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Postscript

Although this chronology ends on June 30, 1973, it se ms appropriate tu add a few
words about the Skylab program after that date and prio o chronology publication. On
July 28, 1973, the Skylab Il astronauts (SL-3, Second !.{anned Mission} went into space
and, after a successtvl 59-day flight, returned safely to earth on September 25. Finally,
the Skylab Il (SL-4) astronauts, in the last flight mission 1.1 the Skylab program, rose
from earth on November 16. The Skylab Il astronauts successfully completed their
nussion and, after 84 days in space, returned safely to earth on Febiuary 8, 1974.

A final postscript concerns major changes at MSFC suhsequent to its first 13 years. On
March 5, 1974, NASA announced that Dr. Rocco Petrone would go to Washington to
become INASA associate administrator, the agency’s third highest ranking official.
Replacing Dr. Petrone as MSFC director would be Dr. William R. Lucas, the MSFC
deputy director. The otficial changeover from Petrone to Lucas was later reset for June
15, 1974. Concurrent with the announcement of these major personnel changes at MSFC,
NASA also announced a major reorganization of MSFC to become effective May 30,
1974, paralleling an MSFC reduction-in-force that would be effective that date. The
Center issued layoff notices to 397 persons and downgrading notices to 259. This new
pared-down MSFC work force was considered a more efficient organization for carrying
on the future MSFC roles.

DSA
May 31, 1974
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INTRODUCTION

NASA’s largest center, the Marshall Space Flighv Center, played a major role in
developing the largest technological program in the history of mankind. This /llustrated
Chronology of the NASA Marshall Center and MSFC Programs highlights the Center’s
activities as well as the activities of 1ts major prograius from the Center’s beginning in
July 1960 to the end of its 13th year in June 1973. In addition to highlights during the
Center’s first 13 years, this volume also gives background information concerning events
that were important in the Center’s formation.

Contributing to the preparation of this volume were Mr. Erich Neubert of the Office of
Director, MSFC: Mr. Don Lakey and Mrs. Betty Davis of the MSFC Historical Staff; and
Mr. James R. Bishiop of the MSFC Skylab Office.

The Appendices in the back of this book include summary charts showing MSFC’s
personnel strength at the end of its Ist year and at the end of its 13th year, as well as on
its peal: day of personnel strength, April 30, 1965. For those desiring clarification of
terms in the text, there is a list of acronyms and abbreviations. Also included is a
historical summary of MSFC’s first 13 years.

NOTE

MSFC in this chronology stands for the .farsha’. Space Flight Center
complex in Huntsville, Alabama. Michoud Assemb y Facility (MAF) and
Mississippi Test Facility (MTF) are part of the M3FC organization but
physically are located in Louisiana and Mississippi, respectively. When an
event in this chronology is cited as occurring at MSFC, the citation refers
to the Huntsville complex. MAS and MTF are cited separately.

DSA
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APRIL — DECEMBER 1957
1957

In April the scientific organization directed by Dr. Wernher von Braun began studies
which led to Saturn, America’s first rocket developed for space investigation. The team at
Redstone Arsenal, Alabama, hoped to design launch vehicles that could carry 20 000- to
40 000-pound p:yloads for orbital missions or 6000- to 12 000-pound payloads for
escape missions. High-thrust booster stages were essen‘ial. In December the von Braun
group, then working with the Army Ballistic Missile Agency (ABMA), proposed a
program to the Department of Defense. At that time the United States was considering
an integrated missile and space vehicle development program. Creation of a booster with
1 500 000 pounds of thrust was the aim of the proposed program [1].

Saturn IB
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AUGUST — DECEMBER 1958
1958

On August 15 the Advanced Research Projects Agency (ARPA) formally initiated what
was to become the Saturn project. The agency, a separately organized research and
development arm of the Department of Defense, authorized ABMA to conduct a ressarch
and development program at Redstone Arsenal for a 1 500 000-pound thrust vehicle
booster. A number of available rocket engines would be clustered. This design would be
tested by a full-scale static firing by the end of 1959 [2].

A contract was awarded Rocketdyne Division of North American Aviation on September
11 to uprate S-3D, the Thor-Jupiter engine. After redesign, simplfication, and
modification, the engine would be the H-1 [3].

In October ARPA expanded its program objectives. A multistage carrier vehicle capable
of performing advanced space missions would be built. The vehicle was tentatively
identified as Juno V. ARPA requested Redstone personnel to study a complete vehicle
system so that upper-stage selection and development could begin and initiated a study of
Atlantic Missile Range (AMR) launch facilities which could accommodate the launch
vehicle [4]. Later, on December 11, ARPA authorized the Army Ordnance Missile
Command (AOMC) to begin design, modification, and construction of a captive static test
tower and facilities for use in the booster development program. AOMC was also to
determine the design requirements for necessary launch facilities [5].

While the booster-vehicle program was being formulated and expanded, development
work on the H-1 engine continued. The first full-power H-1 engine firing occurred in
December at the Rocketdyne facility in Canoga Park, Cal:fornia [6].
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Proposed configuration

Final preparation for launch of first U.S. of a clustered booster

satellite, January 31. 1958. Insert shows
close-up of satellite atop the Jupiter C.
This first U.S. satellite pioneered the U.S.
space program that led to Saturn and
beyond.
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Early H-1 engine

Booster tooling

Dr. T Keith Glennan on August 19, 1958, became the Jirst
administrator of NASA. He would serve until his replacement
by James E. Webb on February 14, 1 91,
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JANUARY — JULY 1959

1959

Concurrently with development of the H-1 engine, studies were conducted to determine
the feasibility of a larger single-chamber rocket engine. On January 9 Rocketdyne agreed
by contract to design, develop, and test such an engine, designated as the F-1. This
engine, buming lox and RP-1, a kerosene-type fuel, would generate a very high thrust,
approximately 1 500 000 pounds [7].

Construction of the ABMA static test stand for large boosters began January 10.
Meanwhile, Army representatives of the ARPA board visited AMR to discuss selection of
a site for large vehicle launch facilities at Cape Canaveral, Florida. By February a contract
had been awarded for construction of the blockhouse at the site (Launch Complex 34).
A design contract was also awarded for a movable structure which would be used to
assemble and service the vehicle on the launch pedestal {8].

Cn January 27 the National Aeronautics and Space Administration {(NASA) submitted to
the President a report containing its recommendations for a National Space Vehicle
Program: the development of a series of general purpose space-flight vehicles of increasing
payload capability for successive periods of use, with the aim of achieving a high degree
of reliability and reduced costs. Four types of vehicles, Atlas-Vega, Atlas-Centaur, Juno
V, and Nova, were suggested and were discussed in terms of configuration, payload and
mission capability, and developmernit and operational time and cost.

Converning the Juno V, the third of the proposed National series, the report said, “A
typical mission would involve sendirg a crew of men into orbit with enough facilitics to
sustain them for a long period of time and the necessary equipment to permit them to
perform experiments and make observations. This vehicle may well become the basic
vehicle for orbital supply missions, involving the transport of food and supplies to crews
in orbit, the exchange of crew members, and the transport of additional fuel and
equipment to the orbiting vehicle.”

The report was prepared by the Propulsion Staff of NASA, in consultation with ARPA of
the Department of Defense [9].

On February 3 an ARPA memorandum officially renamed the large launch vehicle project
Saturn. ARPA representatives presented the proposed National Vehicle Program to the
President and the National Aeronautics and Space Council on March 2. Included were the
proposed Saturn B and C vehicle systems [10].

By April 28 the first production H-1 engine (H-1001) had been delivered on schedule to
ABMA. ABMA’s first firing test of this engine, later used in the first test booster, was
performed successfully on May 26 [11].

On July 5 construction of the Saturn blockhouse for Launch Complex 34 began at Cape
Canaveral. On July 27 when the last Jupiter airframe was completed, Redstone Arsenal
shops began retooling to support the Saturn project [12].
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1959

Preliminary concept of Launch Complex 34, Cape Co-averal

PAYLOAD

LECTRONIC
GUIDANCE
PACKAGE

LIQup
HYDROGEN
TANK

LIQUID
OXYGEN
TANK

2nd STAGE

LOX TANK

ATLAS

1st STAGE - RP-1 TANK

Seven astronauts with Dr. Wernher von Braun in the ceiter, as seen through the frame of
an ABMA missile. The picture was taken ding the astronauts’ visit to Redstone
Arsenal in Jus. 1959,
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SEPTEMBER -- DECEMBER 1959

In September representatives of AOMC, NASA, and the Air Force presented Saturn,
Nova, and Titan C systems to the Booster Evaluation Commitiee of the Office of the
Secretary of Defense. On the basis of these presentations ARPA chose Saturn. ARPA
then requested that Redstone scientists determine the Saturn configurations which could
best carry NASA payloads [13].

Because of its large size and weight, the Saturn booster could not be transported by air
or land. Water transportation appeared most feasible, and ARPA, on October 23,
authorized AOMC to proceed with engineering work for dock facilities. These would be
located on the Tennessee River at the southern boundary of Redstone Arsenz!. In
December, AUMC was further authorized to construct the facilities and to build a barge
to transport the booster to Cape Canaveral [14].

On November 18 NASA assumed technical direction of the Saturn project pending its
formal transfer from ARPA. Administrative direction was retained by ARPA until March
16, 1960, when transfer of both administrative and technical direction would become
effective [15].

On December 15 the Satuin Vehicle Evaluation Committee (the Silverstein Commitiee)
reached a decision on Satumn upper-stage configurations. This committee, composed of
representatives from NASA, ARPA, Department of Defense, and the Air Force,
recommended a long-range development program for a Saturn vehicle with upper-stage
engines burning liquid hydrogen and liquid oxygen. The initial vehicle, identified a< C-1,
was to be a stepping stone to a larger vehicle, the C-2. A building-bleck concept was
proposed thst would yield a variety of Saturmn configurations, each using previously
proven developments as far as possible. These recommendations were accepted by the
NASA Administrator. On December 31 a 10-vehicle program was established [16]. The
C-1 vehicle configuration included the S-1, S-1V, and S-V stages. The S-I stage would have
eight H-1 engines. Fueled by lox/RP-1, the clustered engines were expected to produce a
total of 1 500 000 pounds of thrust. The S-IV stage was envisioned as a four-engine liquid
oxygen-liquid hydrogen fueled unit capable of producing a total of 80 000 pounds of
thrust. The S-V stage would use two of the same engines as the S-IV stage and would
provide an additional 40 000 pounds of thrust [17].
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1959

ABMA SCIENTISTS

Top scientific specialists led the Army’s space efforts at ABMA before transter of the team
to MSFC. From left to right: Dr Ernst Stuhlinger, Director-Rescerch Projects Oftice.  Dr.
H. Hoelzer. Director-Computation Laboratory; K. L. Heimburg, Director-Test Laboratory.,

Dr E.D. Geissler, Director-Aeroballistics Laboratory, E.W. Neubert, Dircctor-Systems
Analysis & Reliability Laboratory, Dr. W. Haeussermann, Director Suidance and Conirol

Laboratory; Dr. Wernher von Braun, Director-Development Operations Division, W.A. Mrazek,

Director-Structures and Mechanics Laboratory Hans Hueter, Direstor-System Support
Equipment Laboratory; Eberhard Rees, Deputy Director-Development Cperations Division;
Dr. Kurt Debus, Director-Missile Firing Labora.ory: H.H. Maus, Director-Fabrication and

ssembly Engineering Laboratory
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JANUARY - SEPTEMBER 1960
1960

The Satumn project was approved on January 18 as a program of the highest national
priority (DX rating). A mockup of the Saturn booster was installed in the ABMA test
stand on January 4 to check mating of the booster and stand and to test servicing
methods. This mockup was removed from the test stand and the complete test booster,
SA-T, was installed in its place during February 1960 [18].

During March the executive order transferring the Saturn program to NASA became
effective [19]. Later in the month two of Satumn’s eight first-stage engines passed an
initial static firing test lasting 8 seconds. This test was identified as number SAT-01, the
first live firing of the Saturn test booster (SA-T); it cccurred on March 18 [20]. In a
second test (SAT-02), on April 6, four engines were successfully static fired for 7
seconds. All eight engines of the test booster were successfully fired on April 29 in an
3-second test [21].

In April NASA awarded Douglas Aircraft Company a contract to develop the second
stage for the Saturn rocket. Then in the following month NASA announced that
Rocketdyne had been selected to develop the high-thrust J-2 engine. This engine, of the
type defined by the Silverstein Committee in December 1959, would burn liquid
hydrogen-liquid oxygen. It would be used in an advanced Satum vehicle [22].

The first 10 Satum flight vehicles would be numbered from SA-1 to SA-10. S+ -10 would
be the prototype of the operational Saturn. On May 26 assembly of the boost: : stage for
the first Saturn flight vehicle began in Huntsville. On July 1 the Saturn program was
formally transferred to the George C. Marshall Space Flight Center (MSFC) [23].

On July 1, 1960, formal transfer ceremonies at Huntsville, Alabama, officially opened
NASA'’s George C. Marshall Space Flight Center [24].

On July 26 NASA signed a supplemental agrecment with Douglas Aircraft Company
covering the second stage. Douglas would design, develop, and fabricate the four-engine
S-IV stage. Contracts were let on August 10 with Pratt & Whitney 9 develop and
produce LR-119 engines; the Government would furnish these engines to the contractors
responsible for building the S-IV and S-V stages of the C-1 vehicle. The LR-119, an
uprated LR-115 engine, was c¢xpecled to generate 17 500 pounds of tarust [25].

On August 14 construction began on the mobile service structure for Launch Complex 34
at Cape Canaveral [26].

On September 8 the facilities of the National Aeronautics and Space Administration at
Huntsville, Alabama, were dedicated and designated as the George C. Marshall Space
Flight Center. President Eisenhower, Mrs. George C. Marshall, NASA Administrator T.
Keith Glennan, and many other national, state, and local dignitaries participated in the
ceremony [27].
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Model of J-2 engine

o
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Booster static firin

Booster stage (S-1)

Initial configuration of the S-1V stage
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NOVEMBER — DECEMBER 1960

On November 21 the first Mercury-Redstone (MR-1) failed to launch at Cape Canaveral
because of improper separation of electrical connectors between the launching table and
the vehicle [28].

On December 19 at 11:15 am. EST, MSFC’s Launch Operations Directorate launched
Mercury-Redstone (MR-1A) at Cape Canaveral. The Mercury-Redstone booster launched
the unmanned Mercury spacecraft 135 miles high and 235 miles down the Atlantic
Missile Range. The |-ton spzcecraft landed by parachute and was recovered by helicopter.
Thirty-two minutes after ianding, the spacecraft was on the deck of the USS Valley
Forge. The spacecraft was rccovered in excellent condition [29].

in December MSFC published the Historical Origins of the George C. Marshall Space
Flight Center, highlighting events important in the Center s formation. This first MSFC
history included background events such as the March 1945 formation in the Pentagon of
Project Paperclip to recruit German missile scientists. Project Paperclip resulted in
approximately 100 V-2 ballistic missiles being shipped from Germany to White Sands
Proving Ground in the United Statec in August 1945. On September 20, 1945, MSFC’s
future director Wernher von Braun and six other key German rocket scientists arrived in
the United States as a result of Project Paperclip. On December 10, 1945, 55 German
specialists arrived at Fort Bliss, Teras, and White Sands Proving Ground, Texas. where
they were joined by the first seven specialists headed by Wernher von Braun. The first
V-2 rocket was static-fired at White Sinds Proving Ground. March 15, 1946. On March
21, 1950, the U. S. Army Adjutant General ordered transfer of the missile personnel
headed by Wernher von Braun from White Sands to Redstone Arsenal. Alabama. On April
I, 1950, the German missile personnel headed by Dr. von Braun were moved from White
Sands Proving Ground to Redstone Arsenal, Alabama. On February 1. 1956, the Army
activated the Army Ballistic Missile Agency (ABMA), which grew out of the Redstone
Arsenal’s Guided Missile Development Division. Russia inspired the U. S. to new space
efforts when it launched Sputnik I, the first earth satellite, on October 4, 1957. The
United States followed with Explorer I, the Free World’s first earth satellite, orbited on
January 31, 1958. The success of Explorer I whetted U. S. space appetite, and on April
2, 1959, NASA selected seven astronauts for project Mercury. after a series of the most
rigorous physical and mental tests ever given to U. S. test pilots. On October 21, 1959,
President Eisenhower announced his decision to transfer a portion of ABMA's personnel,
facilities, and missions to NASA. The next month, on November 2, President Eisenhower
announced his intention to transfer the Saturn project from the Army to NASA
monitorship. On November 18, 1959, NASA assumed technical direction of the Saturn
project nending its formal transfer from the Army. On January 14, 1960, President
Eisenhower directed the transfer of ABMA’s Development Operations division and its
space-related missions to NASA. The George C. Marshall Space Flight Center, NASA's
Huntsville Facility, was so named by Executive Order of President Eisenhower on March
15, 1960. Formal transfer ceremonies at Huntsville officially opened NASA’s George C.
Marshall Space Fl'igli. Center, July 1, 1960 [30, 31].
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NASA officials when MSFC was formed - Morris, Rees, von Braun,
Glennan, and Ostrander.
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1960
Booster in test stand
Top scientific members of Dr. von Braun's early ABMA team, shown here with their wives
but not with Dr. von Braun, transferred to MSFC upon formation of the Center.
15

I

[ T T



1960

16

Installation of engines on SA-1 booster
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MSFC's first director, Dr. Wernher von Braun
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Dedication of George C. Marshall Space Flight Center, September 8, 1960 — Left to right:
Dr. T. Keith Glennan, Administrator of NASA: Dr. Wernher von Braun. Director of MSFC;

Piesident Dwight D. Eisenhower: Mrs. George C. Marshall, Widow of the late General
Marshall; and Major General August Schomburg, Commanding General, AOMC (far right).
General Marshall's bust is in the forefront.
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At Fabrication Plant on Arsenal a large crowd accompanies President Eisenhower on his
Septembher 8 visit.
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President Eisenhower tours MSFC plant arca, September 8. 1960
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JANUARY — MAY 1961
1961

On January 31 NASA conducted the Mercury-Redstone flight MR-2 mission at Cape
Canaveral. A 37-pound male chimpanzee, Ham, rode in a regular Mercury spacecraft
weighing 2400 pounds to an altitude of 155 miles and a distance of 420 miles. Because
of premature lox depletion which activated an abort signal resulting in increased velocity,
the spacecraft went 40 miles higher and 130 miles farther downrange than intended.
Otherwise the flight was successful {32].

In January Convair Astronautics submittca a proposal for an S-V upper stage for the
Saturn vehicle; however, later in the month Dr. von Braun proposed that the C-1 vehick
changed from a three-stage to a two-siage configuration in support of the Apcllo
program. NASA decided to delete requirements for the S-V stage on C-1 vehicles [33].

On April 10 NASA announced the Project Apollo objective of developing an orbiting
laboratory for the.study of effects of radiation and prolonged weightlessness, first with
animals and later with a three-man crew. During April D} suglas reported that air transport
for the S-IV stage was feasible. (Douglas had been authorized in 1960 tov study air
transportation for S-IV stages.) This would greatly reduce the time which would be
required if the stages were moved by water from California tc MSFC at Huntsville, and
thence to Cape Canaveral, Florida. The use of gliders, blimps, and other aircraft to carry
the stages was also considered [34].

On April 17 the Paluemcn began its first trial run to Cape Canaveral. The barge carried a
water-ballasted tank simulatirg the size and weight of the S-I booster. plus a dummy S-V
stage for the SA-1 [35].

MSFC completed construction of its dynamic test tower on April 17, the same day that
the Palaemon left for Florida. The dynamic tower would permit checkout of the
mechanical mating of the C-1 vel.Gle and would aid in determining the vehicle’s natural
bending characteristics and the effect of simulated flight vibrations {36].

Mercury-Redstone MR-3 carried our nation’s first astronaut into space at 9:34 a.m. EST
on May 5, 1961. Astronaut Alan B. Shepard’s parachute-cushioned spacecraft landed in
the Atlantic Ocean 14.8 minutes later, at 9:49 a.m. This country’s first astronaut had
traveled 115 miles Ligh and 302 miles to the south at a maximum speed of 5100 miles
per hour [37].

In May NASA Headquarters accepted MSFC’s proposal to incorporate design changes into
the S-I stage of the C-1 vehicle. The changes would permit the C-1 to be used as a two-
or three-stage vehicle possessing satisfactory safety requirements for the two-stage manned
mission. This change eliminated the immediate need for an S-V stage with tie C-1 except
for special missions. Also during May MSFC began reexamination of the capabilities of
the Saturn C-2 configuration to support lunar circumnavigation missions. Results of this
examination indicated that a Saturn vehicle of even greater performance would be
desirable [38].

PRECEDING PAGE BLANK NOT FILMED
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Proposed Saturn C-1
Apollo configuration

Six-engine
configuration
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at Launch Complex

The barge Palaemon was used
to transport the Saturn between
MSFC and the Cape

Redesigned tail of the Saturn booster
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JUNE — JULY 1961

On June 2 a lock collapsed at the Wheeler Dam on the Tennessee River. All movement of
river traffic was halted. Because the Palaemon was trapped in the upper river. MSFC
decided to transport the booster in it over land to a point below the dam. There the
stage would be reloaded on a barge to continue the trip to Cape Canaveral. To support
this plan MSFC obtained a Navy barge which had been mothballed at Pensacola. Florida.
Necessary moditications began so that the new barge, renamed the Compromise, ccuald
carry the S-1 and dummy S-1V stages and dummy payload [39].

On June 5 Launch Complex 34 at Cape Canaveral was dedicated in a briet ceremony and
turned over to NASA [40].

An estimated 45 000 to 50 000 “Space Day” visitors attended MSFC’s first open house
on July 1. Attending were such national figures as the NASA Admnistrator. Jacs E
Webb: the Director of NASA Launch Vehicle Programs, Maj. Gen. Don Ostrander; and
numerous other national, state, and local dignitaries. Most of the visitors observed one of
the four Satum H-1 engine static firings during the day [41].

MR-4 (Liberty Bell 7) manned by Mercury Astronaut Virgil I. Grissom, made a successful
1S-minute. 118-mile high, 303-mile long flight down the Atlantic Missile Range on July
21. After landing in the Atlantic, a premature blowout of the escape hatch flooded the
capsule, making helicopter pickup of Grissom difficult. The capsule sank in 18 000 feet
of water after a warning light indicated that the helicopter engine was overheating, and
the capsule was cast loose. This was the second successful manned suborbital space flight
(42].

MSFC awarded a contract to the Space Technology Laboratories. Inc.. Los Angeles.
California, during July, to investigate the relative merits and potential problems of
assembling the giant Saturn beosters in horizontal and vertical positions. Other contracts
awarded by the Center in July included qualification and reliability testing of Saturn
ground support equipment, subsystems, and components; construction of a special
assembly building at Cape Canaveral; and site development of the Center’s new static test
facility in Huntsville. Also in July NASA’s Space Task Group invited 12 companies to
submit proposals for the manned lunar Apollc spacecraft. Meanwhile, the Center
contemplated a nuclear-powered Saturn upper stage and awarded contracts for a 6-month
RIFT (reactor-in-flight test) design analysis to General Dynamics/Astronautics. Douglas
Aircraft Company, Lockheed Aircrati Corporation, and the Martin Company [43].

Checkout of the SA-1 flight booster, started in June, was completed early in August
[44]. The booster stage, the dummy S-IV stage, and the dummy payload body were
shielded with protective covers and loaded on their respective transporters. The stages and
payload body were then moved from the MSFC shops to the docking tfacilitics on the
Tennessee River and loaded aboard the Palaemon. On August S the barge began the first
leg of the trip to Cape Canaveral. At Wheeler Dam the units were unloaded, transported
to a dock beiow the dam, and piaced on the second barge, the Comproriise, to ¢ont‘nue
the 2200-mile trip to Florida [45].
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Removal of the booster from the static test stand

Booster simulator being
loaded aboard Palacmon

Unloadig simulator at the Cape



AUGUST — NOVEMBER 1961

On August 24 VASA designated Cape Canaveral as the base for ull manned lunar flights
and other space missions requiring advanced launch vehicles. NASA would secure an
80 000-acre tract of land. increasing its total arca in the vicinity to 97 000 acres. The
additional land was needed because of the tremendous vibration and noise expected with
later launch vehicles [-$6].

On September 7 NASA selected the government-owned Michoud Ordnance Plant near
New Orleans as the site for indu<trial producticn of the S-I stage. The plant would be
operated by industry under the technical direction of MSFC. MSFC continued
preparations for a conference to secure estimates from industry on production of the S-1
stage. On September 11 NASA selected North American Aviation to develop and build
the S-Il stage for an advanced Saturn launch vehicle. The stage would be used in both
manned and unmanned missions [47].

Death claimed Delmar M. Morris. MSFC Deputy Dbitector for Administration. on
September 9. He served as Acting Director of the Center until Dr. von Braun assumed the
posiiion of Director on July 1, 1960. Mr. Morris was responsible for a considerable
amount of the work involved in transterring the Development Operations Division from
the Army Ballistic Missile Agency to NASA [48).

Army Engineers awarded a contract on September 13 for the construction of Saturn
Launch Complex 37 at Cape Canaveral. The complex would include a mobile steel tower,
a blockhouse, and a cabie tower on a 120-acre site a: the north end of the Cape [49].

Dr. George N. Constan, acting manager for Michoud Operations, announced on October
20 that the official designation of the Saturn production plant in New Orleans was “The
George C. Marshall Space Flight Center, Michoud Operations™ [50].

On October 25 NASA selected a 13 550-acre site in Mississippi on which to build a
facility for static testing advanced Saturn and Nova first stages, only 35 miles from the
Michoud Plant where industry would manufacture the S-1 and S-IC stages. NASA named
this new location the Mississippi Test Facility. MSFC wouid operate the facility [51].

The world’s largest known rocket, the Satum. first ctage booster, was launched on
October 27. It was 162 feet tall and weighed 460 tons at lift-off. The rocket attained a
range of 214.7 miles from it launch pad at Cape Kennedy and an altitude of 84.8 miles.
Its eight clustered engines had developed 1.2 million pounds of thrust at lift-off. on
subsequent tests the thrust would be increased to 1.5 million pounds [52].
On November 3 NASA Headquarters directed the transfer of MSF(’s electric propulsion
agram to Lewic Research Center wherc it would be consolidated into one electric
propulsion program for NASA. The transfer would be completed within 3 months [53].

On November 6 MSFC directed North American to redesign the S-II stage to incorporate
five J-2 engines, providing 1 miliion pounds of thrust {54].
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James E- Webb on February 14, 1961, became the second administrator of NASA.
He would retire on Ocrober 7, 19648,
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NOVEMBER — DECEMBER 1961

Late in 1961 the expanding space program was evident at MSFC as clsewhere. In its lead
story {or November 8. the MSFC Afarshall Stur stated: “Thc Marshall Center has joined
other elements of NASA in a nationwide drive to recruit new employees to carry out the
nation’s accelerating space and acronautical research programs. A total of some 3.500
persons are to be hired by NASA between now and June 30. 1962, The majority. 2.000.
will be scientific and engineering personnel. James E. Wehp, NASA Administrator,
announced the talent search Friday in Washington. The Marshall Center expects to hire
some 750 additional persons during the fiscal year ending June 30. Present MSFC
strength of about 5.750. plus the number of persons employed next spring. should
approach 6,500 [5°5].

NASA announced on November 17 the sclection of Chrysler Corporation to ncgotiate a
contract to build, check out, and test 20 S-I boosters. These boosters would be
manufactured at the Michoud Plant. The contract was signed in mid-January 1962 {56].

On November 19 the nation’s first liquid hydrogen cngine. the RL10. successtully
completed its preliminary flight rating test. Producing 15 000 pounds thrust, the engine,
designed and developed by FPratt & Whitney, performed about 30 percent better than
engines nsing hydrocarbon fuels. Six such engines would power the Saturn S-IV stage
{571.

On December 5 Atomic Energy Commission (ARC)-NASA Space Nuclear Propulsion
Office selected the Aetron Division of Aerojet-General Corporation’s proposal as the basis
{or a Nerva engino tust stand contract. The Nerva would be used in nuclear stages with a
reactor derived from the Kiwi-B test series. 'Two days later a prenroposal conference was
held at Huntsville, Alabama. to select a prime contractor for the reactor-in-flight test
(RIFT) stage launch vehicle. The RIFT vehicle. planned for use as an upper stage of a
Saturn vehicle, would be powered by the Nerva nuclear engine [58].

On December 15 NASA sclected the Boeing Company as a possible prime contractor for
the first stage (S-IC) of the advanced Saturmn vehicle. The S-IC, powered by five F-1
engines, would be 33 feet in diameter and about 140 feet tall. The manufacturing
program at Michoud was to produce 24 flight stages and one ground test stage [59].

On December 28 the Mississippi Test Facility (MTF) was officially named Mississippi Test
Operations (MTO) by Dr. Robert C. Seamans of NASA Headquarters [60].
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A helicopter lifts Shepard from
water at the end of flight.

NASA Astronaut Alan B. Shepard, Jr. is
shown in the Project Mercury spacecraft
just prior to its being sealed. Shepard
successfully completed a 302 mile
suborbital flight, the first in the
Project Mercury program.

| NASA Astronaut Alan B. Shepard strides across the deck of the U.S. Navy
Carricr Champlain following an inspection of his spacecraft.

29



1961

Astronauts D.K. Slayton (far left) and
Virgil 1. Grissom (far right) were on hand
to greet Astronaut Alan B. Shepard
at Grand Bahama Isiand. Just behind
Shepard is Dr. Keith Lyndell.
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Installation of SA-T2 on static
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First Saturn assembled Static firing of SA-T:

on launch pedestal

test stand

Artist’s concept of Apollo
separation from S-II stage cutaway — artist's
second stage concept
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Welcoming Visitors at Anniversary Celebration - Dr. Wernher von Braun, MSFC director,
addressed visitors at the test area prior to a static firing on July 1, 1961. At left was
Miss Carolyn Travis, attendant to Space Queen Linda Page, who stood behind Dr. von

Braun. At right were Sandra Baerg, Space Queen attendant; James E. Webb NASA
administrator, who also welcomed the visitors, and Maj. Gen. Don Ostrander, director

of Office of Launch Vehicle Programs at NASA Headquarters.
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On MSFC's first anniversary, July 1, 1961, there were 27 top officials. Upper row, left to
right: Bart J. Slattery, Jr., Public Information Office; Jerry C. McCall, Assistant to the
Director; Erich W. Neubert, Associate Deputy Director, Research and Development;
Eberhard F. M. Rees, Deputy Director, Pesearch and Development; Wernher von Braun,
Director; Delmar M. Morris, Deputy Director, Administration, Harry Gorman, Associate
Deputy Director, Administration; Chaurcey W. Luth, Operations Analysis Office; William
E. Guilian, Chief Counsel. Second Row: Oswald H. Lange, Saturn Systems Office, Hans
Hueter, Light and Medium Vehicles Office; Werner G. Tiller, Weapon Systems Office;
Heinz H. Koelle, Future Projects Office; George N. Constan, Technical Program
Ccordination Office; David H. Newbv, Technical Services Office; Victor C. Sorensen,
Management Services (ffice; Claude E. Stockton, Financial Management Office; Wilbur S.
Dawis, Procurement and Contracit Office. Third Row: Ernst D. Geissier, Aeroballistics
Division; Helmut Hoelzer, Computation Division; Hans H. Maus, Fabrication and Assembly

Engineering Division; Walte Haeussermann, Guidance and Control Division; Kurt H. Debus,

Launch QOperations Directorate; Ernst Stuhlinger, Research Projects Division, Wilham A.

Mrazek, Structures and Mechanics Division; Dieter Grau, Quality Division; Karl L.
Heimb: g, Test Division.
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Payload movement Booster movement to docking facility

around Wheeler Dain
35




sl

1661

ol

A

Astronaut Grissom prepares to
enter Liberty Bell 7 spacecraft.

Astronaut Gus Grissom prior to America’s
second manned flight into space

Navy doctors aboard USS Randolph check
Astronaut Grissom following his trip into
space July 21, 1961,

Astroraut Gus Grissom being rescued
aftc  splashdown of Liberty Bell 7.
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S-1V erection at Cape Canaveral Payvload body erection into
service structure

Saturn Launch Complex — artist’s concepi
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Saturn SA-1 fligat vehicle
on launch pedestal

First launch of the Saturn vehicle October 27, 1961. The
flight lasted about 8 minutes 3.6 seconds. Saturn reached
a velocity of 3607 mph.
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1962

On January 25 NASA approved development of the three-stage Saturn C-5 vehicle under
the direction of MSFC. The vchicle would support manned circumlunar flights and
manned landings by earth or lunar orbit rendezvous method. The C-5 was expected to be
capable of placing 120 tons in low ecarth orbit or sending 45 tons to the vicinity of the
moon [61].

On February 9 a preliminary contract was awarded the Space and Information Systems
Division (S&ID) of North American Aviation to design. develop, and fabricate the S-II
stage of the C-5 vehicle. MSFC signed a preliminary S-IC development contract with
Roeing Company on February 14 [62].

After several days of frustrating delays. John Glenn. destined to become the first
American in orbit, entered Fricndship 7 on February 20. There he waited an additional 3
hours and 44 minutes before the Friendship 7 lift-off. But then in onc blaze cf fire and
smoke it all became worthwhile as crowds at the Cape yelled “Go, Mar Go™ and similar
vells were shouted at radio and television sets throughout the land. *“Keep it
A.0.K.—-Go, Man Go” and similar space words were soon to become familiar jargon
through the world. Astroncut Glenn was forced to manually control the spacecraft during
the second and third orbits because of troubles with the automatic pilot, but afier three
orbits Friendship 7 reentered as scheduled and parachuted into the Atlantic east ~f the
Bahamas. Glenn had ridden 8! 000 miles in 4 hours and 56 minutes. Retrieved by the
destroyer Noa, Gienn remained inside the capsule until aboard ship where he emerged
“feeling fine.” It was estimated that over 60 million Americans had witnessed the launch
via live TV coverage. The Voicc of America carried live overseas broadcasts. the U.S.
Senate recessed before the spacecraft landed, and the U.S. Post Office placed Project
Mercury postage stamps on sale the same day [63, 64].

On March 7 NASA established the NASA Launch Operations Center at Cape Canaveral,
with Dr. Kurt H. Debus as Director. Reporting to the Director of Manned Space Flight at
NASA Headquarters, the new Center would serve all NASA projects launched from Cape
Canaveral, absorbing Marshall Space Flight Center’s Launch Operations Directorate [65].

On March 19 the Seal Beach, California, site was reconfirmed as the location of the S-I1
stage major manufacturing and assembly activities. Testing of prototype stages would be
performed at Santa Susana, California. Stage acceptance tesiing would be conducted at
the Mississippi Test Operations [66].

About 60 key officials of the nation’s space program, including Astronauts John Glenn
and Alan Shephard, met at MSFC on April 16 for a talk on the manned lunar
exploration program. Directors ¢i' three NASA centers charged with carrying out the
project held a joint technical planning and review session concerning the program. Dr.
Wernher von Braun was host to Dr. Robert Gilruth, Director of the Manned Spacecraft
Center, and to Dr. Kurt Debus, Director of the Launch Operations Center, as well as to

1 o™y

Astionauis Glein and Shephard {67].
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Cenrral Laboratory and O/fice Building —

Builders expected to complete this
$4 000 000 MSFC building early in 1903.
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Astronaw John H. Glenn, Jr., Dr. William

Druglas, Astronaut’s Flight Surgeon, and

Joe Schmitt, Equipment Specialist, leaving
crew quarters prior to MA-6 lauach.
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APRIL — JULY 1962

NASA Headquarters announced on April 18 that the highest national priority (DX) had
been approved for the Apollo, Saturn C-1, and Saturn C-5. The priority included all
stages, engines, facilities, and related construction for production. test, research, launch,
and instrumentation {68].

NASA launched the second Satumn flight vehicle, the SA-2, from Cape Canaveral on April
25. As with the SA-1, the vehicle was launched without a technical hold c¢uring the
10-hour countdown. This vehicle had a secondary missicn. After first stage shutoff at 65
miles altitude, the water-filled upper stages were exploded, dumping 95 tons of water in
the upper atmosphere. The massive ice cloud produced rose to a height of 90 miles. The
experiment, called Project High Water, was performed to investigate the effects on the
ionosphere of the sudden release of such a great volume of water. This experiment did
not interfere with the major goal of the flight which was achieved when the first-stage
engines purned out 116 seconds after iaunch. Every phase of the flight was considered
successful [69-72].

In mid-Apiil reconstruction of the Wheeler Dam Lock on the Tennessee River was
completed: transportation of Saturn flight stages could be made without land detour
{73].

On May 26 Rocketdyne successfully conducted the first full-thrust, long-duration F-1
engine test [74].

In mid-May MSFC directed Douglas to produce a 260-inch-diameter S-IVB <tage. The
increase of 40 inches over the initially planned diameter permitted development of a
more optimum size stage. Also during May the Center decided tc increase S-1I stage
length from 75 feet to 81.5 feet and decrease the S-IC stage length from 141 feet to 138
feet [75].

On June 5 MSFC contracted to modify the Saturn C-1 booster static test stand at MSFC.
The stand, originaily built to test the Redstone and Jupiter missiles and later modified
for Saturn testing, would provide test positions for two C-1 first stages {76].

More than 25 000 MSFC emplcyees and relatives visited the MSFC Space Museum a'wring
“Family Day.” The occasion was the second birthday of MSFC [77].

During June bids were requested for construction of a static test stand to captive fire the
Jaturn C-5 boostcr The stand, to be located at MSFC, would provide handling
equipment and thrust rcstraint for boosters up to 178 feet in length, 48 feet in diameter,
and with thrust of up to 7.5 million pounds. Including a crane at the top, the tower
would stand 405 feet high, more than twice as tall as the current Saturn C-1 booster test
stand [78].

As of Independence Day, July 4, a total of 1239 technical, administrative, and support

personnel were employed at the MSFC Michoud Operations. Fifty-four percent of the
employees had been hired from the New Orleans area [79].
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Praject Mercury Astronaut John H. Glenn,

hoisted aboard for the trip to the carrier
USS RANDOLPH from the destroyer USS
NOA. Glenn was retrieved by the NOA,
when his spacecraft was hoisted by a crane
and lifted to the decks of the NOA, just
21 minutes after landing in the Atlantic
near Grand Turk Island, following his
historic three-orbit flight around the
earth on Feb:ruary 20, 1962.

Saturn C-1B vehicle

C-1 first stage test stand
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Astronaut, John Glenn speaks at a
Jr.. is picked up by a Navy helicopter and “Welcome Home ™' celebration and parade.

Launch of Saturn
SA-2 flight vehicle
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JULY — SEPTEMBER 1962

A new Sawrn vehicie was needed. NASA announced on juiy i1 that a new, iwo-stage
Saturn-class vehicle would be developed for manned earth orbital missions with full-scale
Apollo spacecraft [80]. The Saturn would be known as the Satuin C-1B. Simultaneously,
NASA announced selection of lunar orbit rendezvous as the method of performing the
manned lunar landing. This lunar rendezvous mode would requirc the use of only one
Saturn C-5 vehicl: to inject the spacecraft into an earth-lunar trajectory. The entire
Apollo spacecraft vrould not land on the moon after its separation from the launch
vehicle’s third stage. Rather, one unit of the spacecraft, a lunar excursion module, or
“bug,” would land and later rejoin the rest of the orbiting Apollo 81}.

On July 21 NASA Headquarters announced construction plans for Launch Complex 39,
Saturn C-5 launch facilities, at Cape Canaveral. The 350-foot-high vehicle would be
erected and checked out vertically in a special 48-story assembly building. Following
checkout, a 2500-ton crawler vehicle would move the Saturn C-5 to its launch pad [82}.

In July NASA announced that a computer center would be established at Slidell,
Louisiana, to service the Michoud Operatio~s. The centcr, to be ore of the nation’s
largest, would perform engineering calculations necessary in the development, building,
and static testing of the Saturn C-1 and C-5 boosters {83].

To test C-5 strength, MSFC awarded a design contract in July for a 360-foot-high
dynamics test tower at MSFC. The Saturn C-5 launch vehicle would be suspended in the
tower and vibrated by mechanical and electrical means. This simulation of free-flight
condit’uns would determine the vehicle’s natural bending modes [84].

On August 6 NASA and Chrysler Corporation signed a contract for production of 21 C-1
boosters, to be delivered between late 1964 and early 1966. The stages would be
produced by Chrysler at the Michoud Plant near New Orleans. On the same date NASA
announced that the Boeing Company had received a supplementary contract from MSFC
for work leading to design, development, fabrication, and test of the C-5 booster [85].

A C-5 second stage contract for design, development, fabrication, and testing of the
S-IVB stages was awarded Douglas on August 8. The contract called for 11 of the stages:
five for ground tests (two of which would be used later as inert flight stages) and six for
powered flight. Next, provision was made for C-5 guidance and control. On August 13
MSFC selected the C-5 instrument unit design, The cylindrical unit would measure 260
inches in diameter and stand 36 inches high. All vehicie guidance and control equipment
would be mounted on panels fastened within this structure [86].

On August 15 NASA awarded Rocketdyne Division a two-year contract to continue H-1
engine research and development. The first Saturn booster engines would also be used in
Saturn IB boosters. Meanwhile, the C-1 second stage progress continvzd [87].

President John F. Kennedy and Vice-President Lyndon B. Johnson, with an official party

of key govemnment officials, including NASA Administrator James E. Webb, visited the
Center for a look at Saturn progress on September 11, 1962 [88].
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SEPTEMBER — DECEMBER 1962

On September 15 Michoud technicians installed a 42-foot boring mill, the largest known,
for use in C-5 pioduction [89]. Also in mid-September, MSFC provided Douglas a 90-day
program authorization to investigate minimum changes necessary to adapt C-5 second
stages to C-IB. Douglas would also study attuchment of the S-IVB stages to the C-1
booster, as well as separation during flight [90].

Early in September ground breaking ceremonies were held at Seal Beach, Califcmia,
where assembly and test facilities for tlic second (S-II) stage of Saturn C-5 would be
located. The S-I! facility would be constructed by the Navy and operated by North
American aviation’s S&ID [91].

During September preliminary plans were completed for development of the Mississippi
Test Operations facility First phase of the three-phase program included building two
test stands each for static firing the S-IC and S-II stages and about 20 service and support
buildings. Improvement of approximately 15 miles of river channel and construction of a
canal within the test facility would permit transportation of stages from Michoud to
Mississippi Test Operations test stands [92].

MSFC awarded a Saturn C-5 contract on October 5 for construction in Huntsville of a
combined S-IC stage vertical assembly building and hydrostatic test tower [93, 94].

The third Saturn flew on November 16. SA-3 was successfully launched from Cape
Canaveral, c2=ying a full propetlant load of 750 000 pounds. It rose to a height of about
104 miles; flight range was 131 statute miles. Inboard engine cutoff occurred as planned
after 141 seconds of flight; outboard engin: cutoff came 8 seconds later. Project High
Water was performed as a secondary mission on SA-3 as on SA-2 [95-97].

The first documented report to suggest use of an S-1VB stage as a laboratory in space was
published by Douglas Aircraft Company in November. Meanwhile, at MSFC similar ideas
were generating, though not yet to the extent of being published as a report [98, 99].

MSFC Director Wernher von Lraun announced on December 14 that Captain William C.
Fortune had been appointed manager of the Mississippi Test Operation: [100].

S-11 stage assembly and test facility

49



T 4

1962

50

_
L4
X
[
8
L
L.}
| »
J

| NV
Sl PR

&
. 2hré
5

T



.—

1962

Launch Complex 39 — artist’s concept

Pictured here in the spring of 1963 is construction of the Vertical Assembly and

Hydrostatic Test Facility at MSFC'’s Michoud Operations. The foundation is 215
by 195 feet, an indication of the size of the structure that would stand 214 feet high.
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At the close of MSFC’s second year, June 30, 1962, there were 27 *op officials. Upper
row, left to right: Bart J. Slattery, Jr., Public Information Office,; Jerry C. McCall,
Assistant to the Director; Erich W. Neubert, Associate Deputy Director, Research and
Development, Eberhard F. M. Rees, Deputy Director, Research and Development; Wernher
von Braun, Director; Harry H. Gorman, Deputy Director, Administration; David H. Newby,
Associate Deputy Director, Administraiion; Hans H. Maus, Central Planning Office; William
E. Guilian, Chief Counsel. Second row: Oswald H. Lange, Saturn Systems Office; Hans
Heuter, Light and Medium Vehicles Office: Heinz H. Koelle, Future Projects Office: James
T. Shepherd, Facilities Engincering Office: Davis E. Foxworthy, Support Services Office;
Victor C. Sorensen, Management Services Office; Theodore U. Hardeman, Financial
Manogement Office; Wilbur S. Davis, Procurement and Contracts Office. Third roiv: Ernst
D. Geissler, Aeroballistics Division; Helmut Hoelzer, Computation Division;, Werner R.
Kuers Manufacturing Engineering Division; Walter Haeussermann, Astrionics Division,; Kurt
H. Debus, Launch Operations Directorate; Ernst Stuhlinger, Research Projects Division,
William A. Mrazek, Propulsion and Vehicle Engincering Division, George N. Constan,
Michoud Operations; Dieter Grau, Quality Assurance Dwvision; Karl L. Heimburg,

Test Division.

Mississippi Test Facility

52




1962

£
Ifslifitiiti

NASA Computer Center, Slidell, Louisiana

S-IC static test stand -
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President Kennedy and MSEC Dircctor Werniier von Braun iour manufacturing and test
facilities aurieg tie o000 S Prosidevioal party to MSFC on September 11. A Saturn
briefing anu o static oo ot g Satirn C-F booster were features of the tour.

During their Sepi<:nber 1] iisit 10 MSFC. President Kennedy and Vice President Lyndon
B. Johnson viewed the Saturn C-1 velucle in the Manufacturing Engireering Division. The
President and Vice President are shown with Dr. Wernher von Braun, MSFC Director

Unloading S-1V stage at MSFC

Instatlaticr of 42-toot boring null
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' LC-39 Vehicle Assembly Building at Cape Canaveral — artist’s concept
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FEBRUARY — MAY 1963
1963

On February 4 MSFC decided to modify the west side of the MSFC static test tower for
F-1 :ngine testing. The modificaiion would allow single F-1 engine tests to begin several
months earlier than scheduled. The stand would later be reconverted for -1 static testing
[101}.

On February 20 NASA began contruct negotiations for design. fabrication, erection, and
testing of the crawler-transporter which would transport the Saturn V vehicle to the
izunch pad of Launch Complex 39. The contract was signed on March 29. On the same
day NASA Headquarters approved the plan for modification of the basic Chrysler
contract. The plan provided for redesign of the S-I stages [102. 103].

For Saturn V, NASA Headquarters approved the Boeing S-IC definitive contract on
February 21. Boeing would uesign, develop. and manufacture one ground test stage and
nine flight stages at the Michoud Plant in New Orleans {104].

During the firsts week of February, NASA Headquarters announced a change in Saturn
vehicle nomenclature. Saturn C-1 became Saiurn I, Saturn C-IB became Saturn IB, and
Saturr C-5 became Satum V [105].

The first live Saturn 1 second stage would be powered by liquid hydrogen. still not flight
proven. The S-IV battleship stage permitted tests of this new technology [106-108].

Dr. George N. Constan, general manager of Michoud Operations, announced on March 12
that he expected a peak total of some 10000 government-contracior personnel to be
employed by the Satum Booster Manufacturing Facility of Michoud by mid-1964 [1C9].

Saturn SA<4, the fourth and last of the single-powered-stage. Block I vehicles, was
successfully launched on March 28 from Launch Complex 24. The vehicle, carrying
several Block II components for test, reached an altitude of 80 statute miles. Range was
218 statute miles and peak velocity 3660 miles per hour. As a secondary mission, the No.
5 inboard engine was cut off at 100 seconds to test the vehicle engine-out capability.
Overall performance of the flight was very satisfactory [110].

At its Sacramento Test Facility (SACTO) Douglas completed the S-IV battleship test
program with a final lox depletion firing of 444 seconds on May 4. Sixteen tests totaling
4302.5 seconds were accomplished using the RL10-A-3 engines. The complete battieship
test program (including both A-1 and A-3 engines) had a total firing time of 5440.1
seconds [111, 112].

President John F. Kennedy, on an all-day tour of North Alabama. stopped briefly at the
Redstone Airstrip for a short address to a crowd of 10 000 people before boarding his jet
to return to Washington. Before leaving, he talked about 5 minutes with Dr. von Braun
about the space program [113].

During early May the J-2 engine, used on S-IVB and S-II stages. was successfully fired for
the first time at a simulated space altitude in excess of 60 000 feet. The engine developed
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MAY — OCTOBER 1963

200000 pounds of thrust; after 20 seconds the test was terminated as programmed

The MSFC Space Orientation Center, formerly the Space Museum. was drawing as many
as 500 persons a day according to assistant curator Evelyn Falkowski during a june 11
inferview.

Somsz 1200 MSFC employees began moving into Building 4200, the Center’s new Central
Laboratory and Office Building, in June [115].

On August 5 NASA completeu S-IB contract negotiations with Chrysler Corporation at
Michoud. The following day S-IVB/Saturn IB contract negotiations were completed with
Douglas Aircraft Corporation at Santa Monica [116].

In its lead story of August 22, the MSFC Marshall Star had the following: “BILLY
(RAHAM RALLY SLATED HERE SUNDAY. Evangelist Billy Graham, said by many to
be the greatest speaker in modern Christianity, will conduct a religious service at
Redstone Air Field next Sunday at 4:00 p.m. The scrvice is expected to draw thousands
of visitors from all over north Alabama.” In an announcement to MSFC employees Dr.
von Braun stated: ‘I would like to urge all MSFC employees and their families to attend
the Reverend Billy Graham’s service Sunday afternoon. In this age of space flight and
unprecedented scientific accomplishments, it is iymportant that we be mindful of our
spiritual necessities. Dr. Graham had devoted his life to the spiritual welfare of peopies all
over the world. We are very fortunate to have him visit Huntsville.” The announcements
were successful. The expected big crowd attended the Billy Graham service the following
Sunday.

On September | Dr. Wemher von Braun, MSFC Director. announced a major
reorganization of the Center. Progress in the Saturn program, and a rise in industrial
participation to approximately 90 percent of the budget, necessitated the changes. The
Center created two major subcwisions — Research and Development Operations and
Industrial Operations. Research and Development Operations, composed of the nine
technical div.sions redesignated laboratories, was strengthened for its Huntsville-based
operations and for spccialized contractor assistance. Industrial Operations was created to
direct the portion of the Center's work performed by prime contractors, mainly the
development of stages and cngiies for the Saturn 1, Saturn IB, and Saturn V multistage
rockets [117, 118].

Dr. von Braun addressed a large gathering of Center employees outside Building 4200 in a
special ceremony on October 15 marking the 1ifth anniversary of NASA [119].

Nasa announced on October 30 a rephasing of Saturn manncd flight missions. Saturn |
manned missions were dropped, thereby deleting six Saturn 1 vehicles, The Saturn 1|
program would terminate with completion of the research and development program for
the 10 unmanned flight vehicles. NASA approved speed-up of Saturn IB development.
The more powerful Saturn IB venicle would launch the Project Apollo manned flights in
rreparation for Satum V’s manned moon mission. “All-up’ testing would be utilized in
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OCTOBER — DECEMBER 1963

future Saturn flights. That is, there would be no further flights with dummy stages;
development flights would test Saturn vehicles in final configuration (120, 121].

On October 31 MSFC received from Rocketdyne Division of North American Aviation
the rirst production model of the huge F-1 engine [122, 123].

NASA approved a Chrysler contract modification in October that provided for 12 Saturn
IB boosters in lieu of operational Saturn I boosters. At Michoud, Chrysler continued
design stidies on components for these S-IB stages. MSFC approved the design release for
the S5-IB spider beamm and completed the 50 percent design review of the gaseous oxygen
iine and diffuser. Douvglas continued work on hydrostatic and dynamic test equipment for
Satum IB’s second siage and began assembly of its S-1VB battleship stage at the
Sacremento Test Facility. Douglas began fabricating an S-IVB liquid hydrogen test tank
in Huntsville for use in J-2 2ngine tests [124].

MSFC ana Chrysier completed their study of the use of uprated H-1 engines in Saturn
IB’s booster stzge. On November 8, after Chrysler determined engine load criteria and
Saturn IB schedule impact, MSFC directed Rocketdyne to develop the more powerful
engine [125, 126].

On November 8 MSFC contracted for a $13.4 million test complex at Mississippi Test
Operations for the Saturn V second stage (S-1I). At Seal Beach, S&ID continued assembly
of the S-II battleship stage for static tests. NASA contracted a few days later for a Saturn
V launch pad at Kennedy Space Center Complex 39 [127]. The pad would cost over $19
million.

An important engine development milestone occurred on November 27 with
Rocketdyne’s first extended-duration firing test of the J-2 engine. This successful test of
200 000-pound thrust, liquid hydrogen-fueled engine lasted for more than 8 minutes. The
J-2 would power upper stages of both the Saturn IB and the Saturn V vehicles [128].

On November 28 the name of the NASA facility at Cape Canaveral was changed officially
to John F. Kennedy Space Center (KSC) [129].

America’s “‘second generation” of astronauts, as weli as some of the original seven
astronauts, spent November 29-30 at MSFC being briefed on the Center’s space program.
The astronauts included Walter M. Schirra and John Glenn along with newer astronauts
Frank Borman, James Lovell, Thomas Stafford, Elliott See, Neil Armstrong, John Young,
James McDivitt, Edward White, and Charles Conrad [!30].

In November NASA postponed the fifth Saturn 1 flight because of technical problems
with the SA-5 vehicle [131].

Saturn V progress during December included MSFC’s first F-1 engine tests, thesc
occurring on December 3 anc 5. Duration of the first firing tests was 1.25 seconds; the
second firing lasted 10 seconds [132]. On December 20 NASA updated the Boeing S-IC
contract to amend the stage delivery schedule [133]. The contract as changed meant tha!
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DECEMBER 1963

MSFC rather than Boeing would provide the second S-IC flight booster. On December 27
NASA amendzd the prime S-1I stage contract with S&ID in order to make the first S-l
flight stage “‘live” instead of dummy [134}.

MSFC in December postponed the SA-5 flight until January 1964 after discovering cracks
in fuel line fittings on the S-1-5 stuge. MSFC decided to replace critical tubing on it ard
all remaining S-I stages. On December 13 MSFC accepted from Chrysler at Michoud the
first industry-built Saturn 1 booster (S-I-8). By the end of December Chrysler had
completed and MSFC had approved most of the structural redesign of Saturn 1B’s first
stage [135].

Completion of S-1V battleship test program
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Compicte Y~ring at Michoud

Chatting at Redstone Airfield during President Kennedy's brief stop at MSFC on May 18,
1963, were the President and MSFC Director Wernher von Braun.
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Saturn V Facilities at MSFC. Featured in this low aerial view
are the S-IC Test Stand (left) holding a booster, and
the F-1 Engine Test Stand.

SA-4 launch

On Octuber 15, 1963, MSFC held a special prograin to celebrate the fifth anniversary of
NASA. Director Wernher von Braun addressed Center officials and employees in the
ceremony outside building 4200,
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g. Installation of center lox tank
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f. Lox and Fuel tanks
ready for clustering

h. Clustering 70-inch lox tanks

Clustering 70-inch fuel tanks j. Final assembly

Fabrication and assembly of S-1-8 at Michoud
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Second ctage for SA-6 flight
being placed in SACTO stand for
accepiance testing
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Mating bulkhead to Y-ring

S-IB stage — artist’s concept
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MSFC Headquarters Area — This acrial view photograph in October 1963 shows the MSFC

office complex. When completed the complex would comprise three multistory buildings.
Building 4200, the Central Laboratory and Office Building, is at left, and Building 4201,
the Engineering and Administravon Building, was under construction at right. A third

structure, the Project Engineering Building. Building 420, would be behind Building 4200.

Experimental firing in sound suppressor development program

A
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a. S-II aft interstage b. S-II forward interstage ¢. S-II bulkhead fabrication
mockup mockup building at Seal Beach

o f. Gore forming
e. Bulkhead fabrication facility at El Toro
area at Seal Beach

d. S-II structural test
tower at Seal Beach

g S-II skate bulkhead h. Explosive forming
welders at Seal Beach die at Ei Toro

S-11 stage activities

Michoud mechanic drilling holes in the first S-IC lower thrust ring
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a. Assembly of S-IC test
fuel tank

b. Welding S-IC bulkhecad

Saturn V booster test stage components

MSFC F-1 engine firing test
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b. S-AV-5 stage ¢. Hoisting instrument
unit

A

d. Payload adapter 0 f. Payload
e. Hoisting payload

e

g. SA-5 at Launch Complex 378

Erection of SA-5 at Cape Canaveral
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a. Flame deflector in battleship
test stand

¢. Battleship test stand

S-11 test stand construction at Santa Susana
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S-IVB liquid hydrogen test tank, MSFC
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JANUARY — MAY 1964

1964

As reported January 20, the MSFC Space Orientation Cenier was drawing almost 100 000
visitors a yezr according to records kept by the Space Orientation Center (SOC) curator,
Paul H. Satterfield. SOC visitors accounted for about half of the annual visitors to MSFC.

On January 29 NASA launched the fifth Saturn I, SA-5. The liquid hydrogen-fucled
second stage, flight tested for the first time, functioned perfectly. First-stage engines shut
off as planned, 147 seconds after lift-off. The second stage separated, ignited, burned for
8 minutes, and with the attached instiument unit and sand-filled nosecone attained orbit
as an earth satellite. Time from !lift-off until orbit was 10.32 minutes. The almost 19-ton
satellite was the heaviest ever orbited [136].

NASA announced in January that construction budgets for Saturn IB and Saturn V
{acilities at Michoud and the nearby Mississippi Test Operations would be $6 534 000 and
$61 991 000, respectively, for FY 65 [137].

Mrs. Lyndon B. Johnson made a l-day visit to MSFC on March 24. Accompanied by
NASA Administrator James E. Webb and other officials, Mrs. Johnson toured MSFC,
viewed two static firings, and made three speeches [138].

On April 24 the first industry-produced Saturn I booster arrived at MSFC from Michoud.
ThLe Chrysler-built S-1-8 stage went directly to MSFC’s static test stand [139].

Building 4201, the second of three buildings in the MSFC Central Laboratory and
Engineering complex, was completed in April. Approximately 650 Industrial Operations

personnel began moving into this six-story Engineering and Administration Building
[140].

Early in April MSFC negotiated with Radio Corporation of America (RCA) for 19
ground computer systems to be used in checkout, static test, and launching of Saturn IB
and Saturn V vehicles. Cost of these systems and seven ordered during 1963 would total
more than $47 million. They would be used at Michoud, Mississippi Test Operations, and
Cape Kennedy Launch Complexes 34, 37, and 39. Also in April NASA completed
instrument unit arrangements for Saturn IB and Saturn V. IBM became lead contractor
for work which, together with previous instrument unit assignments to IBM, was
expected to cost $175 million over a 5-year period. NASA delegated management of this
work to MSFC [141].

The sixth Saturn 1 flight occurred on May 28. The SA-6 flight was successful, as all
preceding flights had been. The vehicle’s guidance system, active in this flight for the first
time, corrected a deviation from the planned trajectory caused by premature shutdown of
one of the engines. The payload, 37 300 pounds and slightly lighter than that of the
record SA-5 load, included a boilerplate Apollo spacecraft which reentered the
atmosphere and disintegrated as expected after 3.2 days and 50 orbits of the earth
[142].
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The cast of the Space Is So Startling show visited MSFC. Shown here in the Space
Orientation Center where they saw many of the componen's used in the probes into space.

18 Joining Apollo to SA-6
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MAY — AUGUST 1964

MSFC announced in May thai il had leased office space in Huntsville’s new West Clinton
Street building for some 280 of its personnel currently housed in the Twickenham Hotel
building. MSFC’s lease for the Twickenham would expire June 30. MSFC would occupy
some 35 350 square feet of net usable floor area in the top four floors of the eizht
storied Clinton Street buitding [ 143].

As a further indication of an expanding MSFC, the MSFC Personncl Office announced in
mid-June that it had hired 140 new employees in the first 2 weeks of June [144].

The total number of contractor and civil service personnel working at the MSFC Michoud
Operations passed the 10 000 mark early in June of 1964. There was a total of 10 101
persons working at the Michoud plant for the following organizations: Boeing Coripany,
5868; Chrysler Corporation, 1995; Mason-Rust, 818; NASA, 281; Rocketdyne, 17; and
Telecomputing Company Services, 124 [145].

Automatic Retailers of America (ARA) assumed operation of MSFC cafeterias on Jjune

29. The firm succeeded the Southern Cafeteria Company as the MSFC concessionaire
[146].

NASA’s middle-sized Saturn, Saturn IB, progressed during June to beginning of
manufacture of the first flight booster. By mid-June North American
Aviation-Rocketdyne had delivered the first four uprated 200 000-pound-thrust, H-1
engines to Michov. feor the Saturn IB booster [147].

The first of two test stands for the Saturn V second stage (S-11) was completed by North
American Aviation at its Santa Susana Field Laboratory in Jjuly. On July 11 Douglas
delivered its first Saturn V third stage test hardware to Huntsville. Fiown from Long
Beach, California, this S-IVB stage forward skirt would connect the top of that stage to
the vehicle instrument unit [148]. Cn July !3 Army’s Corps of Engineers of Mobile,
Alabama, acting as NASA’s agent for Mississippi Test Operations construction, awarded a
contract worth morc than $17 million for construction of the first test position on the
giant S-IC dual test stand [149].

By mid-July Chrysler at Michoud had clustered all tanks for the first Saturn IB booster,
S-IB-1, and by the end of the month installed all eight uprated H-1 engines [150].
Chrysler worked on the second booster (S-IB-2) components and began the third booster.
Chrysler personnel also began converting the Saturn [ dynamic test booster to a Saturn
IV dynamic test stage. After dynamic tests, this stage would be used to check out
Keinedy Space Center Saturn IB launch facilities. This modifiea stage was designated
S-IB-D/F [151].

Dusing August the Fairchild Hiller Corporation continued work on meteoroid detection
satellites to we orbited by the last three Saturn I vehicles. Each satellite, soon after
second stage separation and orbit, would extend ns wings to a span of 96 feet. During
the month NASA named the satellites Pegasus after the winged horsc of ancient
mythology. Problems with their development threatened the schedule of the last ihree
Saturn I launches [152, 153].
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SEPTEMBER — NOVEMBER 1964

NASA launched its seventh Saturn | from Cape Jennedy on September 18. The two-stage
SA-7 rocket nlaced approximately 37 000 pounds of payload into an orbit simitar to the
interim orbit for future three-man Apollo lunar missions (145-mile apogee. 112-mile
perigee). Boilerplate Apollo spacecraft command and service modules, i1 - 1ent unit.
and the spent S-IV stage comprised the satellite. All maior test objectives were met: final
development testing of Satumn [ propulsioa. structural, guidance, and flight control
systems: development testing of Apc'io spacecraft structure and design; demonstration of
physical compatibility of launch vihicle and spacecraft; and test-jettisonirg of spacecraft
launch escape system. Cameras ejected after the flight were abandoned because of
Hurricane Gladys, but some were later unexpectedly recovered. After this flight Saturn I
wus declared operational, achieving i* goal three vehicles early [ 154, 155].

Major construction ended on the Saturn V Dynamic Test Facility on September 30 at
MSFC [156].

On Octc*ze 6 n55FC concluded 3% years of Saturn 1 first stage static testing with a test
of the f.nal booster. The 156-second test indicated that the $-1-10, manufactured by
Chrysler at Michoud, was sat’zfactory [157, 158].

Mr. and Mrs. Robert B. Yourg departed Huntsville on October 23. Ir an unusual
approach to MSFC contractor management. Young had becr director of Industrial
Operations at MSFC for the past year. He was vice-president and general manager of
Aerojet General Corporatior.’s Sacramento Plant before joining MSFC. While at MSFC he
directed “hat portion of the Center’s work car-ied out by prime contractors in industry
[159].

As:ronaut M. Scott Carpenter and MSFC Director Wernher von Braun spoke to
employees at a special awards ceremony in front of Building 4200 on October 28 [160].

Nasa Administrator James E. Webb visited Huntsville and MSFC on October 2¢ to discuss
the role of the Center in future NASA programs [161].

A surprising recovery of films from the seventh Saturn I flight {ook place in November.
Almost 2 months after the flight, two barnacle-encrusted capsules, each containing 100
feect of color motion-picture film in good condition. were found, one on a beach of an
island in the Bahamas, the other in San Salvador in Central America. Hurricane weather
had thwarted recovery efforts after the flight [162].

NASA provided for construction of Pad B at NASA’s Satum V Complex 39, Merritt

Isla- .., Florida, by awarding in November ar. almost $20 million fir. fixed-price cortract
[ lb:“ s 55] .
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MSFC Director Werniter von Rraun presents a safety hard nat to Mrs. Lyndon B. Johnson.
wife of the President, during her visit 1o tiie Center on March 24, 1964. Dr. von Braun
werrs a Texas rac given him by the President in a visit t¢ the LBJ Ranch. This picture

i was mede in the Saturn V mockup area prior to stotic f.rings of the S-1 engine and the

S-1 stage.

Saturn I second stage production
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S-1VB dynamics test stage MSFC static test stand for
Saturn V booster
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MSFC Headquarters Complex  The two laboratory and office buildings completed are

shown in this Spring "964 photo looking northeast at MSFC. Buildings 4200, left, and

4201 would be joined by Building 4202 which would occupy the space between the two
structures in this picture. Work on Building 4202 began in May 1964.
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First J-2 production engine delivered to Douglas
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Sixth Saturn [ flight

Onboard camera photograph
of SA-6 stage separation

ST-124 guidance stable
First Saturn 'V hardware platiorm
from Douglas
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First Saturr V second stage, Saturn V booster full-scale
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Saturn IB and Saturn V progress at time of sixth Saturn I flight

Michoud dock facilities
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Major pomons of the Saturn V ground test complex are shown in this June 1964 aerial

view of tlic West Test Area at MSFC. Left center is the S-IC static Test Stand. The F-I

Enginc Siand is at right. The high-pressure water system for the stands is in foreground,
and the Blockhouse is at center of picture.
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The Engineering and Administration Building at Michoud Operations was near structural

completion in this summer 1964 picture. When completed later in the year, the three-
story building would accommodate about 5000 contractor and governn-ent personnel.
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Blockhouse activity @t SACTO duriig S-1V-9 acceeprance firing
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Electromechanical mockup for Saturn V second stage, S-11
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Saturn IB second stages, S-1VB, in Douglas tooling tower, Huntington Beach

- L ‘

2
e

Clustering Saturn IB Dynamic Test stage at Michoud

1964

91

el



1964

L ““l“!

. -

Bulkhead for Saturn V second stage
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F-1 engine assembly

J-2 engine assembly

Saturn engine manufacturing by Rocketdyne at Canoga Park
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Guidance and control systems test facility in Building 4487 at MSFC
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Saturn 'V stage, S-11 Test stand for first

Saturn V stage, S-IC
Mississippi Test Operations
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for Saturn IB second stage

S-1C-S thrust structure

on barge at Michoud
[-1 engine test at rochet engine test site,
Edwards, Celiforiia
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Tuis acrial view of Michoud Operations in Decenber 1964 shows the entire facility
includine the barge dock and waterway (top right). [n the sprawling building at left
center Chrysler manufactered Saturn [fIB boosters and Boeing produced
Saturn 'V boosters.
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JANUARY - MARCH 1965
1965

MSFC completed negotiations with Douglas on January 28 for the remaining eight
S-IVB/IB stages and a set of ground support equipment. Another Satumn IB milestone on
this date occurred when KSC awarded R.E. Clarson, Inc., a $Z 179 00 contract for Phase
Il modification of the Launch Complex 34 service structure to support Saturn IB
launches [166].

MSFC on February | completed comporient assembly of the instrument unit,
S-1U-200D/500D, for the Saturn IB and Satuin V dynamic tests. NASA began February
witih several Saturn milestones. On February 19 the space agency amended Chrysler’s
S-1/S-IB contract (NAS8-4016) to include prelaunch checkout support, an amendment
that added about $34 642 878 to the contract cost [167]. Also in the Sawurn program,
effective this date, MSFC announced the following major revisions in the S-II stage
program: cancellation of the dynamic test stage, S-1I-D; substitution of the structural test
stage, S-II-S, as a dynamic stage; transfer of all-systems test stage, S-II-T. from Santa
Suszana to Mississippi Test Operations; assignment of the facilities checkout stage, S-1I-F,
directly to KSC; and scheduling of an end to the Electro-Mechanical Mockup test
program [ 168]

On February 5 workmen at Seal Beach completed the S-II-S stage, first ground test stage
in the Saturn S-II stage program [169].

Douglas completed final assembly of the S-IVB facilities checkout stage, S-IVB-500F, on
February 12 and tumed the stage over to NASA at Seal Beach, California. Workmen then
loaded it aboard the NASA barge Orion for transportation to the Sacramento Test
Facilities [170].

On February 16 NASA launched from KSC the Saturn I SA-9 vehicle. It performed
excellently during the flight and placed the Apollo boilerplate spacecraft, BP-16, and the
first Pegasus satellite into separate orbits. The Pegasus A sateliite deployed its “wings” to
a span of 96 feet and exposed 2300 square feet of instrumented surface to gather
meteoroid data, sort the information, and transmit it to earth receiving stations. NASA
launched SA-9 instead of SA-8 on this date because SA-9’s S-1 stage, built in house, had
progressed through manufacture and testing more rapidly than had S-1-8 {171, 172}.

On February 28 the first industry-produced Sa-tum I first stage, S-I-8, arrived at KSC
from Michoud [173].

During February NASA modified the H-1 engine research and development contract to
include uprating the H-1 from 188 000 pounds thrust (188K) to 200K for Saturn IB
application. NASA approved modifications to the Rocketdyne H-1 engine production
contract converting it from cost-plus-fixed-fee (CPFF) to cost-plus-incentive-fee (CPIF)
[174].

NASA on March 31 approved award of the Saturn IB/V instrument unit contract to I1BM.
This contract (NAS8-1400) was the first major incentive contract to be negotiated in the
Saturn IB program [175].
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Pegasus with solar panels
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MARCH - AUCUST 1965

In March NASA delineated specific management roles for the Saturn IB/Centaur System
to MSFC and Lewis Research Center. MSFC received project maragement for the Saturn
IB/Centaur System and Lewis management of the Centaur System [176].

By March MSFC program analvsts and developers were beginning to use the terms ‘“‘spent
stage” and “‘wet workshop” in reference to the possibility of emptying fuel from a
Satum S-1VB stage in space and then using the stage as a laboratory [177].

On April | in the IB program NASA authorized Rocketdyne to increase the 260K H-1
engine to 205K to support Saturn 1B application to even larger missions [178].

The first single-engine S-IC-T firing occurred a. MSFC on Apnl 9. On April 16 Marshall
personnel successfully test fired all {ive of the S-IC-T stages’s F-1 engines. This first
S-IC-T five-ensine test occurred 2 months ahead of schedule and lasted 6.5 seconds
[179].

MSFC announced on April 30 that Ashburn and Gray had reccived a $1 656 867 contract
to build 7 miles of road for MSFC, including one road to connect Martin and Rideout
roads. The roads would route traffic around the eastern boundary of MSFC [180].

Oa May 10 Douglas delivered the 10th and last Saturn I S-1V stage (S-1V-10) to KSC
aboard the Pregnant Guppy aircraft. A week later, on May 17. MSFC submitted the
procuremc t plan for nine additional Satuin V S-IVB stages to the NASA Office of
Manned Space Flight (OMSF) for approval [181].

Final period of countdown for the SA-8 launch started on the afternoon of May 24 and,
except for a scheduled 35-minute hold, continued uninterrupted to lift-off which
occurred the next day. SA-8 the ninth successful Saturn ' flight, placed in orbit Pegasus
B [182].

Members of the Alabama legislature, Governor George Wallace, and some SO newspaper
editors witnessed for the first time a test firing of the Saturn V launch vehicle booster
during a 1-day visit to Huntsville on June 8 [183].

The KSC launch crew successfully performed the countdown demonstration test for
SA-10 on July 27. Final phase of countdown for the SA-10 launch was under way at
9:25 p.m. EST on July 29 and continued to lift-off without any technical holds. On July
30 SA-10, in the final flight test of the Saturn [ program, performed excellently. The
launch vehicle inserted its dual payload of Pegasus C and BP-9 into an orbital trajectory.
This SA-10 flight concluded NASA’s Saturn | program [184].

In mid-July several hundred employees began moving into Building 4202, the third
building to be completed in the MSFC headquarters complex. Industrial Operations
employees were the first workers to make the move [185].

On August 2 MSFC personnel conducted the first successful ignition test of the MSFC
S-IVB battleship. It lasted for 2.1 seconds. This first firing of the MSFC S-IVB battleship
completed activation of the J-2/S-IVB test stand at MSFC [186, 187].
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AUGUST - OCTOBER 1965

The first full-duration run of S-IC-T occurred at MSFC on August 5. The firing lasted
143.6 seconds [ 188, 189].

On August 6 Dr. George E. Mueller, Associate Administrator for Manned Space Flight,
NASA Headquarters, announced the establishment at Headquurters of an Apollo
Applications Program Office. Effective witn dis announcement, the Apollo Applications
Program came into being, replacing the old Apollo Extension Systems program [190].

In an August 13 memorandum to MSFC employees, Dr. von Braun stated: “With the
completion of the Saturn 1 program, with the Saturn IB program weli into production,
and with the Saturn V in final design and into the testing stage. we are entering an
advanced phase of the space program. While Saturn IB 2nd Saturn V still remain as our
primary and most important job, we must turn atterition to the future role of Marshall in
the natior’s space program, such as the Saturn IB/Centaur, Apollo Extension Systems.
and Supporting Research. As a consequence. some skills and capabilities that have been
invaluable in earlier projects will have less valve in the future role of the Marshall Center.
As 1 announced last week, the Manned Spacecraft Center at Houston is entering a
build-up for the operational phase of the Apollo program, and, as a result, 200 MSFC
positions are being transferred to the Manned Spacecraft Center. This provides an
opportunity for MSFC employees to join an organization which will undoubtedly have a
critical need for skills that are less critical to the future activities at MSFC™ [191].

Hurricane Betsy entered the Michoud area about 8 p.m. on September 9 and left severe
roof and building damage at Michoud. It also wr .hed the NASA barge Promise upon the
levee, inflicting damage to the barge in the amount of $89 138. The NASA barge
Palaemon, with the S-IB-3 stage a cargo, weathered Hurricane Betsy near Baton Rouge,
Louisiana, without damage during the first day of its journey from Michoud to MSFC in
Huntsville {192].

The upper stage testing in the Saturn IB dynamic test program ended at MSFC on
September 11 {193, 194].

On September 29 the S-1I-S/D ruptured and disintegrated during a structural loading test
at Seal Beach. The failure occurred at 144 percent of limit load on the aft skirt. This
failure necessitated redirection of the S-II program by substitution of the S-II-T as a
dynamic test vehicle following static testing at MTF. Mear while. workinen at Seal Beach
completed manufacture of the S-fI-T stage un September 30 [195].

The S-II-T, first *“‘live” launch vehicle stage at MTF, arrived October 17 for start of stage
all-systems testing. S&ID personnel at MTF placed S-II-T into Test Stand A-2 on October
19 [196, 197].

On Qctober 28 Rocketdyne delivered to Chrysler at Michoud the first two H-1 engines
uprated from 200K to 205K. Eight of the uprated engines would add about 40000
pounds thrust to the S-IB stage and increase the total thrust of the stage to 1 640 000
pounds [198].
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NOVEMBER 1965

Thirtv-six MSFC employees walked across a platform in front of Building 4200 on
November 5 and received a variety of awards including a presidential citation and six
invention awards. It was part of a local ceremony to observe the seventh anniversary of
NASA. Highlight of the event was an address by Dr. von Braun. Visitors included
Huntsville Mayor Glenn H. Hearn and Chairmanr of the Board of Madison County
Comunissioners. James R. Record [199].

In November NASA announced that the J-2 engine contract would be amended to add
48 engines. NASA, in addition. asked Rocketdyne to provide 52 additional J-2 engines
for delivery in 19¢7 and 1968 [200.201].
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Static firing of S-IB-1 at MSFC

The big doors of the Mississippi Test Facility lock system open
in May 1965 signifying completion of the MTF canal system.

This aerial photograph made in July 1965 shows administrative

buildings at Mississippi Test Facility.
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Static test of dll five engines of Soturn 'V booster (S-1C stage)
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S-1C s:atic firing
S-If A-2 test stand,
Mississippi Test Lacility

Saturn SA-10, during
countdown demonstration
test
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This aerial view shows the completed MSFC headquasters complex on Rideout Road.
The nine-story structure in foreground is the Central Leboratory and Office Building,
4200. The Engineering and Administracive Buiiding. 4201, 1s right and the Project
Engineers Building, 4202, is left.

Computer room during S-IVB-201 firing at Sacramento
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The taliest structure at MSFC, the Saturn V Dynamic Test Facility, is shown
late in 1965 as it awaits interior erection of the Saturn V dynamic te-t vehicle.
The facility is over 400 feet high.

S-HI-T arriving at S-[I-A2
stand at MTF

S-IB static test in Huntsville

S-IVB-201 being hoisted on
the Steel Executive
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The structure in foreground is Building 4708 at MSFC where Saturn boosters were
checked out following assembly. At upper left is another Quality Lab building, used for
receipt ana inspection «f components and subassemblies from contractcrs. At upper
right is a Manufacturing Engineering Laboratory building.
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Installation of S-7I-T in
MTF test stanu A-3

Altitude simulation test facility at
Tullahoma, Tennessee
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Building 420 ai MAF, the Stage Test Position Facility, is shown after Hurricane
Betsy in September 1965.
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The MSFC headquarters complex 1s seen in this low aerial view in the Fall of 196S5.
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This aerial photogruph made in Ocrober 1965 shows a wide view of the West Test
Areu at MSFC. Principal structures include the S-IC Test Stand, F-1 Engine Test
Stand, Dynamic Test Stand, Blockhouse, and High-Pressure Water Facility.

Portions of the Propulsion and Vehicle Engineering (P& VE) Laboratory
area at MSFC are pictured here in October 1965. At left rear is the principal
office building, Building 4610. The Load Test Annex is shown in foreground.
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JANUARY — MARCH 1966
1966

On January 4 MSFC announced the awarding of seven new Saturn contracts, five of them
to Saturn prime stage contractors, for coniinuation of studies aimed at improving S-IB
and Saturn V launch vehicles. North American, Boeing, and Chrysler each received one of
the contracts; Douglas received two. The remaining two of the seven contracts were for
continuation of engineering studies relating to a manned reusable transport system: (1) a
9-month $237 000 contract to Lockheed Aircraft Corporation to study possibilities of
developing a reusable transport system based on presently approved launch and space
vehicles and (2) a 6-month $51 000 contract to Martin-Marietta Corporation for
comparison study of launch modes for reusable launch vehicles. Both contracts would be
under MSFC’s direction [202].

NASA announced on January 7 the award of a $7 837 500 contract to the Radio
Corporation of America, Aerospace Systems Division, Van Nuys, California, effective
December 1, 1965, for logistic support of Saturn ground computer checkout systems.
Under the 2-year contract, managed by MSFC, RCA would provide spa.e parts, logistic
management, maintenance support, and report services for the Saturn ground computer
checkout systems. On this same date MSFC announced that the Air Force’s Amold
Engineering Development Center (AEDC) near Tullahoma, Tennessee, was being expanded
for test of a third stage (S-IVB battleship) of NASA’s Saturn V launch vehicle {203,
204].

Removal of the S-IC-T from the static test tower on January 20 at MSFC concluded the
S-IC-T planned test program at Huntsville. MSFC moved the booster to the
Manufacturing Engineering building for storage and later conversion to the functional
configuration of S-IC-4 [205].

After postponement on three consecutive days because of continuous bad weather, NASA
on February 26 launched Saturn vehicle SA-201 from KSC Launch Complex 34. The
vehicle performed throughout the powered and coast nhases of flight. No major system
malfunctions occurred in this unmanned suborbital Apolio flight. In lifting the spacecraft,
SA-201’s first stage had generated 1.6 million pounds of thrust. After buriing 2 minutes
and 26 seconds, propelling the Apollo to 37 miles altitude, the booster’s eight H-1
engines, fueled with kerosene and lox, shut down and the stage separated from the
S-IVB. Four seconds later, a 200 000-pound thrust S-IVB (second) stage engine, burning
liquid hydrogen and liquid oxygen, ignited [206].

NASA signed with the Boeing Company a Mar:h 4 supplemental agreement converting
the Saturmn V first stage (S-IC) contract from a {ixed fee to an incentive fee contract. It
was the first Satumn stage contract to be convertad to an incentive type. At the time of
this conversion the Boeing contract was valued at $850 114 303 [207].

The Apollo Extension Systems had been proposed as a progiam to utilize Apollo Saturn
capabilities and hardware to fly future missions and, thereby, to minimize the initial
development cost of new systems. Subsequently, the name of the project was changed to
Apollo Applications. NASA’s first ‘“officially released” schedule in the Apollo
Applications Program (AAP) was Schedule ML-4, released by NASA on March 23, 1966.
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MARCH - MAY 1966

This schedule called for 26 Saturn IB launches and 19 Saturn V launches. Involved in the
launches would be four Apollo Telescope Mounts (ATM's). This schedule also included
five lunar missions and two synchronous orbit miss.ons | 208].

NASA announced on March 24 that it would negotiate incentive contracts with two
major aerospace firms for the procurement of five additional Saturn V first stages (S-1C)
and 33 F-1 rocket engines. NASA would negotiate with the Boeing Company for the
stuges and with Rocketdyne for the F-1 e¢ngines for these stages. The five S-1C stages
would cost in excess of $165 million. These contracts were in line with NASA's plan to
launch 15 Apollo/Saturn V space vehicles by the end of 1970 [209].

On April 1 NASA transferred project management of its first hydrogen-fueled engine, the
RL10. to Lewis Research Center at Cleveland, Ohio. A cluster of six RL10 engines had
powered the Saturn I's S-IV second stage before the conclusion of MSFC's Saturn 1
program the previous year [210].

In an April 4 release NASA announced a change in sequence of the S-IB-202 and the
S-IB-203 launches. Uprated S-IB-202 was rescheduled to follow the AS-203 mission. The
purpose of the sequence change was 10 provide additional time for checkout of Apollo
spacecraft to be flown in the AS-202 mission. AS-203 was a launch vehicle development
mission and would not carry an Apollo spacecraft [211].

Nine Astronauts visited MSFC for bricfings on the Saturn IB launch vehicle, Apnil 19-21,
1966. Visitng were Viigil 1. Grissom. James A. McDivitt, David R. Scott, Russell
Schweickart, Edward H. White I, Frank Borman, Walter M. Schirra, Jr., Roger Chaftec,
and Walter Cunningham [212].

MSFC announced on April 21 that NASA had awarded $50 000. 60-day fixed-price
contracts to Douglas Aircraft Company, McDonnell Aircraft Corporation, and Grumman
Aircraft Enginecring Corporation to perform definition and preliminary design studies and
to evaluate a plan to make spent Saturn V S-IVB stage hydr >n tanks habitable for
manned space missicns up to 30 days in duration. MSFC woun. manage the contracts
[213].

On May 6 the first aprated J-2 rocket engine arrived at MSFC from Rocketdyne. In
uprating the J-2, Rockatdyne had increased the thrust to a new capability of 230 000
pounds. NASA schedules called for use of the higher thrust J-2 in the second stage of the
S-IB beginning with vehicle AS-208 and in the second and third stages of the Saturn V
beginning with vehicle AS-504 [214].

1

On May 19 MSFC announced the following nomenclature changes:

Lunar Excursion Module to be called Lunar Module; the Saturn 1B to become
‘the Uprated Saturn 1. At first the changes will be noted as ‘the Uprated
Saturn, the Satum B’ g-adually dropping reference to the Saturn IB as the new
name becomes more tamiliar. This would enable us to continue the string of
Saturn [ successes. Realistically the Uprated Saturn 1 is what we have anyway:
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MAY — JULY 196&

in gencidi public releases we should begin referring to Saturn stages simply as
the first, second, or third stages, and. where helpful, to semi-technical press and
in press kits follow the technical nomenclature, i.c., ‘the third stage of the
Saturn V (S-1VB),” etc: future releases and announcement should make use of
the new nomenclature [2!5].

The first full-duration firing of the S-II flight stage occurred May 20 at MTF when S-1[-T
test-fired for 354.5 seconds. Lox cutoff sensors initiated cutoff automatically. The firing
passed all major test objectives with the exception cf the propellant utilization system.
This was the fourth static firing of the S-II-T. The stage developed 1 million pounds of
thrust from its five hydrogen-oxygen-powered J-2 engines [216].

“Rollout” of the SA-500F occurred at KSC May 25. The 500 000-pound facility test
vehicle, 363 feet long, moved from the Vehicle Assembly Buiiding (VAB) on its 3000-ton
diesel-powered, steel-link crawler transporter to Pad A to verify launch facilities, train
launcl: crews, and develop test checkout procedures {217].

Twenty astronauts toured MSFC laboratories and test facilities and received briefings on
Saturn IB and Saturn V launch vehicles on May 25-27. Among those attending was
Joseph P. Kerwin. a medical doctor slated to fly in the Skylab program as a
scientist-astronaut [218].

On May 27 NASA announced selection of two aerospace cumpanies for negotiation of
parallel 1-year study contracts covering integration of experiments and experiments
support equipment tfor manned Apollo Applications. Each contract was estimated at |
million dollars. The two firnis selected were the Lockheed Missiles and Space Company
and the Martin Company [219].

Because Hurricane Alma approached Kennedy Space Center on June 8, it was necessary
to interrupt the processing and test activities of SA-500F and move the vehicle back to
the VAB. The hurricane threat passed. and 2 days later the vehicle was again back on Pad
A [220].

On June 27 the establishment of the Saturn/Apollo Applications Program Office at MSI'C
under the direction of Leland F. Belew was officially approved by the NASA
Administrator {221].

On July 5 the 12th Saturmn vehicle, AS-203, flew from KSC Launch Complex 37B.
AS-203 preceded AS-202 into space to allow more time for preparation and checkout of
AS-202. After 1 hour 53 minutes and 17 seconds of countdown holds, AS-203 lifted off
the pad to begin the second unmanned flight of the uprated Saturn 1. The vehicle's
seccond stage (S-IVB), instrument unit, and nosecone, weighing 58 500 pounds, comprised
the heaviest U. S. satellite ever placed in orbit. Primary mission of this July 5 flight was
an engineering study of liquid hydrogen fuel behavior during orbit [222, 223].

NASA Deputy Administrator Robert C. Seamans, Jr., in a July 26 memorandum stated:
“It is a fundamental policy of NASA that projects and programs are best planned and

executed when these responsibilities are clearly assigned to a single management group. !
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am therefore assigning to the Office of Manned Space Flight the full responsibility for
the conduct of Apollo and Apollo Applicitions missions™ [224].

MASA Headquarters unconditionally approved J-2 engine program contract NAS8-19 on
July 29. This contract established the provision for production support effort through
Deceinber 1968 and for delivery of the 155 J-2 engines requirea for the Apollo program.
The contract combined what had been two major J-Z contracts [225].

A meeting of the NASA Manned Space Flight Management Council held at Lake Logan,
North Carolina. Augist 13-15 is considered a pioneering milestone in the Skylab Program.
At this meeting NASA delineated *“‘Post Apollo Manned Spacecraft Cente. and Marshall
Space F ;ht Center Roles and Missions in Manned Space Flight.” Relative to MSFC and
MSC roles, NASA officials discussed the broad parameters of a ““Space Station Concept.”
Also outhined were the MSFC/MSC roles relative to the Orbital Workshop an? the Apollo
Telescope Mount. As part of the agreement reached at the Lake Logan meeting, the roles
aild missiors concept was applied to the Apollo Applications Program — specifically, to
the Orbita, Workshop and the Apollo Telescope Mount. By previous agreement MSFC
was responsible for experiment integration on both of these projects. For the Orbital
Workshop itself it was agreed that the combination of the Apollo Commard and Service
Modules and the Airlock Module were MSC's responsibility. The Orbital S-IVB stage was
MSFC’s responsibility. Experiment Modules wculd be either Center’s responsibility,
depending upon whether they were installed in the S-IVU or attached to the Airlock
Module {226].

A lox line leading to the Saturn V launch pad at KSC ruptured on August 19, spilling
more than 800 000 gallons of lox. The incident occurred during the first-stage tanking
test when vacuum created inside the tenk caused a depression in the tank’s 2.5-inch-thick
dome {227].

On August 19 NASA selected the McDonnell Aircraft Corporation for ncgotiations on a
fixed-price contract to produce an airlock for an experiment in which astronauts would
enter the empty hydrogen tank of a'spent Uprated Saturn I second stage. Estimated cost
of the work was 9 million dollars [228].

Apollo/Saturn vehicle AS-202, the thi+d vehicle to fly in the Uprated Saturn I series, rose
from Launch Complex 34 at Capz Kennedy on August 25. AS-202 was the 13th Satumn
vehicle in a row to fly successfully through space. This was the second successful flight
test of the Apollo spacecraft command and service modules before earth orbital manned
missions. The flight proved the Apollo command module ablative heat shield by
subjecting it to extended high heat loads during flight [229].

NASA announced on August 28 that the August 19 rupture of the 900 000 gallon
stainless stee! storage tank foi the Satuin V booster’s lox would delay the booster’s first
flight, scheduleC 1or the first quarter of 1967, by at least 45 days {230].

MSFC announced on September 7 that fcur barges carrying 400 000 gallons of vitally
needed liquid oxygen were enroute to KSC after being dispatched from MTF. The
shipment, togeiwher with 40 000 gallons brought into KSC by truck and rail tank cars,
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SEPTEMBER — DECEMBER 1966

would replenish the liguid oxygen lost on August 19 when a line ruptured below the lox
storage tank serving Saturn V'S Launch Complex 39, Schedules called for propellant
loading tests to resume September 20 [ 2314,

MAF was host to approxmmately 18000 visitors at its annual NASA-contractor
open-house event on November 12 232},

Technicians at MSFC successtully acceptauce-fired the S-1C-3 on November 1S for 121.7
scconds mainstage. This was the last planned firing of the S-1C stage at MSFC. Future
firings would be accomplishiedt at the B-2 stand at MTF [233].

On November 17 NASA announced several Apollo/Saturn manned space flight schedule
changes because of faunch vehicke and spacecratt development problems. The principal
change called for rescheduling a manned carth orbital mission, Apollo/Saturn 205, which
was (0 have followed the first manned Apollo tlight, AS-204 [234].

On November 18 NASA approved F-1 engine contract NAS8-18734 CPIF. This contrict
provided for 30 F-1 engines needed in the Apollo program and continued production
support and GSE tirrough June 1970. These F-1 rock:t ¢ngines turnished by Rocketdyne
Division of North American Avistion would complete the number of engines (106)
required by the 15 scheduled Saturn V vehicles, plus spares. The cost would be about
$141 million. The delivery of 30 engines would begin in November 1967 and continue
through October 1968 [235).

Chardes W. Mathews, MSC  Gemini  Program  Manager, was named Director of
Saturn-Apolle Applications in the NASA Headquarters Office of Manned Space Flight,
eftective November 30 | 230].

At MTF on December 1 North American Aviation coaducted a successtul 384-second
captive firing of the first tlight hydrogen-fucled engines, developing a total 1 milhon
pounds of thrust. During the test number 2 and 4 engine SLAM arms did not drop.
resulting in the successful gimbulling of engines 1 and 3 only. The test included the
recording of about 800 measurcments of the stage’s performance, ncluding propellant
tank temperatures, engine temperatures, propellant flow rates, and vibrations [237].

With Schedule ML-5B, issucd by NASA on December 5, the cluster concept entered the
AAP design, following studics completed a short time earher. The ML-5B schedule called
for 22 Saturn 1B and 1§ Satum V launches. Included in the laundiy of the 22 Saturn IB's
would be two Saturn IB's launched approximately o day apart, one Saturn IB manned
and the other one unmanned. Among the Saturn flights scheduled in ML-SB would be
flights utirizing two Satarn V. Workshops and four LM/ATM missions. Lunar missions
were also included in this schedule [238].

On December 17 an estimated 2500 children greeted Santa Claus at the first annual
Marshall Athletic Recreation-Social Exchange (MARS) Christmas Party for Children at
MSFC. Each youngster received a sm:ll gift and enjoyed movies trom 10:00 a.m. to 3:00
p.m. [239].
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MSTC annouanced on December 20 ihe award oif a $7.2 miilion contract modification to
Chrysler Corporation to begin procurement of long-lead-time items tor additional Uprited
Saturn first stages (S-IB). Under this agreement to be completed by June 30 1¢ 7
Chrysler would procure the materials. components, and engineering support necess, v 10
maintain its capabdity 1o assemble tour Uprated Saturn [ boosters per year. Chrysle: was
currently under contract to asemble and test 12 of the 1.6 million-pound f{irst stages at
Michoud {240].

First duration firing of
an S-11 flight stage

S-IB stage erection in test stand, Huntsviile
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Buildup of the SA-501
vehicle using the H7-17

fit-up fixture as a spacer
to replace the 5-1I-1 at KSC
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A giant Saturn [ launch vehicle towering over a group of smaller rockets became an
carly part of the skvline in front of the Space Orientation Center gt MSFC Vehicles
from the left are Mercurv-Redstone, Jupiter C, Juno 11, Redstone. Jugiter, V-2 and
Hermes  This shot, taken from a heliapter, shows the Manufacturing Fngineering
and Quality and Rehability Assurance Laboratories” buildings in the bachground
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Acceptance firing of the S-IVB-502 at Sacramento

Transfer of the S-II-1 from the Point Barrow to the Pearl River at Michoud
en route to MTF from Seal Beach
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Wet Workshop cluster with ATM, CSM, and Lunar Mapping
and Survey System Module’ docked
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S-I1C-3 being loaded on barge Poseidon
for shipment to MSFC
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e

S-1U-2008/5008 during S-IC test siand at MTF

AS-202 rises from KSC structural test, MSFC
on August 25, 1966
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S-IC-1 stage arrival, KSC

137

¥ o



S-IC-3 being erected in the I .
static test stand at MSFC ™
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The first flight version of a rocket stage to undergo captive firings at MTF, the S-1I-1
stage, left Bay 3. Lcuis, Mississippi, on January 16 enroute to KSC where it would
become a part of tne first Apollo/Saturn V flight vehicle, scheduled for launch during the
second quarter of 1967 {241].

A Saturmn V third stage, S-1VB-503, exploded shortly before it was scheduled to be
ignited in a January 20 test at the Sacramento Test Facility. The explosion completely
destroyed the ‘age at Test Stand Beta IlI. Post-accident investigation revealed that one
of the eight srbient temperature helium storage spheres located on the engine thrust
structure exploaed because of weld weakness resulting frem use of tie wrong weld
material [242] .

Following the loss of the S-1VB-503 stage during testing on January 20, NASA officials
amended identification numbers of subsequent S-IVB stages to fill the void. The
S-IVB-504 became the S-IVB-503N, S-IVB-505 became S-IVB-504N, and S-IVB-506
became S-IVB-S05N. A rzplacement stage using an old S-IVB-507 tankage became
S-IVB-506, and S-IVB-507 and subsequent stages retained the old identification [243,
244]. (The N at the end of the stage identification stood for the word “New,” a
designation started after an earlier stage veision exploded, necessitating the use of a
substitute stage.)

At KSC 2 flash fire swept through the Apollo I «pacecraft maied to the SA-204 launch
vehicle on LC-34. Three astronauts withi:: the capsule, Virgil 1. Grissom, Edward H.
White, and Roger B. Chaffee, perished from smoke inhalation. It was the worst tragedy in
the history of the U. S. space program [245].

Dr. Wernhcr von Braun and five other MSFC officials attended memorial services on
Sunday and Monda;, January 29 and 30, 1967, in Texas for the three Apollo astronauts
killed the previous Friday in a flash fire that had swept their spacecraft. Memorial
services for Roger Chaffee were held at the Webster Presbyterian Church on Sunday and
for Edward White and Virgil Grissom on Monday at the Seabrook Methodist Church. all
in Texas. Some morths earlier one of the three astronauts, Virgil Grissom, had said, ““If
we die, we want people to accept it. The conquest of space is worth the risk of it”
1246].

In the first statement concerning Apollo flight missions since the AS-204 accident, NASA
Associate Administrator for Manned Space Flight, Dr. George E. Mueller, announced on
February 3 that NASA would proceed with launching of three unmanned Apcllo {lights
scheduled for 1967: AS-206, AS-501, and AS-502. NASA wmeanwhile was postponing
indefinitely manned Apollo missions pending the outcome of the Apollo 204 Review
Board’s investigation [247].

Also on February 3 NASA signed an incentive contract modification with the Boeing
Company for five additional Saturn V first stages. As a result of this modification, Boeing
was now under contract to fabricate and assemble 15 of the 7.5 million-pound-thrust
boosters, thereby completing the S-IC stage requirements for the scheduled launching of
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S-1I stage arrival at KSC
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Michoud, aerial view with
plant in background

S-1VB-505 and S-IVB-211
in vertical checkout tower
ut Huntingion Beach
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15 Satumm V space vehicles in the Apollo manned lunar landing program. The $120
million supplemental agreement awarded by MSFC extended the Boeing contract through
June 1970. This medification increased the total estimated value ol the Boeing contract
to $977 million [248].

On February 25 workmen at MTF completed construction of the S-II A-1 Test Stand,
and the Corps of Engineers accepted beneficial occupancy with exceptions [249].

On March 2 NASA announceg th.t MSFC would design and build in house a multiple
docking ad.pter (MDA) for use in an AA payload cluster scheduled for launch in
1968-1969. Preliminary designs called for a 10-foot-diameter. 15-footlong cylinder
surrounded by five 36-inch-diameter tunnels with docking coilars and sealing hatches for
orbital docking {250].

On March 20 NASA scheduled use of the AS-204 booster to launch the first Apollo LM
on an unmanned flight in the summer of 1967. It was the last booster equipped with full
R&D instrumentation. Original plans had been to use the AS-206 ' oster. Purpose of the
first LM mission would be to obtain dathr on ascent and des..at propulsion .\ stems,
including a restart; verify LM structure; and evaluate staging {251, 252].

NASA decided on March 24 to add two solar arrey panels t~ 1ts Apollo Applications
Program Orbital Workshop. They would be 180 degrees apart and run the length of the
OWS. Th'. aauiiion was deemed necessary because of the increased electrical power
requirements resulting from habitation of the Workshop. Until this change in
requirements, the CSM had been considered the primary power source for the cluster
except for the Apollo Telescope Mount which would still have its own solar arrays and
power syvstem [253].

On April 19 a J-2 engine set a record with the completion of 103 tests lasting a total of
20094 seconds. This length of testing was longer than for any other .rge rocket engine
produced by the Rocketdyne Division of North American Aviation, Inc. This
record-breaking series of tests was conducted on research and development engine J022-1
on test stand Delta 2A at the Santa Susana Field Laboratory between December 9, 1966,
and April 19, 1967, with no major hardware changes. The total run duration was more
than five times the designated qualification test time, and the number of tests was more
than three times the number required for qualification. At the time of this test
completion Rocketdyne had delivered 109 J-2 production model engines to MSFC, the
Center responsible for technical direction of the engine development [254].

Of concern to many MSFC employees was the death of Maj. Geu. Holger N. Toftoy, 64,
who died April 19 at Walter Reed Army Medical Center, Washington, D. C., after a long
illness [255]

Thirteen astronauts attended a Saturn V launch vehicle systems and performance briefing

at MSFC on April 27 and 28, 1967. Among the astronauts attending was Neil Armstrong,
destined to become the first man on the moon [256].
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Uouglas Aircraft Corporation merged with McDonnell Aircraft Corporation Apri! 28 and
became known as McDonnell Douglas Corporation [257, 258].

Twelve astronauts visited MSFC from May 2 through May 5 and evaluated modifications
proposed for converting the S-IVB liquid hydrcgen tank into a space station. The
astronauts practiced some of the tasks they would perform while orbiting in 10 900 cubic
feet of living and working space. Workmen disassembled the mockup, about 60 feet long
and 22 feet in diameter, and the astronauts, dressed in space suits, practiced putting it
back together in much the same manner as if they had to do it in space. Such a
converted S-IVB stage would provide space in which the astronauts could live and work
for an initial 28 days in space. Then the astronauts would “store™ the workshop in space
for reuse later for longer periods. Douglas Aircraft ass>mbled the mockup at its
Huntington Beach, California, facility and airlifted it to MSFC aboard the Super Guppy
aircraft [259].

Inclement weather failed to mar the enthusiastic reception given Vice-President Hubert H.
Humphrey during a visit to MSFC on Monday, May 22, 1967. After his talk in front of a
shivering audience outside Building 4200, the Vice-President spent several minutes shaking
hands with people before he toured MSFC via a motorcade. The Vice-President and his
party later watched a static firing of an Uprated Saturn I first stage from the East
Observation Bunker. The full-duration test lasted 145.6 seconds [260].

NASA announced on May 24 that the second stage of the first Saturn V launch vehicle
would be dismantl:d at KSC to check for any hairline cracks. NASA made this decision
after finding simisar cracks in an identical stage of the vehicle at the North American
Aviation, Seal Beach, California, plant. The space agency did not expect additional checks
to delay the first Saturn V flight — an unmanned mission scheduled for mid-August — by
“more than a week or so” [261].

On May 24 NASA realigned its Apollo AAP launch schedules as a result of the accident
in early 1967. This new AAP schedule ML-6 calied for 25 Saturn IB and 14 Saturn V
launches. Major hardware involved in these launches would be two Workshops flown on
Saturn IB vehicles, two Saturn V Workshops, and three ATM’s. Also planned were nine
lunar missions and one Mars mission calied Voyager. According to this new schedule the
first launch of a Workshop wouid be in January 1969 [262].

During May the highlight of the Orbital Workshop design progress was the intensive 3-day
S-IVB Orbital Workshop design review held at MSFC early in May with more than 200
engineering and management representatives participating. Organizations represented at
the preliminary design rcview inclnded NASA Headquarters, Manned Spacecraft Center,
Kennedy Space Center, MSFC, and Douglas Aircraft Company, manufacturer of the
S-IVB stage. The review featured an S-IVB mockup built by Douglas and shipped to
MSFC. Made of nonflight S-IVB hardware, the mockup was outfitted according to the
preliminary design of the manned Orbital Workshop [263].

NASA changed the charter on June 8 to reflect the change of the name of the Michoud
Operations to Michoud Assembly Facility [264].
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The Center announced on Junc 14 that the numbcr of successful F-1 engine tests had

reached the 4000 mark. This 4000th test occurred when an F-1 engine at Edwards Field
Laboratory, Califorma, ran 165 seconds at 1 542 000 pounds of thrust. The total of 4000
firings included 2035 engine firings and 1965 thrust chamber injection assembly firings.
Rocketdyne Division of North American Aviation, Inc., developed the engine. Engine
number 103-1 made the 4000th run. almost 7 years after the iirst F-1 firing at Edwards
[265].

The first flight model of thes Apollo LM arrived at KSC on June 23 aboard the Pregnant
Guppy aircraft. This was the payload for SA-204, then on the pad at LC-37. The lunar
module would be in KSC’s industrial area for about 45 days befoie installation atop the
taunch vehicle [266].

Officiais at NASA’s rocket engine test site at Edwards Air Force Base, California, held
brief ceremonies on June 28 marking the delivery of the millionth ton of cryogenic
rocket propellants and pressurants. NASA had used the liquid oxygen and liquid nitrogen
to test F-1 rocket engines during the past 6 years. (The first engine test had been in
1961.) Peak testing was in 1965 when as many as 35 300 tons were delivered in a single
month [267].

MSFC announced on June 30 the award by NASA of a $14811 540
fixed-price-incentive-fee contract to North American Aviation for 60 additional H-I
rocket engines for use on first stages of Uprated Saturn I vehicles. This order increased
the total number of engines purchased to 322. Delivery would continue through
September 1968 [268].

During June special tesis to determine the best way to recover and reuse the Saturn V
first stage (S-IC) were conducted at MSFC. In these tests 1/10 scale models of the S-IC
were dropped from altitudes of as much as 156 feet into a 20-foot-deep water tank to
simulate descent of the stage through the earth’s atmosphere and into the ocean. Purpose
of the tests was to study a ‘‘soft splash™ concept designed to bring back the S-IC with
minimal damage. MSFC engineers said a v crkable recovery method would save mllhons
of dollars in future years {269].

Records at the end of June indicated that during the first 6 months of 1967 Rocketdyne
conducted 1838 R&D A-1 engine tests for a total firing time of 149 483 seconds. The
tests were performed at Edwards Field Laboratory and at MSFC’s West Area F-1 Test
Stand. Rocketdyne delivered 11 F-1 production engines to Boeing during the same
6-month period: one for the S-IC-7 stage, five for the S-IC-8 stage, three for the S-IC-9
stage, and two as S-IC flight stage spares [270].

Records at the end of June also indicated that during the January to June 1967 period
Rocketdyne conducted 103 J-2 engine R&D tests at Santa Susana Field Laboratory
(SSFL) for a total firing time of 18 904.5 seconds; conducted 66 J-2 engine production
tests for a total duration of 10443 seconds; and continued J-2 engine environmental
testing at AEDC, including S-IVB-501 verification tests proving restart capability and
S-11-501 verification tests. In this same period NASA accepted 19 J-2 production engines,
allocated 17 of these as Government-furnished equipment to NAA for S-1I flight stages
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JUNE — AUGUST 1967

and one as an S-lI spare. and provided the otiher engine to DAC as an S-1VB fhght stage
engine V271

MSEC awarded McDonnell Douglas a $496 024 contract on July 1 to study advanced
versions of the Saturn S-IVB  Orbital Workshop. Under terms of this contract. the
contractor would explore concepts for a tollow-on Workshop for the Uprated Saturn |
program and scveral more sophisticated vessions of the Saturn V., with initial emphasis on
uses of the stage in the Apollo Apphcations program [272].

MSFC announced on July 26 that NASA had awarded a $2.275 million contract to the
Boeing Company for procurement of long-lead-time materials for two additional Saturn V
flight boosters. The cost-plus-fixed-fee contract was the first Saturn V procurement in
support of NASA's Apollo Applications program. Bocing, prime contractor for the 7.5
million-pound-thrust first stage (S-IC) of the Saturn V launch vehicle. was manufacturing
12 stages at MAF for the Apollo manned lunar explorat on program. Boeing would begin
acquiring  such items  as  propellant  ducts, liquid oxygen tunnels. and  fuel tank
components for the 16th and 17th stages. The contract would expire on January 1. 1968
|273].

On July 26 NASA selected Martin Maretta Corporation to negotiate a 27-month.
$25-million, cost-plus-incentive-award fee contract for payload integration of equipment
on Apolio Applications spacecraft. Tasks would be performed at NASA’s three manncd
spaceflight centers: (1) MSFC work would invclve the Orbital Workshop and Apollo
Telescope Mount (ATM), (2) MSC work. the meteorological and carth resources payloads,
and (3) KSC work, the test integration planning and support for launch operations
[274].

MSFC and KSC on July 31 signed a formal Memorandum of Agreement concerning “*KSC
Use of Selected MSFC Personnel.” The agreement laid the ground rules for use of MSFC
perrcnnel by KSC to (13 support the AS-501 launch schedvled for September 1967, and
(2) to support projects of mutual interest and importance to both Centers which would
require additional specialized personnel for temporary periods of time [275].

MSFC announced on August 3 the successtul completion of a dynamic test program of
the Apollo/Saturn V., in effect giving “the green light” for tiee launch of the first
Apollo/Saturn V later in the yecar as far as dynamics and structures were concerned.
Boemg conducted the test program at MSFC under the dir:ction of MSFC engineering
personnel, the latter providing test criteria and monitoring of effort. Initial dynamic tests
had started with the first stage of the Saturn V. Subsequent tests included the second
and third stage, instrument unit, and the Apollo spacecraft. MSFC made several minor
modifications to the space vehicle as a result of the dynamic program. These tests
included determination of the bending and vibration characteristics of the complete
vehicle. Tests were carried out in a2 400-foot-high tower in the Ceater’s Test Laboratory
{276, 277].

“Rollout” of AS-501 occurred August 26 at Kennedy Space Center. Representatives from
MSFC and other NASA organizations, and newsmen, were present when a nuge door of
the Vehicle Assembly Building was raised to allow passage of this first tlight vehicle. The
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rocket and its portable launch platform and tower, weighing 12.2 million pounds. crept
to the launch mound 3.5 miles away at a top speed of less tnan 0.5 mile an hour.
Workmen secured AS-501 over the flame trench within approximately 4 hours after it
hud reached the launch site. Then on August 28 workmen at KSC placed the
9-million-pound mobile service structure around the 363-foot-tall vehicle, providing work
plattorms and other access during the 7 weeks prior to launch date [278].

Or. September | MSFC returned a McDonnell Douglas-built S-IVB Orbital Workshop
mockup to the contractor’s Spacc Systems Center in Huntington Beach, California, for
incorporation of a number of design changes. Following modification the mockup would
represent the S-IVB stage as a manned space laboratory designed for use in the Apollo
Applications Progre:n [279].

On September 18 the NASA procurement officer executed a contract modification
(supplemental agreement 813) for five additional S-11 flight stages (S-If-11 through
S-1I-15) to become effective on October 3. Authorization and funding to procure
long-lead-time hardware for these stages had been given previously, during the first
quarter of 1967. This was a $159 716 477 contract modification for the fabrication of
the five Saturn V second stages. Purchase of these five stages completed the S-il
requirements for the 15 Saturn V launch vehicles approved for development in the
Apollo program. Schedules called for the first of the stages to be delivered to NASA in
February 1969. The total value of the S-ll stage contract with North American was
approximately $1.2 billion [280, 281]}.

The S-1I-3 stage fired for approximately 65 seconds during its first acceptance test,
September 19 [282].

The major S-II stage contractor, North American Aviation, Inc.. merged with
Rockwell-Standard Corporation on September 22 to form the North American Rockwell
(NAR) Corporation [283].

A branch of the Huntsville Post Office opened at MSFC on September 25, 1967 [284].

NASA Administrator James E. Webb announced on October 2 that Deputy Admi.istrator
Dr. Robert C. Seamans was resigning to return to private life on January 1. 1968 [285].

On October 3 NASA published its Apollo Applications Program schedule ML-7, a
schedule that reflected current budgetary restraints. This schedule reflected the reduced
Apollo Applications Program lunar activity to four missions and Saturn V Workshop
activity calling for only 17 Satumn IB and seven Saturn V launches. During this program
of 24 Saturn launches, there would be two Workshops launched on Saturn 1B vehicles,
one Saturn V Workshop, and three ATM’s. Launch of the first Workshop was scheduled
for March 1970 [286].

In support of the Saturn V program NASA decided on October 4 to purchase nine
additional S-IVB stages from the McDonnell Douglas Corporation for $146.5 million,
fulfiiling requiremens for currently approved 15 Saturn V and 12 Uprated Saturn |
launch vehicles. Delivery would begin in Aptil 1968 and end in May 1970. The purchase
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OCTOBER — NOVEMBER 1967

brought the total S-IVB contract valuce for both vehicles to $957 182 093 and the total
number of stages purchased to 27 [287".

Also on October 4 NASA revealed that MSFC had used AEDC facilities to investigate
preparation of a spent rocket stage for human occupancy in space. The investigation
involved dumping 840 galions of super-cold liquid nitrogen (LN) through a ‘‘dead™ or
inactive J-2 rocket enaine. Conducted at a simulated 100 000-foot altitude, this dumping
experiment would pave the way for astronauts to move inside an orbiting stage and use
tanks as living quarters for a space station {288].

A NASA spokesmian announced on October 10 thze the planned launch of the Saturn
V-Apollo 4 vehicle AS-501, schecduled for October 17, would be postponed until early
November. Trou. les with ground support equipment had stalled the countdown rehearsal.
Once rehearsal was finished, engineers would evaluate 1esults and sct the date for the
unmanned launch [28Y].

The countdown rehearsal for Apolio 4 (AS 501) ended on October 14. final flight
preparations w=re to be completed for scheduled launcn in about 3 wecks [290].

In an October 23, 1967, letter to all MSFC employces, Dr. Wernher von Braun stated
that there was a possibility of a reduction in personnel if NASA’s FY 1968 budget was
cut as proposed by Congress {291].

Maj. Gen. Samuel C. Phillips, Apollo Program Director, announced on October 26 that
the first flight test of Saturmn V, designated Apollo 4, would be scheduled no earlier than
November 7. “This is a target date,” he said. “We are in a very complex learning process
and we are going to take all “lie time we need on this first launch.” Key objective of the
flight planned for November 7 would be evaluation of the Apollo command moaule heat
shield under conditions encountered on return from the moon mission. The Apolio 4
flight plan would call for Saturn V to place the spacecraft and launch vehicle third stage
(S-IVB) into a 117-mile circular orbit. After completing two orbits, the third stage would
be reignited to place spacecraft into orbit with an apogee of 10 800 miles. After
separation from the third stage. the service module propulsion system would be fired to
raise the svacecraft apogee to 11 400 miles [292].

NASA Assoriate Administrutor for Manned Space Flight, Dr. George Mueller, announced
cn November 4 a revised Apollo mission schedule tuat called for six flights in 1968 and
five in 1969 using the *“200-series” (Upruted Saturn I) and the *“500-series” (Saturn V)
launch vehicles to test and qualify Command, Service, and Lunar Modules (C&SM and
LM). The schedule for 1968 would include: Apollo/Saturn 204 (AS-204), {irst unmam :d
test of LM in earth orbit; AS-502, second unmanned flight test of Saturn V and Apollo
C&SM: AS-503, third unmanned test of Saturn V and C&SM; A5-206. second unmannced
flight test of LM in earth orbit; AS-205, first manned Apollo flight, a 10-day mission to
qualify C&SM for further manned operations; and AS-504, first manned Apollo flight on
Saturr V to provide experience with h~th C&SM and LM, including crew transfer fiom
C&SM to LM and rendezvous and « ocking. The suiedule for 17069 would include five
manned flights (AS-505 through AS-509) with the first four programmed as lunar mission
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development flights or lunar mission simulations - AS-509 being that flight in which the
lunar landing would be nade {293, 294].

NASA reached a critical point in the Apollo Program with the Apollo 4 flight (AS-501)
on November 9. an “all-up™ launch trom LC-39 at KSC. The flight, termed “perfect”
based on evaluation of flight data. demonstrated that the spacecrafi, heat shield, and
lunar rocket met program rouirements. S-IC stage lox depletion sensors signaled S-IC
outhoard engine cutoff at 150.8 scconds after launch. The second burn, lasting 300
seconds. imjected the spacecralt mto an orbit with an apogee of 9301 nautical miles.
Spacecraft reentry occurred at 400 000 feet. at a flight path angle of -7.077 degrees with
an internal velocity of 36 5§37 feet per second. The CM landed upright within 9 nautical
miles of the planned landing point i the Pacific Ocean. 8 hours 37 minutes 8 seconds
atter launch. The CM was recovered by divers from the carrier USS Bennington 2 hours
14 minutes atter splashdown. Post-launch examination revealed that the aft heat shield
was  heavily  charred  but  that  crew-compartment-heat-shicld charring was less than
expected. The spececratt windows were undamaged. but moisture existed between the
micrometeoroid and heat shield panels or the rendezvous window. and the spacecraft
contained approximately 2 quarts of sca waler taken in through the relief valve. Apollo
4's {light was the first of two or three missions designed to qualify Saturn V for manned
theht. and the first test of the structural integrity und compatibility of launch vehicle and
spacecratt. Heat shield design., S-IVB restart, structural/thermal integrity, compatibility of
launch vohicle and spacecraft. and ground support had been proven [295-299].

The blastoff of Satum V at KSC produced one of the loudest noises in history. natural
or man-made. according to a November 9 announcement by Columbia University’s
Lamont Geological Observatory. located in Palisades. New York. Observetory physicist
Dr. Wilhain Donn labeled US. and U.S.S.R. nuclear explosions as the only louder
manmade sounds, and the {883 fall of ¢ 1w Great Siberian Meteorite as the only louder
natural sound on record [300].

Dr. von Braun announced by letter to ail MSFC personnel on November 9, 1967, an
expected cut of 700 peovole in the Center's authorized employment strength. He advised
that the cut might become necessary because of a reduction in NASA's FY-1968 budget
tc be announced by the Senate Appropriations Commiiee. Figured on the basis of 7183
permanent Civil Service personnel at MSFC at the stort of 1967, this would be a cut of
approximately 10 percent [301].

By letter and speech on Ncvember 15, 1967, Dr. von Braun gave his personal
congratulations 0 MSFC Civi! Service and contractor employees for their work in making
the first Saturn V, Saturn/Apolio 501. successtul in its mission. The MSFC Director
stated, ... the success of 501 gives us renewed hope for meeting the original goal of
landing men on the moon in 1969 {302).

On November 20 NASA named crews for the first two manned Saturn V/Apollo flights.
As prime crew for AS-504 (first mission), scheduled for 1968, it names James A.
McDivitt, commander; David R. Scott, CM pilet; and Russell L. Schweickart, LM pilot.
Backup crew would be Charles Conrad, Jr.. commander. Richard F. Gordon, CM pilot;
and Alan L. Bean, LM pilot. Prime crew for AS-505 (sccond mission), scheduled for
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1669, would be Frank Borman. commander: Michael Collins, CM pilct: and Williaia A.
Anders. LM pilot. Backup crew wculd be Neil A. Armstrong, commander: James A.
Lovell, CM pilot; and Edwin E. Aldrin, LM pilot. A three-astronaut support team was
named for each flight crew: for AS-504 — Edgar D. Mitchell, Fred W. Haise. Jr., and
Alfred M. Worden: and for AS-505 - Thomas F. Mattingly 11, Gerald P. Carr, and John
$. Bull {303].

The S-11-4 stage, more powerful and somewhat lighter than previous S-il flight stages,
arrived at MTF on November 26 from the NAR Corporation, Seal Beach, California. Each
J-2 engine of this stage had been uprated to produce 5000 more pounds of thrust than
had been developed by previous J-2 engines. The lighter weight resulted from the us2 of
thinner propellant tank walls and lighter weight structures {304, 305].

In a November 29, 1967, speech to all MSFC employees, Dr. von Braun told of ihe
official administrative decisions necessary beczuse of a reduction in NASA’s FY 1968
budget and also because of the changing nature of MSFC as development of Saturn
launch vehicles neared completion. He stated that NASA had directed MSFC to: (1)
reduce perscnnel by 700, to be effective January 13, 1968: (2) reduce travel by 10
percent; and (3) reduce all other administrative costs by 15 percent. Personnel reduction
would include 345 wage board and technicians, 120 clerical, 145 business and
orofessional, and 50 engineering positions. Dr. von Braun alse stated that the reduction in
civil service personnel would be accomgpanied by a proportionate reduction in support
contractor personnel, effective also by January 13, 1968 [3006].

Special personnel notices were delivered to approximately 1200 MSFC employees on
December 6, 1967, informing them of reduction-in-force and reassignment actions made
necessary by the perscnnel cut announced the previcvs week by Dr. von Braun. MSFC
was reducing it personnel by 700, 630 employees being laid off, with attrition and other
personnel actions accounting for the remainder [307].

Approximately 100 representatives of Government and industry attended an Orbital
Workshop design meeting at MSFC December 11-14 to discuss structures, mechanical
systems, propulsion, instrumentation, communications, crew station, and electrical
systems. At this meeting members formulated plans for a S-day Orbital Workshop
mockup review to be held in laie January 1968 with a McDonnell Douglas Corporation
mockup containing the most recent design concepts on display [308].

President Lyndon B. Johnson, accompanied by NASA administrator and Mrs. James E.
Webb, other officials from NASA Headquarters, MSFC officials, and Louisiana’s Governor
John J. McKeithen, toured the Michoud Assembly Facility on December 17. While at
MAF the President spoke to some 2600 spectators, stating: “We Americans are the first
to really enter and the first to understand the Twentieth Century. We will never evacuate
the frontiers of space to any other Nation. We will be — we must be — the pioneers who
lead the way to the stars” [309].

NASA Administrator James E. Webb and other officials of NASA stopped briefly at
MSFC on their return to Washington, D.C., from Michoud. During his stopover Webb
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DECEMBER 1967

toured the AAP mock area and was briefed by Dr. von Braun and other MSFC executives
{310].

On December 29 MSFC annsunced start of ncgotiations with CCSD for an cxtension to
the S-IB stage contract tc cover four additional S-IB flight stages and related services at
an estimated cost of $2.5 million. This would bring to 16 the total number of S-IB flight
stages to be developed by CCSD for MSFC [311].

NASA announced on December 31 that, in the final 6 months of 1967, Rocketdyne
conducted 100 J-2 engine R&D tests accumulating 14 675 seconds firing time at SSFL
and also conducted 35 production engine tests having a total firing duration of 4449
seconds [312]. During this sume time Rocketdyne conducted 122 R&D F-1 engine tests
at Edwards Field Laboratory (EFL) for an accumulated firing time of 13 254 seconds
and at MSFC’s West Area Test Stand eight tests that totaled 340 seconds of firing time.
Rocketdyne meanwhile conducted 36 production enginc tests at EFL totaling 2983
seconds firing time and delivered 11 production engines to NASA [313].

Saturn Workshop 1-g trainer
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1968

On January 5 NASA exercised the second of three 1-year renewal options with the Range
Systems Division of Ling-Temco-Vought (LTV) to provid: computer -ervices tor the
major contractors orsrating at the NASA-Michoud Assembly Facility in New Orleans.
The new $2 704 349 extension of LTV’s basic cost-plus-award-tfee contract was awarded
by MSFC fcr Michoud. The contract, to continue in force until January 8, 1969, would
increase the total value of LTV’s contract to $7 64! 584. NASA had originally selected
the Dallas-based firm in December 1965 to provige computer services at the Michoud
mstellation in New Orleans and at its Computer Operations Office in nearby Slidell,
Louisiana [314].

On January 9 NASA budgetary restraints required an additional cui mn AAP laun<uts.
The reduced program called for 12 Saturn IB and 3 Saturn V launches, including one
Workshop launched on a Saturn [B vehicle; one Saturn V Workshop; and one ATM. Two
lunar missions were planned. Launch of the first Workshop would be in April 1970
[315].

An indication of NASA’s varied activities in the Saturn Program is in the Saturn V
Weekly Report for January 10 as follows: AS-502 Flight Vehicle (final package) was
scheduled for delivery to KSC January 206, 1968; also for the AS-502 flight the final
LVDC (flight program tapes) and SLCC (ground tapes) were scheduled for delivery to
KSC by February 5, 1968. Status of the AS-503 Flight Vehicle was as follows: all three
stages were in the VAB-KSC undergoing inspection and checkout; as for the S-IU-503 for
AS-503. adverse weather conditions and mechanical problems with the Super Guppy had
deluyed the delivery of the 1U on-dock KSC from December 29, 1967, to January 4,
1968. Status of the AS-504 Flight Vehicle was: S-IC-4 Stage was in test cell at
Bocing-Michoud undergoing modification: the stage was scheduled on-dock at KSC April
15, 1968; S-11-4 Stage tor AS-504 was at test stand at MTF underguing moditication
work prior to lox/LH; tanking test with captive firing scheduled for January 26, 1968,
and then the stage was scheduled on-dock KSC March 31, 1968; the S-IVB-504 stage for
AS-504 was in the VCL-SACTO and the stage was scheduled for transfer onto Beta | Test
Stand for deterred post-firing checkout after completion of Korotherm rework, after
which the stage was scheduled on-dock KSC March 31, 1968; the S 1U-504 Unit for
AS-504 was in storage at 1BM-Huntsville, scheduled on-dock KSC April 15, 1968. Status
of AS-505 Flight Vehicle was: S-IC-5 Stage was in storage at Boeing-Michoud, scheduled
on-dock KSC June 29, 1968; 3-1I-5 Stage for AS-505 was undergoing shakedown
inspection prepsration at NAA/SD-Seal Beach, prior to on-docking MTF February 9,
1968, and then on-docking KSC June 29, 1968; S-IVB-505 Stage for AS-505 was in
storage at VCL-SACTO, scheduled for on-dock KSC June 29, 1968; and S-IU-505 Unit
for AS-505 was in component assembly at IBM-Huntsville, scheduled on-dock KSC June
29, 1968.

NASA announced on January 11 that it would negotiate with CCSD, New Orleans, for
assembly and delivery of four additional S-IB <tages at a rate of two per yea. Earlier
NASA had contracted with Chrysler for production _f long-lead-time materizls, parts, and,
components for these stages. Work related to this effort would be performed at New
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Orleans under the direction of MSFC. Chrysler presently was under contract with NASA
tu fuinishi 12 Saiurn 1B fiight stages 316, 317].

On January 11 NASA began negotiation with McDonnell Douglas., Huntington Beach,
California. for assembly and delivery of four additional Uprated Saturn i launch vehicle
second (S-IVB) stages at a rate of two per year. The negotiations werc expected tc result
in 2 contract valued at more than S48 million. Farlier NASA had contracted with
Douglas for production of long-lead-time materials, parts, and comp~aents for these
stages. Work rclated to this effort would be performed at Huntingiwon Beach under
direction of MSFC [31R, 319]}.

NASA awarded Rocketdyne Division, North American Rockwell Corporation a contract
on January 11 valued at 314 796 400 for engineering support services for H-1 engines.
The H-1 engines would be used to power the first stage of the Saturn IB launch vehicles.
Under this cost-plus-incentive-fee agreement. Rocketdyne would be responsible for
engineering support seiwvices for engine .ianufactuning, testing, delivery. application,
reliability, and flight performance evaluation. The major ..urtion of the werk would be at
Rocketdyne’s Canoga Park. Californi., plaat. Minor segments wouid be performed at
MAF. where the H-1 engines would be installed oa the Saturn [B’s first stage, and at the
Kennedy Space Center’s launch complex. The contract would cover the period July 1967
through June 1971 {320, 321].

The Federal District Court in Washington, D.C.. issued a January 11, 1968, temporary
restraining urder which postponed the effective date or personnel action in a reduction in
force (RIF) at MSFC. The RI¥, announced December 6, 1967, had been scheduled to
take effect January 13, 1968 [322]. Copies of the order were distrisuted on January 1€
to all MSI"C emplovees {323]. On the same day a five-man committ:e ‘rom NASA
Headquarters arrived at MSFC to conter with Center officials on the ef” act of the order.
Lt. Gen. Frank Bogart. Deputy Associate Administrator. Office of Manned Space Flight,
was head of the visiting group [324].

On January 16 NASA awarded a Ictter contract to Martin Mari~tta for the payload
integration effort cn the Apoilo Applications Program [325].

Also on January 16 MSFC combined the Saturn IB Office and Saturn V Office as a
Saturn Program Office under the direction of Lee B. James {326].

NASA announced on s nuary 17 that the Apollo 5 flight, the first test in space of an
unmanned lunar module, was being rescheduled for no earlier than Monday, January 22.
Reason for the rescheduiing was that some launch operations being done for the first
time requircd more time than expected for completion, including the loading of
hypergolic propellants ~board the spacecraft. The new schedule would be dependent upon
the success of scvera' additional ground tests. including tlic launch countdown
demonstration test, scheduled for completion on Janaary 19 [327].

On the same day the Boeing Company madc the final presentation of a study entitled
“Saturn V Vehicle With 260-Inch Diameter Soiid Motor.” The 8-month study investigated
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the (easibility of using four 260-inch solid rocket motors for a strap-on boost assist to
increase Satum V payioad capabiiity {328].

Also on January 17 a mockup of the S-IVB stage to be used as a :nanned Orbital
Workshop was flown tc MSFC. The full size model arrived from the West Coast aboard
the giant Super Guppy aircraft. The mockup would be used later in the month for a crew
station design review. NASA plans called for launcaing the flight Orbitai Workshop as the
second stage of the Saturn IB launch vehicle. Once in space, astronauts would convert the
stage’s large fuel tank into living and working quarters for a 28-day stay. The Orbital
Workshop mockup had recently been modified by McDonnell Douglas, manufacturer of
the Satum upper stage for MSFC. This was the mockup’s second trip to MSFC: the
previous spring engineers had used the model at MSFC in its original configuration for
design studies [329, 330]}.

The director of the S5th Civil Service Region at Atlanta, Georgia, notified MSFC on
January 19, 1968, that he had received a total of 416 appeals from MSFC employees
involved in the RIF. The MSFC Manpower Office began contacting all personnel who had
separated prior to the January 11 injunction to determine whether they wished to have
their separation orders cancelled {331].

On January 20 Dr. von Braun invited Dr. Gilruth of MSC to send MSC representatives to
a long-life hardware symposium at MSF. on March 17-19, 1969. Dr. von Braun stated
that he “would like to encourage strong participation from personnel at MSC who are
concerned with long duration missions such as the AAP-2/4 and future space stations.
Such a meeting should benefit both our centers™ [332].

The Saturn IB (AS-204) launch vehicle and the lunar module it orbited on January 22
performed sadsfactorily. This Apollo 5 mission began at 4:48 p.m. CST January 22 when
the Saturn lifted off Launch Complex 37 at Cape Kennedy after ground support
equipment caused a delay of 3 hours 50 minutes. The lift-off came at sundown on a day
so clear that both stages were visible to the unaided eye long after stage separation. The
S-IB could be seen falling and the S-iVB going on toward orbit when tracking equipment
indicated that the second stage was almost 90 miles up and 168 miles downrange. The
Saturn hurled the lunar module into space to begin a series oi tests of the LM’s ascent
and descent propulsion systems, the first such test in the vacuum of space [333].

The Post Apollo Advisory Committee, authorized by the NASA Administrator to evaluate
and make recommendations on post-Apollo space activities, held a meeting at MSFC on
January 25. The committee, headed by Dr. Floyd Thompson. Spccial Assistant to the
Administrator, held three additional meetings — February 15, 1968, at MSC: March 12,
1968, at Headquarteis; and March 25 and 26, 1968, at KSC. The report by this
committee confirmed the basic objectives of the Apollo Applications Program and played
a deciding role in its later evolution [334].

NASA announced on January 30 that shipment of the second Apollo spacecraft lunar
module and fifth Saturn IB rocket to KSC would be postponed pending further
evaluation of Apollo 5 mission results. Initial evaluation of the first lunar module flight
on January 22-23 had indicated that a second unmanned flight, launched by the Saturn
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IB. might not be required to quality th: spacecraft for flight with men aboard. Further
detailed review of flight data and deliberations by a NASA design certification review
board in March would determine the final decision. Meanwhile the Lunar Moduie 1 and
the Saturn IB rocket stages would be maintained reacy for shipment to KSC on 3- and
14-day notices, respectively. Refurbishment of LC 37B would proceed for a second
unmannad lunar module flight. The Mission Control Center, Houston, and tracking ships
Coastal Sentry Quebec and Rose Knot Victor would maintain the operational capability

to support another unmanned lunar module flight [{335].

By the end of January an Orbital Workshop engineering mockup simulating the flight
vehicl: had been readied for an extensive 5-day crew station review February 12-16 at
MSFC. During the review several astronauts were scheduled to “walk through™ many
tasks on the ground that would iater be done in orbit under zero gravity conditions.
These tasks would include experiment installation and operation. Lighting tests were
being conducted during the week in the Orbital Workshop mockup by enginecrs of the
MSFC Propulsion and Vehicle Engineering Laboratory. P&VE was the lead laboratory for
the development of the Workshop [336].

Dunng January NASA Headquarters affirmed several project naise changes. The
intermediate Saturn launch vehicle formerly called “Uprated Saturn 1 was officially
designated 'B. The ground-outfitted Crtital Workshop, sometimes called the “dry
workshop,” would henceforth be known as the Saturn V Workshop. The Workshop to be
launched by the Saturn IB, formerly referred to as “‘Orbital Workshop™ and “‘wet
workshop,” would be officially named Saturn I Workshop [337, 338].

During January NASA and Rocketdyne decided to move the site of H-1 engine
production from Air Force Plant No. 65 at Neosho, Missouri, to Canoga Park,. California
[339].

The S-II stage for the fifth Apollo/Saturn V mission left Seal Beach, California. on
February 2 aboard the USNS Point Barrow enroute to the MTF, where the stage would
undergo static testing before shipment to KSC. Also on board the ship was an F-1 rocket
engine. This combination load saved an estimated $6000 in transportation charges. The
F-1 would be unloaded for inspection at MAF. where the stage would be transferred to a
barge for the remainder of the trip to MTT [340].

The AS-502 transfer to Pad A of Launch Complex 39 occurred on February 6 at KSC.
However, the scheduled transfer of the Mobile Service Structure (MSS) to the pad was
delayed for 3 days because of high winds [341].

Also on February 6 NASA negotiated an additional 1-year contract with the Boeing
Company for operation of the Saturn V Development Facility at MSFC. The $5 782 750
incentive contract would continue through September 1968. The original award was made
in September 1964. The Saturn V Development Facilitv, often called the “Saturn V
breadboard,” would electrically simulate the operation of the Saturn Y and its ground
and electricai support equipment. Each step at the launch site, through lift-off and flight
of each stage, could be computersimulated at the facility [342].
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On the same day the Senate confirmed the nomination of Dr. Thomas Q. Paine as NASA
Deputy Admir ‘strator, to succeed Dr. Robert C. Seamans, Jr. [343].

On February 7 NASA added a $3 226 374 supplemental clause to the Boeing Company’s
Saturn V systems engineering and integration contract. The contract extension would be
eftective through December 1969. Under this contract Boeing would be responsible for
providing NASA with Saturn V propulsion systems preflight and postfiight performance
analysis for the first 10 Saturn V launch vehicles. Boeing would study all of the
propulsion system data recorded during the vehicles’ test firings and launches for a
complete analysis of Saturn V propulsion system performance. All work would be
conducted at Boeing facilities in Huntsviile. This extension brought the systems
engineering and integration portion of Boeing’s three-part Saturn V contract to a total of
$194 845 024. Meanwhiie, under separate agreemerts, Boeing remained responsible for
Saturn V booster production at MAF and for launch support services at KSC [344].

Transfer of the Mobile Service Structure for AS-502 to the pad, delayed on February 6
because of high winds, occurred on February 9 [345].

As of February 9 MSFC Civil Service employee strength was 6685, or 299 above the
6386 ceiling authorized by NASA Headquarters [346].

The first full-duration captive rocket firing at MTF in 1968 was successfuliy completed
on Saturday, February 10, ushering in tne busiest year to date for the rocket testing
center. Space engineers and technicians static-fired the fourth fiight version of the
Apollo/Saturn V second stage (S-1I-4) for its full duration of 6 minutes. The huge
liquid-hydrogen-fueled rocket developed an equivalent thrust of more than 1 million
pounds. A North American Rockwell crew conducted the captive firing with the rocket
locked in a 200-foot-tall tower. The captive firing was one of a series of special checkouts
the stage would oo through at the Mississippi proving ground before it would be certified
for later flight from KSC in the manned lunar landing program. NASA engiueers and
scientists would carefull evaluate approximately 1000 separate measurements taken from
the rocket before a flight worthiness certificate would be issued. MTF was scheduled to
test-fire, check, and flight-certify eight more Apollo/Saturn space vehicles in 1968 — four
of the S-1I second stages and four S-IC first stage rockets {347].

During February 12-14 a group of 12 scientist-astronauts, appointed to the space program
6 months earlier, visited MSFC. Purpose of the visit was to acquaint the new group with
Marshall Center work, including development of the Saturn vehicles. They also saw an
engineering mockup of an Orbital Workshop - a vehicle that would some day house
astronauts for extended stays in space. The astronauts who visited the Center, all of them
with doctoral degrees, were Robert A. Parker, Brian T. O’Leary, and Karl G. Henize,
astronomers; John A. Llewellyn, chemist; Joseph P. Alen, Philip K. Chapman, and
Anthony W. England, physicists; William B. Lenoir, engineer; F. Story Musgrave,
physiologist: and William E. Thornton and Donald L. Holmquest, medical doctors [348].

The Office of Manned Space Flight at NASA Headquarters issued a teletype on February
20 authorizing MSFC to proceed with procurement of long-lead items for S-IC-16 and
S-1C-17, the boosters for Saturn V vehicles beyond the approved 15 vehicle production
program [349].
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FEBRUARY — MARCH 1968

Congressman George Miller of Calitornia, Chairman of the House Committee on Science
and Astronautics, headed a Congressional group visiting MSFC on February 22, 1968.
Tie group received a brieiing on the Apolio Appiications Program and presented to the
Centor a portrait of Dr. Wernher von Braun painted by Victor Lailier [350].

By the middle of February NASA had announced that the first Americans on the moon
would Ind in one of five 3-by-5-mile landing areas selected by NASA's Apollo Site
Selection Board. Each of the arecas would satisfy criteria in which astronaut safety was
the paramount consideration. The first two sites selected by NASA wveere in the Sca of
Tranquility. the third in the Central Bay, and the fourth and fifth werc in the Ocean of
Storms. The sites were selected from eight under study from a choice of 30 original sites.
Selection of the five permitted scientists and engineers to concentrate on fewer areas in
preparing data on the specific sites. The site selection board studied material obtained by
unmanned Lunar Orbiters and soft-landing Surveyor spacecraft. Lunar Orbiter returned
high resolution photographs of all the sites, and Surveyor provided close-up photos and
surface data of the general areas in which they were located. The criteria considered by
the board included smoothness of the area, desirability in terms of amount of propellant
necessary for the lunar module propulsion systems, lighting as it concerned the best
visibility by astronauts, and the general slope of the landing area [351].

Neai the end of February minor probiems necessitated the rescheduling of Saturn flights.
Discovery by MSFC officials of tiny weld flaws in the Saturn V second stage prompted
scheduling of a new test series before the flight could be manned. Although none of the
flaws was considered serious enough to cause failure, it was decided to conduct cryogenic
proof testing on March 18-25 with the Saturn V “fourth flight version.” Meanwhile
delays in the normal test and checkout procedures in the Apollo 6 space vehicle being
prepared for launch at KSC resulted in a slippage of the launch date from March 21 to
March 25. Problems encountered, none of which were major, incieded such items as
modification of the spacecraft service module propulsion tanks, problems with replacing
the inertial measurements unit in the spacecraft guidance and control system. and
changing the eight actuators on the first stage outboard engines and resulting interactions
with normal test activities. No onc item could be exclusively identified as being the major
delaying factor, but the accumulated effect of the corrective actions resulted in a 4-day
delay in the checkout schedule [352, 353].

Dr. von Braun commented on March 12: “If AS-502 is successful, there will be ro need
for a third unmanned Saturn V flight” [354, 355].

By the middle of March all three static test stands at the Mississippi Test Facility were
filled with Apolio/Saturn V flight stages for the first time. Two of the stands contained
second stages for the fourth and fifth Apollo/Saturn V rockets. A third was holding the
7.5 million pound thrust booster that would lift the sixth Apollo/Saturn V off its KSC
launch pad {3506, 357].

On March 19 MASA released the findings of an Investigating Board appointed to examine
and report on the Junc 8, 1967, rupture or a test ‘unk at MSFC in Huntsville which
resulted in the deaths of two employees of Brown Engineering Company of Huntsville, a
NASA subcontractor. NASA's release said in essence that the rupture of the test tank was
apparently caused by internal pressure which exceeded the tank limits [358].
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MARCH - APRIL 1968

On March 19 and 20 more than 100 engineers and scientists participated in a 2-day
Saturn 1 Workshop design review board meeting at MSFC. The engineers discussed results
of previous Workshop reviews including the ornginal engineering desigr review in May
1967, a documentation study in December, and a week-long crew station review February
1216 at MST'C. Mceeting participanis represented tne Manned Spacecraft Center, Kennedy
Space Center, NASA Headquarters. and the McDonnell Douglas Corporation,
manufacturer of the Saturn S-IVB stage. A Workshop mockup had been used at MSFC
for earlier design work. Chairman of the design review board was Leland Belew . manager
of Marshall’s Saturn/Apollo Applications Office [359].

After a two month’s delay caused by the temporary restraining order issued by the
Federal District Court in Washington, MSFC began issuing RIF notices, at a much lower
rate than its December 6 RIF action. That action had involved approximately 1200
MSFC employees in reduction-in-force and reassignment roles. The new action involved
less than one-sixth that number [360].

On March 27 test personnel at MSFC mounted an ST-124M Saturn V guidance platform
in the F-1 Engine Stand and subjected the test article to a 30-second F-1 engine static
firing. The objective was to measure the vibrational and acoustical effects of this
exposure on the ST-124M. Similar tests in the F-1 Engine Stand had also occurred on
March 12 and March 19 [361].

NASA decided during the third week in March that a second unmanned flight of the
lunar module would not be necessary. The first manned LM flight would be made later in
the vear, launched by a Saturn V vehicle. The decision to cancel the repeat flight of an
unmanned LM followed a detail:d evaluation of the first LM flight, flown January 22
atop a Saturn IB Jaunch vehi.le. Data from a comprehensive examination of the LM’s
structural and gro' J test results were also thoroughly analyzed (362, 363].

On March 28 MSFC decided that ‘it would be in the best interest of the space program
to transfer S-IC and S-IB stage procurement responsibilities fron., the Michoud Assembly
Facility to Huntsville (364, 365].

The schedule for launch of the AS-502 venicle slipped 13 days during March, prima . v
because of a problem wiih the A7-64 propellant disconnect. Two days of slippage were
attributed to problems with the S-11-2 stage [366, 367].

During March workmen completed structural assembly of the 75-foot-diameter Neutral
Buoyancy Tank in Huntsville and filled the tank with water. Also completed were the
recomptession chamber, the diving belt, the airlock system, and the breathing air system.
Installation of instrumentation and cabling was in process [368].

On April 1 MSFC transferred from MAF to Huntsville the administration of the Chrysler
and Boeing prime contracts involving the Saturn IB and Saturn V programs, respectively
[369].

The AS-502 (Apollo 6) launch countdown began at LC-39A at KSC on April 3 [370].
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APRIL 1968

On April 4 NASA successfully launched Apollo 6 from KSC's Complex 39A at 7:00 a.m.
EST on a mission to qualify the Saturn V launch vehicle for future manned space flights.
Primary objectives were to demonstrate structural and thermal mtegrity and compatihility
of launch vehicle and spacecraft: confirm launch loads and dynamic characte.stics;
demonstrate S-11/S-IC «ad S-IVB/S-1l stage separations; verify operation of propulsion
(including S-IVB restart), guidance and control (optimum injection), and electrical
systems; evaluate performance of Emergency Detection System (EDS) in closed-loop
configuration; and demonstrate mission support facilitiss and operation required for
launch. mission conduct. and TM recovery [371] The launch vehicle second-stage
perfoiitaace was near nominal. but two of the five second stage J-2 engines shut down
prematurei,. causing the remaining second- and third-stage engines to burn longer than
planned [372]. As a result, the spacecraft and third stage entered elliptical parking »rbit
with a 223.1 mile (395.1-kilometer) apogee, 107-mile {172.1-kilometer) perigee. When the
third stage failed to re-ignite on command after two orbits as planned, NASA switched to
an alternate mission, firing the Service Propulsion System (SPS) to piace the spacecraft
into trejectorv with 2 13 823-mile (22 225.4-kilomceter) apogee [373]. Since insufficient
propelicnt remained after the extended burn, a second SPS burn was not attempted, and
the "M reentered at 22 376 miles per hour, just under the planned 25 000-miie-per-hour
rate. The spacecraft splashed down S50 miles off target in the Pacitic Oceau 9 hours 50
minutes after launch and was recovered in good condition by the U.S.S. Okinawa.
Preliminary assessment indicated that four of the five objectives were atwined. even
though the launch vehicle performance of the S-IVB restart and guidance control
(optimum trajectory) were not fully successful {374].

At the third in a series of monthly meetings, on April 4, the MSFC Manpower Utilization
and Administration Office staff and administrative officers of MSFC heard a presentation
of a summary of final RIF acticns at the Center. The actions included 57 terminations,
68 reassignments in the same grade, and 49 changes to lower grade, for a total of 174
actions [375].

MSFC announced on Apnl 4 that launch damage to LC-39A facili‘ies, subsequent to the
launch ol AS-502, was less than expected. indicating the effectiveness of modifications
subscquent to the AS-501 launch. Service ana Jamage, however, was more extensive than
experienced in the AS-501 launch [370].

On April 17 MSFC awarded a 7-month, $99 000 contract for habitability studies of
Saturn 1 an¢ Saturn V Workshops. The contract award went to Raymond Loewy/William
Snaith, Incorporated [377}.

A technical review of Saturn launch vehicles, attended by about 140 scientists, enginecrs,
and administrators, was ncld at MSFC April 20-21. The participants investigated the
status and flight schedule of Saturn launch vehicles [378, 379].

On April 22, 23, and 24. Dr. Thomas O. Paine, newly appointed Deputy Admunistrator
of NASA, viciiwa MSFC and its subsidiary “aciVities, MAF and MTF, with ¢ party of
NASA lHeadquarters and MSFC officials. Dr. Paine toured the facilitics, heard briefings on
the functions and programs of the Center, and witnessed a static firing of an S-iB stage
[380. 331].
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During the week of April 22 MSFC directed Boeing to delay static tiring of S-IC-6 until
modifications could be incorporaicu intu the stage te alleviate e pogo eiicci oscillations
sxperienced 0 the A3-S02 launch [382).

On April 23 S-1B-12, the last of the Saturn IB flight boosters. was shipped from MAF to
Huntsville aboard the NASA barge Pulaemon.

NASA announced on April 27 that the AS-503 launch vehicle would be manned and that
the launch would be scheduled for the fall. The manned tlight would occur in the fourth
quarter of 1968, Two previous rlights of the Saiurn V had been unmanned. but on the
basis of duta thus far obtained from the second unmanned flight. on April 4, NASA
deided to plan and work toward 3 manned flight with the third Saturn V vehicle.
“However. we will retain the option of flying arother unmanned mission if further
analysss and ground testing indicate that it is the best course.” said Mai. Gen. Samuel C.
Phillips. Apolio program director. Before NASA made its decision, NASA and industry
engineers worked virtually around the clock to determine the causes. effects. and
solutions of several problems expericnced in the April 4 flight. These included: premature
shutdown of two J-2 engines in the second stage (S-I1) of the Saturn V; failure of the
third stage J-2 ergine tu re-ignite in orbit: a longitudinal oscillation, or pogo effect.
caused by syncnronous vibration of the five F-1 engines in the first stage: and an
indication that some material fell away from the area of the spacecraft/lunar inodule
adapter. Information developed by the time of the NASA April 27 announcement
mdicated that the carly shutdown of the two second stage engines began with the failure
of a smah fuei line in the Number 2 engine ignitior. system. “We are confident that we
know the cause, ctffects. and solutions inveliving the J-2 cagme failure and the jaunch
vehicle longitudinal vibration probiems.” 2-u C-n. Phillips. *"Analysis and ground testing
will continve to aciicve an ¢ven more  npletc understanding of all aspects o Saturn V
oerformance and operation [3231.

NASA Director of th apollo Applications Program, Charles W. Mathews, on April 25
assigne” rosponsibility for overall systems engineering activities to MSFC. responsibilivy
for the mmplementation of all thght operations wnd recovery activities to MSC. uand
responsibility for the imoplementation of all launch operations to KSC. In terms of Center
responsibuities for ilight hardware eclements Ie assigned to MSFC the Saturn IB: Lunar
Module Ascene Modifications: Workshop, Airlock. and MDA: ATM: and assigned
cxperiments, induding Wcerkshop  habitabilit  experiments. He assigned MSC the
resnponsibilities for Co mand and Service Modules. and any required modifications
theretor Crew 8 stems  essure suits. EVA equipment, etc.): Medical “quipment; Food:
and Ass'anec perime L, including medical experniments [384,

On Apiv 24 . \SA awirde: a $25.8-million, 1-vear. cost-plu-fec contract to Bendix
Ficld Engineening Corporaton for continued maintenance and operation of the major
portion o NASA's Manned Space Flight Network, iacluding 11 facilities of the
l4-station, unificd & hoad network for Apollo. The contract extended the original 2-year
agreement [385. 236].

During April Rocketdyne pers~nnel began a test program designed to overcome the J-2
eng.ae failares expericnced on the S-11 and S-IVB stages or the AS-502 flight vehicle
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APRIL — MAY 1968

during the flight peried. They fired R&D J-2 engines 30 times. Three production engine
tests totaled 315 seconds. At AEDC 21 S-IVB firings occurred under simulated
eavironmental conditions [387].

Rocketdyne completed assembly of J-ill, the first full configuration J-2§ development
engine, and shipped the engine to the Sants Susana Firing Laboratory for testing. Tests
there were delayed for basic J-2 engine testing to resolve AS-502 flight problems {388].

During April an cxhaustive test program to solve the S-IC stage problem of pogo
longitudinal vibrations expericnced on the AS-502 flight delayed the acceptance test
schedule of S-IC-6 at MTF. On April 4 n preparation for static testing. Boeing test
personnel turmed power on the stage in the Test Stand. Subsequent to the AS-302 launch
that same day, program officials and engineers began work to isolate the causes. using
S-1C-6 in an effort to determine corrective action {389, 390].

During the second week in April MSFC completed a report containing preliminary results
o the Apollo 6 flight. Aithough the basic source of the difficulties had not yet been
determined, scientists and engineers speculate¢ that wires carrying cutoff commands to
the malfunctioning engines were interchanged. The first stage had performed as plannea
and stage thrust was near that predicted during the first portior of flight. The second
stage had performed satisfactorily through the first-stage boost, second-stage ignition, and
carlv portion of second-stage powered flight. First indicationrs of anomaly were the
decreasing temperatures on the main oxidizer valve and its control line on ihe fifth
engine and steady decrease in second engine’s yaw actuator pressure. The third stage
performed satisfactorily through the first burn and orbital coast. Investigations were
continuing on longitudinal oscillation of the vehicle. Guidance and other instrumentation
functions, telemetry performance, and onboard TV camera operation were satisfactory.
Considerable damage, and not typica'. involved both Mobile Louncher (ML) elevators in
the Apollo Emergency Ingress/Egress System (PAD & ML). The damage occurred at
ignition and/or during lift-off [391, 392].

Mr. Harold T. Luskin was appointed Director, Apollo Applications, in the Office of
Manned Space Flight on May 1. Luskin came to NASA in March of 1968 as Deputy
Associate Administrator for Manned Space Flight (Technical) [393].

On May 3 NASA completed contract negotiations with Boeing for technical integration
and evaluation in support of the Apollo program. The $73 million cost-plus-fixed-fee
contract would continue through December 31, 1968, with provisions for extensions
{394).

At a May 7 Management Council meeting at MSFC, participanis agrecd to assign to
MSFC the overall systems integration responsibiiity for individual stacked vehicles as well
as the previously assigned systems integration respe sibility for the cluster and io increase
management responsibility by MSFC in the Apolic Applications Program [395].

On May 13 Dr. Wembher von Braun announced the impending retirement of Dr. Arthur
Rudolph as Saturn V Program Manager and the gradual assumption of his duties by Lec

185



Top view of Newtral Buovancy Neutral Buoyancy
tank 1 USFC Simulutor exte; or

- N
. &
1. LAUNCH INTO EARTH ORBI Qs. LUNAR .ORBIT OPERATIONS .
2. EARTH ORSITAL our 6."SM BURN-CSM.IN TRANSEARTH .
s-m 2nd m UNAR | TRAJECTORY
¢ i7. SEPARATE CM/SM-CM ENTER
uoosr lmo wnn ORBIT, ATMOSPHERE V.- v VS RN

Apallo S lunar nussion sequence, orbital mission (AS-503)

As theijugoes.so 1M LTI
goes the Saturn” (uh s

Skyvlab Workshop crew quarters S-1U-507 i component assembly

186



MAY — JUNE 1968

B. James. A veteran of 38 years in rocket development, Dr. Rudolph had managed the
Satumn V program at MSFC's Industrial Operations for 4% years [396].

After extensive testing, MSFC and Rocketdyne engineers concluded on May 20 that the
J-2 engine failures on the S-II and S-IVB stages of AS-502 resulted from broken
aagmented spark ignition fuel lines. The findings led officials to prescribe solid-wall Lines
tfor both lox and fue! in plzce of the tlexible lines formerly used [397].

On May 20 NASA increased the capability of the Skylab M ..tiple Docking Adapter
{MDA) to provide for crew habitation and to perform certain biomedical experiments in
the event the Orbital Workshep could not be made habitable upon reaching orbit [398].

On Musy 21 MSFC personnel completed rework of the Saturn 1 Workshop crew quarters
section which would adapt the structure for use in neutral buoyancy simulation [399].

MSFC announced on May 22, 1968, that NASA had notified elements of the agency to
iiold permanent employment to the onboard strength as of the close of business May 13,
1968 [400].

Also on May 22 MSFC received NASA Headquarters approval of thc modification
extending RCA Service Company’s Management Services Office support contract for 1
year, and awarded the $6.4 million contract extension. RCA’s support of management
services ranged from housekeeping projects to MSFC’s medical facilities [401].

On June 4 NASA released it’s Apollo Applications Program, ““Launch Readiness and
Delivery Schedule ML-14A.”" This new schedule decreased the number of Saturn flights to
11 Saturn IB flights and one Saturn V flight. It calied for three Workshops, one of the
which would be launched by a Sawum IB and another which would serve as a backup.
The ihird Workshop would be launched by a Satuin V. Schedule ML-14A also included
one ATM. Launch of the first Workshop would be in November 1970. Lunar missions
were no longer planned in the AAP.

A June 7 memorandum cited the general Apollo Applications Program efforts assigned to
MSFC as of that date as foliows: (a) Saturn 1 Worshop. (b) Muitiple Docking Adapier,
(¢) Apollo Telescope Mount, (d) Payload Shroud for the Workshop and ATM, (e)
Assigned Engineering Experiments, (f) Saturn IB ~n¢ Saturn V Launch Vehicles [402].

On June 7 the Point Barrow which had left Seal Beach May 235. arrived at the Michoud
Assembly Facility with a cargo of an S-1I stage (S-11-6), five F-1 engines, and seven large
F-1 engine components. It was the first time F-1 engines were shipped in quantity by
water. The engines would be unloaded at MAF for installation on an $-IC stage. The S-11
stage was destined for the Mississippi Test Facility, where it would undergo captive firing
and tankage proof pressure testing [407].

During Jure Rocketdyne completed assembly and test of the first H-1 engine since
transter of production capability from Neosho to Canoga Park. MSFC observed that the
production transfer appeared to be *“‘completely satisfactory™ [404].
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JULY — AUGUST 1968

On July [. 1968, MSFC. established on July 1, 1960, with 4400 employees and facilities
valued at $100 million, celebrated its eighth anniversary as NASA’s largest center. Current
work force was 5500 and plant value was $400 million [405].

On July 1S the Special Studies Subcommittee of the House Committee on Government
Opcrations ordered NASA to try to cut the escalating cost of its June 16. 1967. contract
with Boeing for technical integration and evaluation in the assembly of the Apolio
spacecraft with the Saturn V launch vehicle. The contract, awarded after the January 27,
1907, Apollo iire, in an effort to improve safety, had been listed tentatively as costing
$20 miliion dollars. NASA now placed the cost of continuing the contract through 1968
at $73.4 million dollars [406] .

A by-product of the Saturn program would be the Mobility Test Article (MTA). An M 1A
test program began at MSFC on July 15. Test Laboratory provided personnel and
cquipment for the three MTA vehicles on the test course. The three vehicles were built
by Bendix. General Motors, and Brown Engineering [407].

On July 18 MSFC announced the comnpletion of tests to determine a solution to the
pogo longitudinal vibrations of the Saturn V first stage during the Apollo 6 (AS-502)
flight and a means of preventing subsequent oscillations. Tests had revealed that the
natural frequency of the wehicle structure and the propulsion system coincided.
multiplying oscillation amplitude. Such a problem would be corrected by using small gas
reservoirs as an ‘“‘accumulator” in the lox prevalves in order to change the frequency of
the propulsion system. This solution would be verified in the test-firing of a stage carly in
the following month [408].

The last captive fring of S-IB flight stages in Huntsville occurred on July 25 when
Chrysler personnel at MSFC conducted a 145.4-second static firing of S-IB-12, the second
and f{inal firing of this stage. All systems performed satisfactorily [409].

The MSFC Manpower Utilization and Administration Office reported on July 26, 1968.
that of 130 RIF appeals heard by the Civil Service Commission, NASA’s action was
sustained in 129 cases. The commission also ruled that NASA’s support contractor
policies were “‘not appealable.™ NASA procedures during the RIF were upheld in every
case, the report said [410].

On August 2 NASA amnounced the halt of work on Saturn IB vchicles No. 215 and 216.
The agency also instructed contractors to discontinue work on Saturn V follow-on
vehicles 516 and 517. Such a curtailment was an economy move (411].

On August 7 Chrysler removed S-IB-12 from the Static Test Tower East at MSFC and
prepared it for shipment to MAF. S-IB-12 was the final Saturn IB booster. and this
operation completed Chrysler's activities at Static Test Tower ™ st [412].

MSFC’s share in a reduction outlined in a new NASA O, erating Plan, announced August

7, would be 459 people. Personnel strength that had been 6440 on July 1T must be down
to 5981 on June 30, 1969, to meet guidelines set by the new plan. However, this 459

189



1968

B L TN 1”4 .
N . - I ",4[ . _'k‘_ e
“‘:«x’z.--xf 'QZV =, Tl e —- AN .
SOl L P Rode Airlock flight article
> N 2 — :
AAP manned laun. S-IC fuel tank assembly no. 2 - St. Louis

onfiguratio .
configuration at Michoud

190




AUGUST — SEPTEMBER 1968

reduction was expected to be absorbed by attrition if conditions remained the same as
anticipated [413].

On August 13 an S-1C-6 static firing occurred at MTF on the first attempt and continued
successfully for 125.1 seconds. All indications were that the newly instituted pogo
suppression system performed is expected [414].

On August 30. following receipt of NASA direction to limit Saturn V production to
vebicle 515, MSFC completed studies and began terminating production of engine
hardware for the Apollo and AAP programs. The termination action involved 27 H-1
cngines, eight F-1 engines. and three J-2 engines [415].

Fabrication and assembly of the last approved Saturn V booster, S-IC-15, began at the
Michoud Assembiy Facility in August [416].

In An:gust Rocketdvne personnel at Santa Susana Field Laboratory ran nine R&D J-2
engine tests and four production J-2 engine tests. J-? engine tests at Arnold Engineering
Development Center numbeved 16 {417].

Following receipt of NASA directions to limit Saturn V production to - hicle 515, MSFC
completed studies and took action to begin terminating production of ¢ngine hardware
for the Apolio and Oribtal Workshop programs. This termination action affected 27 H-1
engines, eight F-1 engines. and three J-2 engines {418].

Because of LM processing delays at KSC and problems experienced in the LM
development program, NASA decided not to use the lunar module LM-3 on the AS-503
(Apollo 8) flight. Instead, NASA decided to fly the AS-503 vehicle with the Lunar Test
Article LTA-B to simulate the structure and weight of LM-3. This decision not ‘u use
LM-3 on AS-503 resulted in a change in mission assignments. NASA officials redesignated
the mission: Instead of a **D-type” (CSM-LM operations) mission it became a ‘“C primg”
CSM operations mission. The primary objectives of C missions were to demonstrate
CSM/crew perfermance and CSM rendezvous capability [ 19].

On September 4 Dr. von Braun performed a full-pressure suit test in. the Saturn I
Workshop mockup immersed in the Neutral Buoyancy Tank. He reported that the
upgraded seals used in the aft dome penetration sualing study were “very good.” Dr. von
Braun recommended additional handholds and tether points {420].

On September 5 NASA terminated production of H-1 engines under its rontract with
Rocketdyne. Of 60 engines being produced for the Saturn IB vehicle, Rocketdyne had
completed delivery of 32 [421].

NASA Administrator James E. Webb announded on September 16 that he would resign
effective Octeter 7. Deputy Administrator Thomas Paine would become Acting
Administrator at that time. Webb was nar.ed NASA Administrator February 14, 1961,
by President Kennedy [422].
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This is an aerial view of the storage, waterway,
and testing area at the Mississippi Test Facility.
The 13 424 acre test facility was used for static
tests of the first and second stages of the
Saturn V lauiich vehicle. Because of the
extensive waterway around the arec. Saturn
stages and propellants could be barg 4 into and
out of MTF on convenient river/canal systems.
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On September 16 and 17. KSC launch crews completed both “wet” and ‘“dry”
Countdown Demenstration Tests (CDDT’s) for the Apollo 7 (AS-205) space »chicle. The
wet test, with propellants aboard, lasted the normal 102-hour countdown and ended at
T-0. The dry test picked up at T-5 hours [423].

In a September 17 letter to General Samuel C. Phillips. Col. Lee B. James wrote: “*During
the NAR/SD cost reduction presentation to General Bogart’s committee on August 20.
SD proposed. as a significant cost reduction item, the deletion of cryoproof testing
effective with S-11-7. MSFC had stated a position at the initiation of the cryogenic proof
test program that the testing was not considered essential in man-rating the S-il
structure . . . MSFC would be willing to accept the NAR/SD proposal to delete cryogenic
proof testing at cost savings.”

On September 18 NASA assigned to MSFC the management responsibility for the Airlock
Module and the modified Lunar Module Ascent Stage. MSC formerly mar aged these AAP
activities. NASA officiuls explained that this reassignment was made tor the purpose of
establishing a satisfactory balance between Apollo and AAP and in order to place a
design integration under a single NASA Center [424].

On September 23 the General Accounting Office reported to Congress that the Bendix
Corporation had agreed to a downward adjustment of $106 000 in fees it would have
received under its $57 million dcllar contract for development of the ST-124 Saturn V
inertial guidance platform. Effective date of the contract modification was August 22,
1968 [425].

An estimated 25 000 persons visited MSFC for Famiiy Day and Open House. on
September 28 and 29, 1968. The program included an address by Dr. von Braun, an
awards ceremony, and displays in 1aboratories and sho.s o!l over the Center. The event
marked the 10th anniversary of NASA’'s establishment [426].

During September North American Rockwell assessed the structural failure repair
requirements for S-II-TS-C, damaged in an August 21 test at MSFC. The recommended
31-week-repair plan was not acceptable to MSFC. ifficialgdecided to repair local areas of
damage and accept minor configuration deviations [427].

On October 6 MTF held Open House to observe the 10th anniversary of NASA. An
estimated 3500 persons toured the facility [428].

On October 8, 1968, the Huntsville Board of Education approved the naming of three
new city schools for the three astronauts who died in the Apollo 204 flash fire at Cape
Kennedy January 27, 1967. A new high schoo! would be named for Virgil 1. Grissom, a
junior high school for Edward H. White Il, and an clemertary school for Roger B.
Chaffee. All three schools were scheduled to open in the fall of 1969 {429].

On Octuber 9 NASA released its AAP, “Launch Readiness and Delivery Schedule

ML-15."" which slipped the first launch of  Workshop into August 1971. This new
scheduie called for cight Saturn IB’s but no Saturn V launches. According to this
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schedule there would be one Workshop launched ¢n <+ Saturn [B, one backvp Workshop:
no Saturn V Workshop scheduled: and one ATM witi: .. backup.

On October 11 Apollo 7 (AS-205) rose from KSC LC-34 at 11:02 a.m. This was the start
of the first manned mission in the Apollo Lunar Landing Program, the fifth in a series of
Saturn 1B launch wehicle flights. Primary mission ¢ jectives were to demonstrate
CSM/crew performance and crew/space support facilitie, performance during manned
SCM missions, and CSM rendczvous capability. All launch events occurred as planned.
The S-IB stage propulsion system performed satisfactorily. In oard engines cut off at
140.64 seconds range time; outboard engines cut off 3.68 secorus later. The S-IB stage
separated from the S-IVB/IU/CSM at about 146 seconds. The S-IVB’s J-2 engine ignited
at approximately 147 seccuds. Jettison of ullage motors and the launch escape tower
tollowed. The S-IVB engine cutoff came at 616.75 seconds, and 10 seconds later the
S-1VB/IU/CSM was inserted into an carth parking orbit with 177.8/mile apogee and
138.2/mile perigee. Aboard the spacecraft for this historic journey were Astronauts
Walter M. Schurra, Jr., Donn F. Eisele, and R. Walter Cunningham. Live color telecasts at
several intervals during the flight featured the astronauts and the spacecraft interior. as
well as cloud and carth views. The crew also photographed Hurricane Cladys in the Gulf
of Mexico. On the final day of the flight, CM/SM separation, parachute deployment. and
other reentry events were normal. The CM splashed down in the Atlantic near the
recovery ship Essex at 7:11 a.m. EDT on October 22. All primary mission objectives hed
been achieved [439].

A pioneering concept in the substitution of the ““dry” frr the “wet” Workshop program
was the B-Zero project generated at MSFC in October 1968. B-Zero (meaning least
sophisticated) was proposed as a standby S-IVB stage stripped of existing hardware and
on substitute standby as needed for a “*wet” S-IVB stage [431].

On November 4 NASA issued a coniract to the Bocing Company for a 10-month study
to define a two-stage derivative of the Sawurn V launch velicle. The proposed vehicle,
consisting of S-IC and S-IVB stages and instrument unit, would pilace a payload of
158 000 pounds into low earth orbit. MSFC would administer this $239 500 contract
[432].

On November 6 a definitive engineering summary of data findings showed that the
powered phase of the Apollo 7 (AS-205) flight was extremely close to prelictions. In
that October 11 launch the first stage performed with accuracy within 0.2 percent of
predictions. The second stage also peiformed as planned. Launch vehicle instrumentaiion
systemis aitained a reliability of 99 43 percent [433].

The first mecting of the AAP Mission Evaluition Panel was conducted at MSFC on
November 7. Representatives from KSC, MSC, NASA Headquarters, Goddard Space
Flight Center, and MSP'C participated [434].

On November 20 Dr. George E. Mueller, NASA Associate Admmistrator for Manned
Space Flight, made his antual staft visit to MSFC [435].
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NOVEMBER - DECEMBER 1968

In November MSFC technicians fired an H-1 engine at the Power Plant Test Stand. The
engine had Leen in storage since October 1963. All engine parameters appeared normai,
and there were no discrepancies during checkout. Purpose of the test program was to
investigaic gear-box preservation requirements during extended storage. The engine later
would be tom down and inspecied for damage caused by age, corrosion, or wear [436].

In Noversser Rocketdyne conducted a J-2 engine test program at Santa Susana Field
Laborat~ , to explore the effects of the loss of fuel tank pressure during flight period.
As a result of this testing program, officials decided to recommend against aborting
flights because of loss of fuel tank pressure [437].

Cn December 15 the launch countdown for AS-503 (Apollo 8) began at 7:00 p.m. EST
at KSC’s LC-39A [438, 439).

On December 18 NASA announced the appointment of William C. Schneider, Apollo
Mission Director, as Director of the Apollo Applications « rogram. He succeeded Harold
T. Luskin, who died November 25, 1968 [440].

On December 20 NASA approved a supplemental agreemeint to a Loeing contract
extending the maintenance and operation of the Saturr V SDF at Huntsville and
providing s.pport to MSFC for the Saturn V mechanical grcune support equipment. This
agreement, costing $8 429 047, called for performance from October 1968 through March
1970 [441].

Also on December 20 an explosion during a test completely destroyed the S-II-TS-B
specimen and caused extensive fires in the test area at Santa Susana Field Laboratory.
Space officials conjectured that the explosion occurred when the LH, forward bulkhead
collapsed because of negative pressure, causing a tank rupture that introduced air to the
tanks [442).

NASA'’s Apollo 8 (AS-503), the second manned mission in the Apollo lunar landing
program and the first manned mission to orbit the moon, rose from KSC Launch
Complex 39 at 7:51 a.m. EST, December 21, atop a Saturn V booster. Aboard Apollo 8
were Astronants Frank Borman (commander), James A. Lovell, Jr. (CM pilot), and
William A. Anders (LM pilot). At 10:42 a.m. EST a second burn of the third stage
injected the spacecraft into a lunar trajectory and the astronauts began their journey to
become the first men to leave the earth’s gravitational field. A second midcourse
maneuver, scheduled for the second day, was canceled because the trajectory was already
so accurate that a burn would have required a velocity change of only 0.7 foot per
second. The crew iook navigation sightings and conducted the first TV transmissicn,
showing the spacecraft interior and the earth from a 138 690-mile altiude, and they
demonstrated food preparation and movements in a state of weightiessness. A second
transmission, on the third day, showed excellent pictures of the earth from an altitude of
201 365 miles, including a view of the Western Hemisphere in sunlight. On the fourth
day, Christmas fSve, communications were interrupted as Apollo 8 pass¢l bchind the
moon and the astronauts became the first men to see ithe moon’s far side. In their third
TV telecast Anders described the lunar surface as *‘whitish gray, like dirty beach sand
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with lots of footprints on it. Some of these craters look like pick-axes striking concrete,
creating a lot of fine dust.”

After their spacecraft had passed trom behind the moon, Lovell said that the astronauts
had *a grand view™ of the lunar surface and confirmed that prospective landirg sites were
satisfactory. They conducted a communications experiment which showed that a radio
signal from the earth to Apollo 8 and back to earth took 3 seconds to make a
460 000-mile round trip. Their third TV transmission during their ninth revolution
showed heavily impacted mountains described by Anders as . vastness of black and
white. absolutely no color.” The moon is “a very dark and unappetizing place ....”
Then the crew further electrified their earth-ground fans by reading versus from the first
chapter of Genesis and wishing viewers a Merry Christmas. On the fifth day the Apolio 8
headed back toward the earth. A fifth TV transmission showed the spacecraft interior.
controls, and food preparation. A sixth TV transmission showed the earth from un
altitude of 112 125 miles. On the sixth day the crew prepared for reentry. and the SM
separated from the CM on schedule. Parachute deployment and cther reentry events were
nominal, and the Apollo 8 splashed down in the Pacific about 5100 yards from the
recovery ship USS Yorktown at 10:51 a.m. EST, December 27, 147 hours after launch
and precisely on time. As schedauled, helicopters and aircraft hovered over the spacecraft.
and pararescue personnel were not deployed until local sunrise. 50 minutes after
splashdown. The crew was then picked un and reacled the recovery ship at 12:20 p.m.
EST. All primary Apollo 8 mission objectives had been met. Apollo 8 had been tie fifth
Apollo mission to date. the second manned Apollo mission, the first manned mission on
a Saturn V launch vehicle, and the first manned opcration of the Apollo system under
conditions for which it was designed [443-445].

On December 2! a preliminary analysis at MSFC of the AS-503 (Apolio 8) launch
indicated that all propulsion systems of the vehicle performed normally. The pogo
suppression system performed as scheduled, and there was no evidence of longitudinal
vibrations on the S-IC stage. The J-2 engines on the S-1l and S-1VB stages operated
satisfactorily, and there were no problems with the modified augmented spark ignition
fuel lines [446].

On December 27 MSFC awarded a $173 €00, 11-month contract to the Boeing Company
for the study of cost-reduction iethods in future space vehicle logistics systems,
including expendable and reusable systems {447].

Personnel strength at MAF at the close of 1968 was 6095. The total was divided as
follows: Boeing 3736: Chryaicr, 1336; Mason-Rust (support contractor), 618; NASA civil
service, 158; and service Technology Corporation 247, Ling-Temco-Vought, the computer
service contracto at Slidell, Louisiana, had 245 employees. a reduction of 41 persons
during the year.

At MTF personnel at the end of the year totaled 2775, including all government and
contractor employees. This was.a reduction of 6.4 percent from the 2967 at the site
when the year began. Year-end employment included: Government, 190; General Electric
Company, 1197; subcontractors of General Eicctric, 356, stage and engine contractors,
1028 and construction employees, 4 [448].
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At MSFC personnel at the end of this year totaled more than 13 000, including all
government and contractor employees [448].

NASA ended the year 1968 with a record of four Saturn flights. These consisted of two
manned and two unmanned missions. Both the Saturn V and Saturn IB launch vehicles
were manned for the first time in 1968. The Saturn V sent Astronauts Frank Borman,
James Lovell, and William Anders aloft in Apollo 8. The Saturn IB vehiclesplaced the
first manned spacecraft, Apollo 7, into earth orbit on October 11, with Astronauts Walter
Schirra, Donn Eisele, and Walter Cunningham aboard. The first unmanned Saturn mission
in 1968 occurred on January 2 when a Saturn IB carried an unmanned lunar module
sg.cecraft into orbit as Apollo 5. The second unmanned Saturn mission, Saturn V, came
wi.fn the launching of Apollo 6 on April 4 [449].

In December Convair Division of General Dynamics Corporation received a $200 000
contract from MSFC to study the feasibility of experimental television broadcast satellites
for the 1972-1977 period. The study would consider use of the Saturn V vehicle. both
manned and vamanned [450].

In December there were seven drop-tests in a continuing series of tests being conducted
at MSFC in the Zero Gravity Drop Tower located in the Saturn V Dynamic Stand.
MSFC’s Test Laboratory conducted the tests in order to assist the Propulsion and Vehicle
Engineering Laboratory in a study of low gravity fluid mechanics and thermodynamics
phenomena [451].
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1969

The year 1969 began with varied activity in the Saturn program. As the Apollo 8 crew
underwent debriefings and medical checks prior to their January 9 visit with the
President at the White House to receive Distinguished Service Medals, workmen at KSC
rolled the Apollo 9 sp:ce vehicle out to its pad, on January 3, with no hitches. Traveling
between 0.5 and 0.8 mile per hour the huge vehicle and its mobile launcher «nd
transporter made the 3.5-mile trip in almost 9 hours. The 5.5-million pound transporter
moved its 12.5-million-pound load to thc top of the ramp at Launch Complex 39.
Meanwhile, the Apollo 10 launch vehicle (Saturn/Apollo 505) was stacked inside the
Vehicle Assembly Building. Schedules called for the Apollo 106 spacecraft to arrive at
KSC the second week of January and for the AS-505 spacecraft to undergo altituade
chamber runs [452].

On January 9 NASA named Astronauts Neil A. Armstrong (commander), Michael Collins
(CM pilot), and Edwin E. Aldrin, Jr. (LM piot) as the prime crew of the Apollo 11 lunar
landing mission scheduied for the summer of 1969. The backup crew would be
Astronauts James A. Lovell, Jr. (commander), William A. Anders (CM pilot), and Fred W.
Haise, Jr. (LM pilot) [453].

Near the start of 1969 several hundred MSFC employees changed their physical location
at MSFC. This began with a shift of 400 in Program Management, formerly Industrial
Operations. The movement of office workers was being made to reflect an organizational
change announced in January by Dr. von Braun. In another change MSFC telephone
numbers were converted to a single centrex system. The new MSFC prefix was being
changed to 453 [454].

Telephone exchange equipment valued at almost $1 million, permitting MSFC’s phone
exchange to utilize a single Centrex system, was placed in operation on February 2
[455].

The MSFC Medical Program qualified at the start of 1969 for the Certificate of Health
Muaintenunce awarded by the Occupational Health Institute. The certificate indicated that
the MSFC medical organization was among those U. S. orgamzations achieving distir.ction
for the quality and quantity of constructive health maintenance service for employees
[456].

The second stage (S-11-6) for the Apollo 11 mission arrived at KSC on February §. It had
oeen test-fired at the Mississippi Test Facility before arriving at KSC aboard the Orion.
Meanwhile, NASA announced that the first stage (S-IC-6) of the AS-506 launch vehicle
would be shipped from the Mississippi test complex on February 10 and would arrive by
barge at KSC on February 16. Schedules also called for the instrument unit (1U-6) to
leave Huntsville on February 20 aboard the Super Guppy cargo aircraft and to arrive at
KSC the same day. The third stage of the AS-506 vehicle had arrived at the Kennedy
launch site on January 19, after being shipped by Guppy aircraft from California [457].

As of February 10 acting NASA Administrator Dr. Thomas O. Paine was expressing
concern at NASA’s inability to develop an attractive Space Station plan which would be

203
PRECEDING PAGE BLANK NOT FILMED

O o s St s P S i T 1y N ——



Apollo 8 Commander Frank Borman
thanked MSI'C employees in the spring
of 1969. From the left are C. M. Smith,

Joyce Taylor, Robert Wilcox, Lloyd Marks

(in background), Forrest Wells, Tom

Arnold, Wesley F. Hammer, and S Sk
Carmine DeSar.tis. An aerial view of a portion of the Marshall

Center showing the Quality and Reliability
Assurance Laboratory, the Manufacturing
. Engineering Laboratory, and the vertical

TR T & L assembly building.
AT o . .
o ,-:;‘.*‘b.?.\,:: z_}'/‘ )
_ oy Y w© o ";
* ' . ° -
. o
S e B L]
T - . '

Artist’s concept showing commonality of
design for Shuttle and Orbiter

n

of Apollo 9 flight Dr. Thomas Q. Paine
/ Ap Tiig became NASA's thirc

Adinistrator on
, Mar. 5, 1969

s ‘ . ) - e &
M(}m Astronaut Schweickart during EVA

Launch of Apollo $

204



g

aotEement,

FEBRUARY — MARCH 1969

bold and aggressive yet reasonable and, more importantiy, one that wouid demounstratc a
“united attitude.” Relative to Space Station activities. Dr. Paine considered two major
NASA in-house problems to be: (1) where should we be going and what is the nature of
the program? (i.e., size, timing, mode of operation, and systems desired for the Space
Station prygram); (2) how do we organize NASA to undertake such a program? [458]

An indication of retirement trends was a trial retirement program offered for the first
time at MSFC and a 3.9 percent cost of living increase promised those retiring on or
before February 28, 1969 [459].

On February 17 the legal affairs office at MTF reported that membeis of the Lee Town
Community (approximately 9 to 11 miles north of the S-IC test stand) were circulating
petitions requesting that MTF static testing be stopped or that much stricter safety
criteria be utilized (460].

The Apollo 9 Countdown Demonstration Test (CDDT), last major test before the
scheduled February 28 launch date. ended on February 19 at KSC. Meanwhile, the “wet”
portion of the CDDT ended on February 18 ufter minor problems. Astronauts James A.
McDivitt, David R. Scott, and Russell L. Schweickart took part in the February 19 phase
of the test. Schedules called for the Apollo 9 precount to begin on February 22 and
continue through the launch. The mission would be the first in-space test for the lunar
module [461].

On February 27 MSFC signed an agreement with North American Rockwell Corporation’s
Kocketdyne Division for extension of J-2 engine production through April 30. 1970, at
the reduced rate of one engine per month instead of three. The engines would not be
used as rapidly as originally planned because of overall extension of the launch vehicle
production schedule. The modification amounted to $8 423 454 [462].

As an indication of the local interest in MTF activities, M1{ announced that visitors who
viewed the static firings of S-1C-9 numbered approximately 12 000 [463].

One week before the launching of Apollo 9, human factors seemed on the verge of
sidetracking all the technical preparations. The three Apollo 9 astronauts developed sore
throats and nasal congestion, and project officials said that the illness could delay the
launch. In a phone conversation with the astronauts’ physician, Dr. Charles Berry, Dr.
von Braun inquired about the astronauts’ conditions. Dr. Berry replied that things were
not going very well because of astronaut James McDivitt’s “‘real acute upper respiratory
problem” that had not cleared up. Dr. Berry added that if the problemn was not better
soon, the launch would have to be postponed because Dr. Mueller would prefer to delay
the launch for a short while rather than go with backup personnel [464].

A Saturn V booster successfully launched NASA's Apolio 9 (AS-504) at 11:00 a.m. EST
on March 3. This launch, from Launch Complex Pad A at KSC, was the first manned
ilight of an Apollo lunar module. The flight would not continue to the moon, but
instead the mission was for extensive funar module tests, extravehicular activity, and
command/service module-lunar module separation, rendezvous, and docking to simulate
activities after a Iunar landing. The launch had been postponed 3 days because the crew
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had viral infections in their respiratory systems. Physicians feared that the illnesses and
lack of rest might hinder the men’s performance. During the 3-day hold the astronauts
studied mission procedures and worked in a mission simulator. They also got some rest
prescribed by their doctors. They took medication until March 1, and by March 3 the
doctors had said the colds were clear. The primary objectives of the mission included
demonstration of crew, space vehicle, and mission support facilities performance during a
manned Saturn V inission with the command/service module and the lunar module. The
launch events occurred as planned as the spacecraft carried Astronaw.ts James A McDivitt
(commander), David R. Scott (CM pilot), and Russell L. Schweickart (LM pilot). After
post-insertion checkcut the crew successfully docked with the LM, and the docked
spacecraft was separated from the third stage. Two S-IVB burns placed the stage on an
earth-escape trajectory. On the third day, McDivitt and Schwcickart entered the LM
through the docking tunnel, evs uated the LM systems, transmitted the first telecast, and
conducted the first manned firin; of the LM descent propulsion system (DPS). They t*.en
returned to the CSM.

McDivitt and Schweicka:t reentered the LM on the fourth day and transmitted a second
telecast. Schweickart spent 37 minutes outsice the spacecraft, walking between the LM
and CSM hatches, maneuvering on handrails, and standing in “golden slipper” foot
restraints. Then he and McDivitt returned to the CSM. McDivitt and Schweickart
reentered the LM on the fifth day to perform the CSM-LM rendezvous. By the end of
the fifth day 97 percern! of the Apollo 9 objectives had been successfully accomplished.
On the sixth through the ninth days the crew accomplished tasks that included taking
multispectral photographs of earth, tracking landmarks, and then preparing for reentry.
On the 10th day there was some concern because of unfavorable weather in the planned
landing area, but the CM-SM separation, parachute deployment, and other reentry events
were normal. The spacecraft reentered during the 152nd revolution and splashed down in
the Atlantic east of the Bahamas at 12:55 p.m. EST on March 13 within sigh: of the
recovery ship USS Guadalcanal. The helicopter picked up the crew and flew it to the
recovery ship within 1 hour after splashdown. This first manned flight of the lunar
module had qualified the last major component for a Junar landing mission.

Apollo 9 was the sixth Apollo mission and the third manned Apollo mission. Earlier
unmanned Apollo flights had yielded all spacecraft information possible without a crew
on board. Apollo 4 (launched November 9, 1967) and Apollo 5 (Jaunched January 22,
1968) had both been highly successful, completing inflight tests of all major pieces of
Apollo hardware. Apollo 6 (launched April 4, 19€8), despite launch vehicle proble.ns,
had attained four of five primary objectives with the spacecraft recovered in excellent
condition. The first manned Apollo mission, Apollo 7 (October 11-22, 1968), had
achieved all primary objectives and verified operation of spacecraft for lunar-mission
duration. The second manned mission, Apollo 8 (December 21-27, 1968), had proved the
capability of Apollo hardware and systems to operate out to lunar distances and return
through the earth’s atmosphere [465-468].

President Richard M. Nixcn named Dr. Thomas Q. Paine as the new NASA Administrator

effective March 5, 1969. The President made the announcement at the White House
during ceremonies March 5 honoring the Apollo 8 crew [469].
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Personnel at the Kennedy Space Center moved the Apollo/Saturn V launch vehicle for
the Apollo 10 mission to Launch Complex 39B on March 11. Launch of the fifth Saturn
V wvehicle from Complex 39B would mark the first use of this portion of the facility.
Apollo 9 and three previous Saturn V flights had been from nearby 39A [470].

On March 13, ten days after the launch of Apollo 9, the MSFC Mission Operati ns Office
submitted its final summary report. The report statad, *“Launch of the payload into orbit
and post-burn chockout was accomplished successfully, but the crew experienced some
vibration during S-II at about 8 minutes GET (ground elapsed time). S/C guidance data
was lost for one orbit, buc was recovered by ground station computer reprogramming.”
Among lesser problems was a master alarm that was received when the docking probe
first engarced the LM drogue. This anomaly was unexplained but had been experienced
before with other vehicles [471]).

On March 18 MSFC awarded a contract for additional work on an aerospike engine
system to the Rocketdyne Division of North American Rockwell Corporation. The new
contract amounted to $1 142 924. Work would be done at Rocketdyne’s Canoga Park.
California, facility and at the company’s Nevada Field Laboratories. The aerospike engine
(also called a plug-nozzle) was a ringlike engine with many tiny throats along its
circumference that discharged engine exhausts down the sides of the plug. By the
acrospik 2’s action, the performance characteristics of a fuil-length nozzle were permitted
without any increased weight and length [472].

A second group of MSFC astronauts participated in full pressure-suit test operations in
the Neutral Buoyancy Simulator at MSFC to evaluate ATM hardware configuration
changes and to suggest further changes to facilitate ATM extravehicular activity [473].

After reviews by top NASA officials. Administrator Thomas O. Paine announced on
March 24 that Apollo 10, scheduled for launch May 18, would be a lunar orbit mission
in which two astronauts would descend within 50 000 feet of the moon’s surface. As Dr.
Paine made the announcement, the Apoilo/Saturn V 505 vehicle waited at Launch
Complex 39B to lift astronauts Thomas P. Stafford, John W. Young, and Eugene Cernan
on their 8-day flight. The manned Junar module would approach twice to within about
16 miles of one of the preselected Apollo landing sites during the 3-day trip to the
vicinity of the moon. While there would be ne actual landing, the mission plan would be
the same as for the lunar landing mission [474].

General of the Army Dwight D. Eisenhower, 24th President of the United States, died
March 28, 1969. He had dedicated the Marshall Center on September 8, 1960 [475].

On March 28 MSFC and Rocketdyne signed a $38 340 000 contract modification
covering production support on J-2 engines for upper stages of Saturn IB and Saturn V
launch vehicles. Provisions incluaed work to simplify the engine, make it more versatile,
and modify it for a reduced 1estart time [476].

In response to Dr. von Braun’s concern about the oscillation problems in the 504 flight,
Lee B. James wrote Dr. von Braun, “We recognize the 504 problem must be worked
separately and quickly. We are engineering an early center engine cutoff in case it is
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needed, In summary 1 belic ve everyone recognizes the problem which must be solved. We

are all working best approached to a long-term solution™ (477].

A few days before Apollo 9 astron.ats McDiviti, Schweickart, and Scott prepared to
splashdown in the Pacific, other astronauis were splashing down at MSFC. Three
astronauts from the Manned Spacecraft Ceater, who were ii.. olved in Apollo Applications
Space Lxploration, worked inside the Neutral Buoyancy Simulator at MSFC. The three
were Dr. Edward G. Gibson. Lt. Comdr. Juseph Kerwin (a medical doctor) and Lt.
Comdr. Paui J. Weitz. Inside the large water tank the astronauts were able to maneuver
insids and around a full scale replica of an Apollo Telescope Mou:t and Saturn 1|
Workshop. [478].

When Dr. Thomas O. Paine became the new administrator of NASA on April 3, NASA’s
program of Apollo/Saturn space flights was about one-third accomplished. Tiere had
been 10 flights in the Apoll.,Saturn series [479].

On April 8 MSFC engineers tested one solution to the worrisome problem of longitudinai
oscillation (pogo effect) or vibration which had occurred on both Apollo 8 and 9 flights
and the S-II ce~ter engine and thrust structure. Since oscillations on both flights occurred
20 to 40 seconds before the S-1I engines shut down, one solution to the problem might
be to shut down the center engine early. With this in mind, test engineers intentionally
shut down the center engine nearly 1%2 minutes early during a captive firing of a Saturn
V second stage (S-1I-8) at the Mississippi Test Facility. This was the first time such an
experiment occurred. If data obtained from the test should prove satisfactory — and on
first look it appeared to be — the center engine might be cut off early during the tlight
of Apollo 10, scheduled May 18. A test of the eightl: S-II vehicle laster 385 seconds,
with only the four “outboard™ engines functioning the final 86 scconds during this April
8 experiment. Should the early engine shut down be carried out in order to forestall the
oscillation problem, there would be a sacrifice of about 500 pounds of the 3000-pound
payload reserve on the Apollo 10 mission. However, by cutting the engine off early,
engineers wouid simply be using the vehicle’s engine-out capability in a planned mode.
Guidance system of the rocket would treat it as an engine loss and make the necessary
corrections [<80].

On April 8 NASA released its AAP, “Launch Readiness and Delivery Schedule ML-16.”
This new schedule called for the same number of Saturn IB and Saturn V launches as
ML-15, hut moved the launch of the first Workshop 3 morihs tc November 1971.

On April 9 MSFC awarded two 8-month identical $400 000 contracts, cne to Grumman
Aircraft Engineering Corporation and one to Bendix Corporation, for preliminary design
and definition studies of dual-mode lunar roving vehicles (DLRV’s) to be included in the
cargo lofted from earth by Saturn vehicles. The DLRV would provide mobilitv for one
astronaut on the lunar surface and could be operated by remote control from earth while
making automated, l!ong-range travcrses of large lunar areas. The DLRV would be
delivered to the moon aboard Apollo LM [481].

On April 10 NASA announced the prime crew for the Apollo 12 mission: Astronauts
Charles Conrad, Jr. (commander), Richard F. Gordon, Jr. (CM pilot), and Alan L. Bean
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(LM pilot). The backup crew would be Astronauts David R. Scott, Alfred M. Worden,
and James B. Irwin. The Apollo 12 would land on the moon 4 to 6 months after the
July 1969 Apollo 11 mission [482}.

On April 18 MSFC announced that it had issued Requests For Proposals for assistance in
producing 320 completed solar arrays to convert solar energy into clectrical power to
operate the Saturn ! Workshop. A preproposal conference was scheduled at MSFC May 1
[483].

Expressing appreciation to Saturn Program employees who helped assure the success of
his flight to the moon and back, Astronaut Frank Borman, Commander of the Apollo 8
crew, visited M3FC on April 24. Borman greeted and shook hands with MSFC workers at
several locations [484].

On April 27 several thousand gallons of fuel drained from the Apollo 10 first stage: this
resulted in an extensive series of chiecks at KSC to determine it any damage occurred.
The RP-1 fuel flowed out when the prevalves in the S-IC stage opened whiie a leak was
being repaired in the nitrogen pressurizaticn system on the mobile launcher at Pad B in
preparation for the countdown demonstration test (CDDT). Inspection of the forward
section of the fuel tank included a series of dye penetrant checks to assure that no cracks
were present. Entry into the stage for further inspection also was planned {485].

In proposing to build a Space Station NASA had to make a major decision concerning
whether or not to build a Space Station utilizing a zero g (gravity) or an artificial g. An
indication that the decision might be in favor of zero g was contained in an April 28
note from Dr. Mueller to Dr. Painz in which Dr. “ueller stated that as a result of a
review of a meeting with representatives of Loewy/Snaith and Astronaut Walter Schirra,
“Loewy/Snaith is developing new habitability concepts based on the freedom of
movement afforded by a zero g environment.”

In 3 subject area related to orbiting space laboratories some 250 scientists and engineers
from universities, government, and industry attended a Workshop on optical telescope
technology at MSFC April 29 through May 1. The purpose of the Workshop was the
exchange of technical information related to the design of future sp~ce telescopes and
identification of the research and technology efforts needed to support future missions.
NASA’s Office of Advanced Research and Technoiogy (OART) and its Office of Space
Science and Applications (OSSA) sponsored the workshop. Speakers discussed the use of
space telescopes and the instrumentation necessary for selecting astronomy tasks [480].

MSFC announced on April 30 that proposals for two design and planning studies of a
Space Station program for the mid-1970’, one of which would be directed by MSFC,
had been requested by NASA. Major efiort of the studies would be preliminary design
and planning of a 12-man, earth-orbital Space Station which could be developed by 1975.
It would be designed to have an operational life of 10 years, subject to resupply of
expendables and rotation of crews with logistic vehicles. The Space Station would be
envisioned as the initial element of a large space base. The work would include a
conceptual design of a 50-man space base made up of specialized modules assembled in
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low earth bt 1 the late 1970's and carly 1980's. The space base would be a
centralized facility in orbit, comparable to a scientific and technical research.
development, and operations center on eartl, [487].

MSFC’s official weekly newspaper. the Marshall Star stated in a headline on April 30 that
“Satum V Propellants Cost 23.4¢ A Mile For Moon Trip.” The paper went on to add.
“When the NASA's Apollo/Saturn space vehicle makes its long-awaited journcy to a lunar
landing this year, it will travel more than 655 000 statute miles -~ at a cost in propellants
of 23.4 cents a mile. The estimate is based on the historic Apollo 8 flight to the moon
last December. The space vehicle that makes the actual moon-landing flight wili follow
very closely the space trail blazed by Apollo 8. Total fuel bill for Apollo 8's Satum V
launch vehicle and Apollo spacecraft was slightly more than $153 000, an average of just
under 16 cents a gallon for propellants. The Apollo/Saturn space vehicle got 0.68 mile
per gallon on its Apollo 8 trip. much less than the average automobile. but the
Apollo/Satum is not of course the average automobile™ [488].

Immediately following the successful S-H-8 firing, MSFC issued Change Order 1643 to
NAR. aathorizing incorporation of early S-ll center-engine cutoff. The Change Order
approved modification of stages S-1i-5. S-H-6. and S-11-7 pending alternate solutions to
the excess oscillation problem [489].

MSFC announced on May 2 the issuance of requests for proposals for experiment
modules to be used with a proposed manned Space Station to orbit the eart, in the
1970%s. This study. under an 8-month contract, would analyze the scientific and
enginecring need for experiment modules and would develop concepts for the least
number of modules needed. These study tasks included further definition of candidate
cexperiment groupings, development of preliminary module concepts, definition of
minimum number of concepts, development of preliminary design and cost analysis for
cach module concept, and the making of a proposed plan schedule. Proposais would be
due May 22, 1969 {490].

On May 2 NASA unloaded an 8-ton airlock at MSFC tfor ground testing to quality it as
part of an orbiting Space Station. The airlock was part of the Apollo Applications
Program cluster to be launched in the mid-1970s. NASA flew the 65-inch-diameter.
17-foot cylindrical unit from McDonnell Louglas Corporation’s St. Louis plant to be
joincd to the multiple-docking adapter. It would provide an interconnecting passageway
between the S-IVB rocket stage and the multiple-docking adapter in flight, condition
cnvironmental gases, and provide instrumentation, data management. intercommunication,
and other services [491].

After overcoming problems. most of which were considered routine, workmen at the
Cape successfully completed the “wet™ portion of the CDDT for Apollo 10 on May S.
One prodlem not considered routine had been the occurrence on April 21 when several
Mousand gallons of fuel drained from the Apollo 10 first stage. But after a series of dye
penetrant <iccks gave assurence that no cracks were present, the countdown continued
on schedule, the launch schedule remaining the same, with none of the problems causing
impact on the launch schedule through the May 5 countdown [492, 493).
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Charles W. Maihews, NASA's Deputy Associate Administrator for Manned Space Flight,
sponsored a May 5 meeting in Washington to discuss management of the Space Station
study. Representing MSFC was Dr. William R. Lucas [494].

On May 7 N“SA announced the establishment of two new groups. One of them was a
“Space Station task group’ under Dr. George E. Mueller, NASA Associate Administrator
for Manned Space Flight. The otner was a *‘Space Shuttle task group” under Charles W.
Mathews, Deputy Associate Administrator for Manned Space Flight. Reporting to Dr.
Mueller would be LeRoy E. Day. former Director of Apollo Test. His group would
develop NASA materia! for a report on Space Shuttles to the President’s Space Task
Group by june 15. Frank Borman, former Deputy Director of Flight Crew Operations at
MSC and Apollo 8 commander, would repcrt to Mathews as Ficld Director for the Space
Station effort [495].

Os. May 16 MSFC awarded a $4 620 210 contract modification to Chrysler Corporation

.Space Division for vehicle systems engineering and integration on Saturn IB vehicles

scheduled for NASA Apollo Applications program flights. Work begun on January I,
1969, would extend through March 1, 1970 [496].

On May 18 another Saturn V booster successfully lifted an Apollo on its way toward the
moon. NASA’s Apollo 16 (AS-505), first iunar orbital mission with complete Apollo
spacecraft, was launched successfully from KSC Complex 39, Pad B, at 12:49 p.m. EDT.
Heading the list of VIP’s for the launch were Vice-President and Mrs. Spiro Agnew.
Vice-President Agnew had dinner with the crew the night before the launch. NASA
Director Dr. Paine and the Vice-President co-hosted a luncheon at KSC the day of the
launch.

Primary objectives of the AS-505 mission were to demonstrate crew, space vehicle. and
mission support facilities during a manned lunar mission with the CSM and the LM and
to evaluate the LM performance and cislunar and lunar environments. Launch evenis
occurred as planned, and the spacecraft, carrying Astronauts Thomas P. Stafford
(commander), John W. Young (CM pilot), and Eugene A. Cernan (LM pilot), entered
initial parking orbit with a 118.1-mile apogee and 114.6-mile perigee. The astronauts did
not report any vertical oscillations or pogo during the second stage burn. Such
oscillations had been experienced on the two previous Saturn V flights. Stafford did
comment that when the Saturn V passed uirough maximum dynamic pressure, or “‘max
Q,” that “Things are beginning to shake in here.” The astronauts reported oscillations
during the third stage burn, describing the situation as “worse than on Titan.” Lee James,
Saturn Program Manager, said that engineers were aware that such oscillations could be
expected and that “we have some more work to do™ in this connection. After lunar
trajectory insertion and checkout the CSM, code-named “Charlie Brown,” separated from
the Saturn V third stage (S-1VB) and the LM, code-named *‘Snoopy.”

Excellent quality color television coverage of the docking sequences was transmitted to
the Goldstone tracking station and was seen on worldwide commercial TV. The
spacecraft entered the moon’s sphere of influence on the fourth day, May 21. On the
fifth day Stafford and Cernan entered the LM and checked out all the systems before
firing the SM reaction control system thrusters to separate the CSM and the LM about 30
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fect and again for a 2.3-mile scparation. The LM descent propulsion sysieim burn
propelled the LM to within 9.6 miles of the lunar surface. The crew had no difficulty
identifying landmarks. Stafford said, “It looks like all you have to do is to put your tail
wheel down and we’re there . ... The craters (around No. 2 landing site) look flat and
smooth at the bottom. It should be real easy” for the Apollo 11 landing. The LM crew
took numerous photos of the lunar surface and provided continuous commentary on
their observations after their camera malfunctioned.

The CSM entered a transearth trajectory after 61.5 hours (31 orbits) in lunar orbit.
Pictures of the moon as seen from the receding spacecraft were spectacular. On the
eighth day the crew prepared for reentry, and the SM separated from the CM on
schedule. Parachute deployment and other reentry events occurred as planned. Apollo 10
splashed down in the Pacific at 12:52 p.m. EDT on May 26, 3.4 miles from the recovery
ship USS Princeton, precisely on time. The crew was picked up and reached the recovery
ship at 1:31 p.m. EDT. During their busy schedule the three astronauts had taken time
to share their voyage with the world. Nineteen color television transmissions totaled
almost 6 hours.

All primary Apollo 10 mission cbjectives and detailed test objectives had been achieved.
Apollo 10 was the seventh Apollo mission to date, the fourth manned Apollo mission,
the largest payload ever placed in earth and lunar orbits, and the first demonstration of
lunar orbit rendezvous. The mission acquired major quantities of photographic training
materials for Apollo 11 and subsequent missions. NASA planned the Apollo 10 mission
as a manned lunar mission development flight to demonstrate crew/space vehicle/mission
support facilities performance during a manned lunar mission with the Command/Service
Module and Zunar Module, and to evaluate LM performance in the cislunar and lunar
environment. The Apollo 10 countdown occurred with no unscheduled holds. The major
activity in the first period of the launch included space vehicle launch, inseition into
earth orbit, and translunar injection. Major activities during the second phase of the
mission were a mid-course correction, two lunar orbit insertion burns, and initial LM
activation. During this second phase the astronauts conducted a 29-minute scheduled
color television transmission of the lunar surface, and the picture quality of lunar scenes
was excellent. Major activities in the third period were the LM descent to within 50 000
feet of the lunar surface, and subsequent rendezvous with the orbiting CSM. Fourth
period major activity included the LM APS burn to depletion, extensive landmark
tracking, photography, TV, and transearth injection (TEI) burn. Although the crew made
18 landmark sightings during this period and took extensive stereo strip and oblique
photographs, they deleted two scheduled TV periods because of crew fatigue. Major
activities during the fifth period included star-lunar landmark sightings, and a CSM S-band
high gain antenna reflectivity test. Major activitv during the final phas e included live
color television, reentry, and recovery [497-501].

Responding to a question on the May 18 NBC TV program “Meet the Press,” NASA
Administrator Dr. Thomas O. Paine said that use of the MOL and of NASA’s Orbital
Workshop were “iwo very different projects.” NASA’s was a “longer range program
aimed at a very substantial facility which would be really a university campus type
research station in orbit.” MOL was a “program that is well advanced, and is designed to
find out the military applications of space™ [502].
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In NASA’s 1969 Astronautics and Aeronautics Chronology entry for May 19 a
Philadelphia Evening Bulletin reporter was quoted as follows, describing the magnificance
of the Apollo 10 lift-off: “TV cameras do not do it justice. It is like 100 claps of
thunder, each foilowing the other with machine-gun speed. The flame that leaps from
behind the rocket could have come straight from Dante’s inferno. It is too bright to be
seen with comfort by the naked eye. The carth trembles beneath the f-et. two miles
away.

“Then the towering rocket, nearly twice as high as Niagara Falls, two-thirds the height of
the Washington Monument, creeps with agonizing slowness the first few feet off the
ground, enveloped by a white cloud.

“Tiien it is gone — and man is left to wonder and to pray.”

On May 20 the stacked spacecraft and Saturn V launch vehicle for Apollo 11, first lunar
landing niission, rolled out to Launch Complex 39, Pad A, at KSC [503].

On June 2 NASA announced its preliminary flight plan for the forthcoming Apollo 1!
lunar landing missicn. The spacecraft, carrying Astronauts Neil A. Armstrong
(commander), Michael Coliins (CM pilot), and Edwin E. Aldrin, Jr. (LM pilot), would be
launched from the KSC Launch Complex 39, Pad A, by tbe Saturn V booster on July
16, with touchdown occurring on the moon’s Sea of Tranquility on July 20. On July 21
Armstrong would step onto the lunar surface, followed an hour later by Aldrin. The
astrouauts would collect up to 50 pounds of lunar surface samples for return to earth,
take photos, and deploy an experiments package before leaving the moon on July 21 and
returning to the CSM being piloted by Collins. They would complete their 8-day mission
with splashdown in the Pacific on July 24, 195 hours 20 minutes 42.2 seconds after
launch [504].

Charles W. Mathews, Deputy Associate Administrator for Manned Spaceflight, and
Astronaut Frank Borman visited MSFC on June 9 for discussions concerning the Space
Stationn and the Space Shuttle. Dr. W.R. Lucas of MSFC hosted the one-day meeting.
Mathews recently had been named to head a Manned Space Station Task Group in
addition to his duties s Associate Administrator. Astronaut Borman, Commander of the
Apollo 8 flight, had been named Field Director for the Space Station effort [505].

On June 9 Dr. von Braun requested of Dr. Mueller “an early program approval for a
follow-on procurement of six Saturn V vehicles” in order that procurement activities
might continue “in support of” schedules structured to support a delivery of AS-516 to
KSC in January 1973 [506].

As a followup to a September 1968 letter in which MSFC had stated a position at the
initiation of the cryogenic proof test program that the testing was not considered
ecsential in man-rating the S-iI structure, Col. Lee James on June 16 reiterated the MSFC
position to Lt. Gen. Samuei C. Phillips in another letter. Col. James wrote, “The
cryogenic test results and subsequently inspections of the structural test articles and flight
stages S-11-3, S-1I-4, S-11-5, S-1I-6, and S-1I-7 have not disclosed any evidence that
decreased our confidence in the S-II stage as manufactured and processed through
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hydrostatic component tests and pncumostatic tests. Based on this experience, we are
recommending that the cryoproof testing be discontinued cftective with S-11-10. A cost
savings of approximately $1 000 000 could be realized in the current program.”

MSFC announced on June 24 the issuance of RFP’s relative to an 8-month study of
integration of Centaur and Saturn S-IVB stages for possible use in future unmanned
high-velocity missions. Proposals for the study. which would include six launch vehicle
configurations, would be due on July 10 [507].

The first stage of the Saturn V (SA-508) launch vehicle to be used on the Apollo 13
mission reached KSC on June 16. The second stage. scheduled to leave MTF on June 25,
would reach KSC on Juir2 30. The third stage had arrived at KSC on June 13. The
Instrument Unit would be flown to KSC on July 7 {508]).

MSFC announced the retum of Maj. Gen. Edmund O’Connor to the U.S. Air Force
following the Apollo i1 kunch. General O’Connor joined MSFC 4Y%: years carlier, as
Director of Industrial Operations (currently Program Management), and had been a key
figure in MSFC management and in the Apollo Program management team. Lee B. Jamues,
Saturn V Program Manager, succeeded General O’Connor as Director of Program
Management [509].

On June 26 the Saturn V first stage (S-IC-11) cought fire in the test stand at the
Mississippi Test Facility during an acceptance test that was scheduled to last 125 seconds.
The test was terminated automatically after 96 seconds when the temperature on the No.
3 engine turboprop excevded the limit. The fire was extinguished by a fire-control system
built into the test stand after burning for less than an hour [510].

On June 30 three aerospace industries received space agency contracts totaling
$2 238 734. Under terms of the contracts the three industriecs would study design
concepts and development requirements for a nuclear rocket stage which could replace
the current third stage of the Saturn V launch vehicle for advanced missions in the late
1970’s and 1980 period and which would serv: as a workhorse for earth orbital and
planetary applications. The three 10-month contracts went to McDonnell Douglas
Corporation, $913 000: North American Rockwell Corporation, $756 734: and Lockheed
Aircraft Corporation, $569 000. Payload concepts and their development requirements
for potential flight tests and early operational applications of this nuclear stage would
also be considered. The proposed nuclear stage would use the NERVA (Nuclear Engine
for Rocket Vehicle Application) being developed jointly by NASA and the Atomic
Energy Commission {511].

While many throughout the world doubted the possibility of safely landing men on the
moon, there werc nonroutine indications within MSFC that the Center had strong faith in
the technical competence and expertise that would assure a successful mission. Six weeks
before the scheduled Apollo 11 launch, a memorandum went to all MSFC employees
stating, “We have all worked very hard for a long time to realize a national goal of
getting men to the moon and back. For this reasor Dr. von Braun wants as many MSFC
employees as possible to attend the launcning of Apollo 11, scheduled for 10:27 a.m.
EDT on July 16, 1969. MARS has been :usked to make travel arrangements for those
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employees who would not otherwise have an opportunity to see this launching.” ‘A few
days later MSFC gave further indication of its optimism by announcing t1at Huntsville
personnel headed by Messrs. David Newby, General Chairman; John Chase, Manager; Jim
Johnson, Co-Manager; and Everette Brouillette, President of the AFGE Lodge, were
pianning a giant celebration in Huntsville On July 26 following the lunar flight. Dr. von
Braun, Dr. Rees, and Mr. Gorman decided a few days before the announcement that it
would be appropriate for MSFC to sponsor such a celebration [512].

The Director, MSFC, assigned responsibilities for development and procurement of
manned LRV’s for use on Apollo missions in 1671. Consistent with the ‘‘phased project
management” philosophy under the Center’s new crganizational structure, the Director
transferred the overall responsibility for the project from Program Development to
Program Management excluding the responsibility of the Dual Mode Lunar Roving
Vehicle effort. Within Program Management, the LRV Project Office would become an
element of the Saturn Program Office. Pending final plans for the organization, an LRV
Task Force consisting of personnel from Program Management, Program Development,
and Science and Engineering would be used, managed by Saverio F. Morea, as manager of
the LRV Project. Assisting Morea as chief project engineer and acting deputy manager of
the project would be James A. Belew, formerly task team manager of the LRV effort i
Program Development [513].

The Apollo 11 booster, spacecraft, and Astronauts Neil A. Armstrong. Michae! Collins,
and Edwin E. Aldrin, Jr., completed a final countdown rehearsal test, July 3. The
astronauts achieved a simulated lift-off at 9:32 a.m. EDT at the exact time of the
scheduled July 16 launch. Final countdown for the first manned lunar landing mission
would begin July 10 [514].

Ot July 4 NASA officials ordered technicians to repaint the Saturn V third stage (S-IVB)
after it was discovered that the old coating had begun to peel. Thermal paint would help
protect the super-cold hydrogen fuels from the sun’s heat. Repainting of the stage,
scheduled to boost the manned Apollo 11 spacecraft toward the moon July 16, would
not affect the launch date [S15].

The Apollo 11 countdown began at KSC at 7:00 p.m. EDT on July 10 in preparation for
launch at 9:32 a.m. EDT on July 16 [516].

On July 11 MSFC issued RFP’s for the design, development, test, and delivery for fcur
flight models of a manned lunar roving vehicle. This four-wheeled, 400-pound vehicle
would be carried to the moon on board the LM in 1971 to transport astronauts, tools,
lunar samples, and other equipment and experiments [517].

That the Saturn Program was nearing the center of the world’s stage was apparent as the
flight of Apollo 11 approached. First notables to arrive at Cape Kennedy on the eve of
the Apollo 11 launch included former President and Mrs. Lyndon B. Johnson and
Southern Christi'n Leadership Conference president, the Reverend Ralph D. Abernathy.
The Johnsons arrived in military aircraft assigned by President Nixon. to attend a
luncheon honoring James E. Webb, former NASA Administrator. Abernathy led 25 poor
Southern families to protest Federal funding prioritics. NASA Adminisirator, Dr. Thomas
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O. Paine, met a group ol 150 noor people outside a KSC gate where Abernathy requested
40 VIP passes to the launch, asked Dr. Paine to join the tight against poverty, and wi, 2d
that NASA technology be converted to finding a new wey to feed the poor. Dr. Paine
agreed to admit members of the group to the launck ~d pledged to do what he could to
adapt smace-developed food concentrates to aid undesovished. It will be a lot harder
te solve the problems of hunger and poverty than it is to send mea to the moon,” Dr.
Paine said. But, “*If it were possible for us not to push thit button tomorrow and solve
the problems you are talking about, we would not push the button.” He said that the
space program and science could be used to help solve the poverty probl ms. *I want
you to hitch your wagons to our rocket and tell the people the NASA program is an
example of what this country can do.” The poor people said they would pray for the

Apollo 11 astronauts. By cvening 500 000 tourists had arrived in Brevo- ! County. site of

KSC, with ! million expected by early morning. The eir traffic had qeadrupled. with 10
local airfields handling over 1200 small cireraft and 200 private jets. Aircraft were to
bring Vice-President Spiro T Agnew, over 200 congressmen, 60 ambassadors, 19
governors, 40 mayors, and other public tigures for the July 16 launch. More than 1000
police struggled to control road traffic, and hordes settled to sleep on beuaches from
which they could sec the illuminated spacecraft on the launch pad [518].

From July 16 through June 24 the Apollo 11 (AS-506) manned lunar landing mission
flown by NASA achieved an 8-vear goal set by President Kenncdy on May 25, 1961. On
July 20 the spacecraft’s LM (Eagle) landed on the jurar surface, and the first man
stepped out onto the mcon. Two astronauts performed their assigned tasks on the lunar
surface before reentering the LM to lift off from the moon, redock with the CSM, and
return safely to carth. The historic Apollo rnission — one of man’s boldest adventures —
began at 7:32 a.m. EDT, July 16, at the Kennedy Space Center. Millions around the
wortd and thousands at the Florida launch site observed the lift-off of the giant Saturn V
vehicle. Crewmen were Commander Neil Armstrong, Michael Collins, and Edwin E.
Aldrin, Jr.

A backward glance at the mission shows that the Saturn V booster lifted the spacecraft
from the KSC Launch Complex 39, Pad A, as planned, and the spacecraft carried the
astronauts into circular earth parking orbit. After the post-insertion checkcut, the CSM
separated from the Saturn third stage (S-1VB). The successful propellant dump provided
the impulse to the S-IVB for a slingshot mansuver to carth-escape velocity. The
spacecraft entered lunar orbit at 1:28 p.m. EDT on July 19. Both lunar orbit insertion
(LOI) bums were made when Apollo 11 was behind the moon and out of “sight” of the
manned space flight network stutions.

Armstrong and Aldrin entered the lunar module on luly 20, and the LM landed on the
moon at 4:18 p.m. EDT, July 20, in the Sea of Tranquility. Armstrong rcported:
“Houston, Tranquility Base Here — The Eagle has landed.” Mission Control replied:
“Roger, Tranquility. We copy you on the ground. You got a bunch of guys about to turn
blue. We are breathing again. Thanks a lot.™ _he lurar crew readied the lunar module for
immediate ascent and then took a brief rest before depressurizing the cabin. Then the
astronauts requested and were granted permission to descend to the moon’s surface -
about 4%2 hours ea-lier than originaily scheduled. Aldrin rcmained inside the LM and
recorded Armstrong’s descent with a camera. Annstrong took man’s {irst step on the
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moon at 9:56 p.m. CDT. July 20. An estimatad 600 million viewers on earth — one-fifth
of the world’s population — watched live TV transmission and heard him describe the
feat as “‘one small step for a man — one giant leap for mankind.” Collins, orbiting tne
woon alone in the CSM, was unable to see the landing and subsequent walks on the
moor. because the CSM was not equioped to receive TV transmission. Aldrin, about 40
minutes behind Armstrong, followed Armstrong onto the moon’s surface, and the
astronauts collected bulk samples of assorted surface material and selected rock chunks,
two core samples, and 20 pounds of discretely seiected material. Then the astronauts
transferred the material to the LM and reenlered ti:e LM themselves.

At 12:45 p.m. CDT, July 21, the LM successfully lifted off the moon after 21 hours 36
minutes on the lunar surface. All . nar ascent and rendezvous maneuvers were normal.
The LM docked once more with the CSM, the crew with samples transferred to the CSM,
and the LM ascent stage was jettisoned into lunar orbit. Tlie CSM entered transearth
trajectory after 59 hours 28 minutes (30 revolutions) in lunar orbit. The CM, code-named
Columbia, separated froimn the SM on schedule. Parachute deployment and other reentry
events occurred as planned, and Apollo 11 splashed down in the mid-Pacific at 11:51
a.m. CDT, July 24, 15 miles from the recovery ship USS Hornet, 195 hours 19 minutes
after launch. The astronauts climbed out of the Apollo 11, and a helicopter carried them
to the recovery ship — then the CM was retrieved. The primary Apolio 11 mission
objective of a lunar landing and all detailed test objectives had buen achieved. Apollo 11
had been the eighth Apollr mission, the fifth manned Apollo mission, and the first
manned lunar landing mission [519-522].

On July 18 NASA Administrator Dr. Thomas O. Paine approved the change from the
“wet workshop” concept {o the ‘“‘dry workshop™ concept for the Orbital Workshop by
signing a Project Approval Document change request. Dr. Paine’s approval of the “dry
workshop™ concept followed a May 27, 1969, Apollo Appiications Program review
presentation to the administrator concerning the “dry workshop™ alternative. In general,
the change was made necessary when the “wet workshop™ concept became obsolete as
mcre and more operational requirements added weight to the project, necessitating the
lifting of the Workshop by a Saturr V rather than a Saturn IB.

MSFC employees along with those of all Executive departments, independent
establishments, and other Governmental agencies observed a ‘“National Day of
Participation™ proclaimed by President Nixon becavse of the historic oc:asion of man’s
first step on a celestial body other then the earth 7523).

On July 22 NASA announced plans to launch the Workshop and Apollo Telescope Mount
together in 1972, using the first two stages of the Saturn V in place of the Saturn I Wet
Workshop. The Workshop would be outfitted on the ground and would arrive in a
235-mile circular orbit equipped for immediate occupancy by astronauts and with the
ATM attached. Program objectives would remain the same as when NASA intended to
use the Saturn IB second stage as the 1971 Workshop to provide an environment in
which man could live and 'vork for extended periods in space and to study man’s
physiological and psychological responses and capabilities in space. As a result of the
Apollo Program success, the Saturn V hardware from that program would be availablc for
this revised plan [524].
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On July 23 the contract with Grumiman Aircraft Corporation for the maodification of an
LM ascent stage for use with the ATM was terminated. The LM ascent stage was no
longer needed when the decision was made to put the Workshop with the ATM attached
in orbit with the Saturm V vehicle [525].

NASA announced cn July 23 the selecticn of two ierospace industry teams to conduct
design and planning studies of a future manned Space Station which could reach flight
status in the mid-1970%. One of the teams would be headed by McDonnell Dougias
Corporation, Huntington Beach, Califoriia, and the other would be headed by North
American Rockwell Corporation, Space Division, Seal Bcach, California. The two teams
would conduct parailel, 11-month program (phase B) studies. Each would be valued at
approximately 2.9 million dollars. MSFC would direct the study contract with McDonnell
Dcuglas, while MSC would direct the study contract with North American Rockwell.
Major efiort of the studies would be preliminary design and planning of the 12-man,
:arth-orbital Space Station which could be developed by 1975. 1t would be designed to
have an operational life of 10 years, subject to resupply of expendables and rotation of
crews with logistics vehicles. The Space Station was envisioned as the initial elemcnt of a
large space base and as a means for investigating the problems associated with manned
habitation of space for extended periods, such as would be encountered in future manned
planetary missions. The work would aiso include a conceptual design of a 50-man space
base made up of specialized modules assembled in low earth orbit in the late 1970’s and
early 1980’s [526].

On July 24 the city of Huntsville, Alabama, held a community-wide celebration at its
courthouse square following splashdown of Apollo 11 at the end of the first
moon-landing mission. Four local councilmen hoisted MSFC’s Dircctor, Dr. Wernher von
Braun, on their shoulders as thousands cheered and waved banners saying, “Huntsville is
Racket City USA™ [527].

MSFC employees joined in a Lunar landing Celebration at the newly established MARS
picnic area at the Center. Foods, rides, a midway, and space exhibits were teatured. Dr.
von Braun spoke to the employees shortly after noon expressing his thanks for a “job
well done.” Aiso at a lunar landing celebration dinner and dance in Huntsville, Dr.
Wernher von Braun said: “We worked together and together we accomplished our part of
the mission. The moon is now accessible” [528].

MSFC announced on July 28 the transfer of-Maj. Gen. Edmund F. O’Connor (USAF),
Director of Industrial Operations, effective July 31. General O’Connor, on loan to NASA
from USAF for the past 5 years, would become Vice Commander of the Air Force
Aeronautical Systems Division. He would be succeeded by Lee b. James, Saturn V
Manager, MSFC [529].

On August 1 NASA .warded a $1 170 000 contract to the Martin Marictta Corporation,
Orlando, Florida, for certain flight hardware to be usecl in the Apollo Applications
Program. The assignment, which was expected o take 18 months for completion, called
for fabrication, testing, and delivery of 15 Saturn V Workshop rate gyro processors, a
module test set, and the retrofit of 22 Apollo Telescope Mount gyro processors. The rate
gyro packages would fly on a large scale earth-orbiting Workshop in 1972. The gyros
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would provide precise attitude control of the Workshop cluster including the Apolio
Telescope Mount. Work under the contract would be performed at the contractor’s
facility in Orlando {530].

On August 2 NASA named Rocco A. Petrone as successor to Lt. Gen. Samue! C. Phillips
(USAF) as Director of the Apollo Program, effective September 1. Dr. Petrone had been
Director of Launch Operations at KSC since 1966. He would be succeeded by Deputy
Director ot Launch Operations Walter J. Kapryan. Petrone had been Saturn Project Office
and Apollo Program Manager [531].

Astronauts O. K. Garriott, R. W. Cunningham, and R. L. Schweickart visited MSFC’s
Neutral Buoyancy Simulator and evaluated ATM film retrieval systems on August 5. They
suggested a number of hardware and procedural changes which should be incorporated
[532].

On August 6 NASA named the flight crews for Apollo 13 and 14 lunar landing missions.
Prime crewmen for Apollo 13 would be Astronauts James A. Lovell, Jr. (commander),
Thomas K. Mattingly II {(CM pilot), and Fred W. Haise, Jr. (LM pilot). The backup crew
would be composed of Astronauts John W, Young, Joha L. Swigert, Jr., and Charles M.
Duke, Ji. Apollo 14 prime crewmen would be Alan B. Shepard. Jr. (commander), Stuart
A. Roosa (CM pilot), and Edgar D. Mitchell (LM pilot). The backup crew would be
Astronauts Eugene A. Cernan, Ronald E. Evans, and Joe E. Engle. Both missions would
include lunar exploraiion and deployment of Apollo lunar surface vxperiment packages
(ALSEP). The tota! lunar surface stay time would include two EVA periods f 3 hours
each and would not exceed 35 hours. The flights would be the first for Astronauts
Mattingly, Haise, Roosa, and Mitchell [533].

NASA announced on August 7 that General Dynamics Corporation, San Diego,
California, had received a contract from the NASA Marshall Space Flight Center to study
experiment modules to be used with a proposed manned Space Station. The final amount
of the contract was $950 000. This 8-month study would complement the Space Station
investigations to be carried out by McDonnell Douglas Corporation and North American
Rockwell Corporation. General Dynamics would study the variety of experiments suitable
for a manned Space Staticn. Some of those under consideration included astronomy,
space physics, engineering and operations, earth applications and meteorology,
biomedicine and biotechnology, space biology, advenced technology, and materials
processing [534].

On August 7 NASA modified a contract with the Boeing Company that called for
continued Saturn V systems engineering and integration through June 1970. Amount of
the award was $15455 800. The work would be performed in Huntsville and would
cover work from June 1967 through June 1970. Boeing, builders of the Apollo/Saturn
V’s 7.5-million-pound-thrust first stage, performed systems engineering on all six Saturn V
vehicles launclied so far in the program. This contract modification continued the effort
through 10 Saturn V launch vehicles [§35].
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On August 8 a letter contract between MSFC and the McDonnell Douglas Astronautics
Company defined the provision tor two Saturn V Workshops. The first one was scheduled
for launch into low earth orbit in 1972; the second Workshop would initially serve as a
backup. The Workshop would be a converted S-IVB stage in which astronauts could live
and work for periods up to 8 weeks. The 10 000 cubic foot hydrogen tank, which the
crew would occupy. would be many times larger than any spacecraft flown before. The
estimated cost of this cost-plus-fixed fee/awasd-fee contract was $97 340 000. The
contract would run through July 1972, and work would be performed at the McDonnell
Douglas Western Division at Huntington Beach, California [536].

On August 8 MSFC maodified a contract with the McDonnell Douglas Astronautics
Company for continued work on two airlock modules, test. and checkout of the
modules, systems and documentation. and logistics support. Cost was estimated at
$87 450000, and the work would be performed primarily at the McVonnell Douglas
Eastern Division in St. Louis but also would involve some effort at the three manned
space flight centers — MSFC, KSC. anJ MSC. The airlock would be a part of an Apollo
Applications Program cluster to be flown in 1972. The cluster would be made up of
certain elements including the Saturn V Workshop, multiple docking adapter, Apollo
command and Service module, and the Apolio Telescope Mount. One airlock was already
ungdergoing tests at MSFC [537].

On August 13 NASA released its AAP ““Launch Readiness and Delivery Schedule ML-17."
According to this new schedule there would be < -en Saturn IB and two Satum V
launches with two dry Workshops flown on Saturn / vehicles, and two ATM’s planned.
The first Workshop launch would be in Juiy of 1972.

Hurricane Camille hit the Mississippi Gulf Coast late Sunday, August 17, and moved
inland east of the Mississippi Test Facility. Although there was widespread damage to the
small .ommunities in the storm’s path, Hurricane Camille caused relatively little damage
at the MSFC’s Mississippi Test Facility and the Michouu Assemtbly Facility. Mo injuries
were reported at either facility. Area reports indicated that the Satum V first (S-1C-12)
and second (8-1!-10) stages in the test stands were not damaged. ’

Many Huntsville space workers sped rescue and recovery equipment and supplies to the
assistance of their coworkers at the Gulf Coast. By midnight Monday, August 18, a
convoy from Huntsville began a long journey to the coast. A mobile 200-bed emergency
hospital was part of the convoy. Other equipment and vehicles included large gencrators,
three ambulances, vans of cos, civil defense food supplies, hand tools and chain saws,
water trucks, four buses, two gasoline trucks and two diesel trailers, and several utility
trucks. Almost two dozen MSFC employees went with the convoy or arrived by plane in
the area.

Early Tuesday morning, two doctors, two nurszs and two medical technicians flew to
MTF for briefings, then to Pass Christian, where they set up an emergency hospital.
Working through the night Tuesday, the medical team was not relieved until late
Wednesday morning when a 400-man Navy Seabee force began moving into the area.
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Meanwhiie, the convoy of supplies and equipment reached Pass Christiar, by iate Tuesday
afternoon and went into operation, clearing streets, caring for refugees, and cleaning the
school building where the hospital and communications center were located. NASA
equipment provided the only communications with the outside world for more than 24
hours {538].

The Director, MSFC, sent letters to the Center’s Huntsville employees urging support of a
Disaster Fund Drive under way to aid MAF and MTF employees who had suffered
extensive losses due to Hurricane Camille. The Director established a Disaster Assistance
Committee to accept donations [539].

On August 26 MSFC issued a $56 727 contract for development during the next 6
months of a lunar roving vehicle hazard locator. The locator would use a laser beam to
spot rocks, holes, and other obstacles on the surface of the moon as the vehicle moved
forward. Due to the angles of light on the moon, sstronauts could not always see well
into certain areas, particularly shadows. The use of the locator would provide information
displayed or a screen that would warn them of obstacles hidden from their view. The
unit would be mounted high on the lunar roving vehicle and would be aimed at the
ground ahead of the vehicle’s path. The work would be done by Bionic Instruments,
Incorporated, of Pennsylvania. Duriag the first phase of the work, the firm would
investigate a number of concepts and then, later in the period, would produce a
prototype of the selected concept [540].

As of August 28 approximately 20 claims for damages resulting from static firings at
MTF were outstanding. The Legal Affairs Office announced that denial had been
recommended in each instance, with the exception of three claims. Portions of the three
claims involved broken glass and china for which payment had been recommended. There
had been 10 complaints of damage as a result of the static firing of the S-IC-10 stage on
April 16, 1969, out of which had arisen one formal claim. This claim had been filed by a
resident of Pearl River, Louisiana. Rather extensive noise and disturbance had been
reported as far away as Hammond. Louisiana, although no allocations of damage had
been received from that area [541-543].

In mid-1969 NASA made studies concerning the conversion of the Skylab from a wet
Workshop flown on the Saturn 1B vehicle to a dry Workshop flown on a Saturn V
vehicle. Following a July decision by NASA that the Apollo program objectives had been
achieved, NASA decided that a Saturn V vehicle could be given to the AAP for the first
Skylab Workshop. After making this decision on July 18, NASA released its AAP Skylab
Launch Readiness and Delivery Schedule ML-17 on August 13. According to this new
schedule there would be seven Saturn IB and iwo Saturm V launches with twu dry
Workshops flown on Saturn V vehicles and two ATM’s planned. The first Workshop
launch would be in March of 1972 [544]. '

On September 4 a contract was swarded to tte McDonnell Douglas Corporation for
studies relating to a future manned Space Station which might be flown in mid-1970.
Under the $2 899986 effort, which would last 11 months, the firm would prepose
preliminary design and planning on the earth orbital Space Station which might have a
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! -man crew and operate for as many as 10 years, subjcct to resupply of expendables
and rotation of crews with logistics vehicles. The work would be performed at
Huniington Beach, Califomia. Meunwhile, a parallel effort was being conducted by MSC
in Houston and North American Rockwell’s Space Division in Seal Beach, California. The
space station was being envisioned as the initial element of a large space base and as a
means for investigating the problems associated with man’s habitation in space for

extended periods, such as would be encountered in future manned planetary missions
[545].

MSFC announced or. September 10, 1569, that employees had contributed $35 744.22 to
help fellow workers at the Mississippi Test Facility and Michoud Assembly Facility whose
homes and personal belongings had been dani._cd and destroyed by Hurricane Camille
[546].

Five of six suits against the Government for ¢ 'mages allegedly resulting from static test
activities at MTF were heard before Federu: District Judge Walter L. Nixon. The plaintiffs
and their neighbors (15 in all) testified that the noise was severe, that their buildings
vibrated considerably, and that their concrete block ho: 'es and buildings cracked severely
during the tests. The Government’s acoustic a:.. . consiruction experts testified that the
sound level in the area of plain*"5s’ homes was well below that which would cause
damage to a concrete block structure (142 dB), that the stiuctures were old and
substandard, and that they had cracked prior to the tests. The Judge apparently felt that
the plaintiffs’ testimony outweighed that of the Government experts: he ruled in their
favor and awarded $27 000 to them for damages [547] .

On September 19 MSFC modified a contract with the International Business Machines
Corporation in Gaithersburg, Maryland, in connection with 27 instrument units ordered
for the Saturn program. This $19 073 032 modification revised the delivery schedule,
extended the period of performance by nearly 15 months, and provided for assessment of
certain MSFC engineering change requests. At the time of this contract modification IBM
had a contract with MSFC which called for fabrication, checkout, and deiivery of 27
units for both the Saturn IB and Saturn V launch vehicles. The work would be
performed in Huntsville, Alabama [548].

Over 400 management and supervisory personnel attended presentations in MSFC’s Morris
Auditorium on September 25, 1969. These were given by Director von Braun and other
key management officials. The subject was space goals proposed by President Nixon for
the next decade. The presentations covered goals for Apollo, the AAP, the Integrated
Programs, and Apollo 11 science achievements. Other MSFC employees viewed the
presentations via closed circuit television [549}.

Dr. Thomas O. Paine, NASA Administrator, awarded a total of 117 awards at an honors
ceremony in the Morris Auditorium at MSFC on October 2. Most were in recognition of
exceptional service to the Apollo program to send men to the moon [550].

Effective October 7 MSFC signed a new contract with the General Electric Company’s
Apollo Systems Division in Huntsville, Alabama, for work in connection with the Apollo
Applications Program. Under the $10751 000 contract, GE would provide electrical
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support equipment for the Apollo Telescope Mount and launch systems for the Saturn V
Workshop multiple docking adapter and airlock. The Workshop would be an early
manned Space Station to be flown in 1972. The contract called for the work to be
performed at Huntsville, Alabama; at the Manned Spacecraft Center in Houston; at
Daytona Beach, Florida; and at the Kennedy Space Center in Florida. Work on the
project was to be completed by June 30, 1972 [551].

A huge Satum V first stage was erected for display at the MSFC Orientation Center. The

big booster had arrived from the Michcud Assembly Facility aboard the NASA barge
Poseidon [552]}.

NASA authorized MSFC in October 20 to issue RFP’s to the contractors and enter into

preliminary negotiations for the procurement of six Saturn V vehicles, SA-516 through
SA-521 [553].

On October 20 representatives from Chrysler Corporation Space Division were at MTF to
familiaiize themselves with the S-II test stand relative to a planned proposal to perform
Space Shuttle Booster vehicle testing at MTF [554].

On October 30 MSFC selected the Boeing Company, Aerospace Group, Huntsville,
Alabama, to design, develop, test, and deliver four flight-qualified lunar roving vehicles
and related test and training equipment. The four flight vehicles would be used in
manned exploration of the moon’s surface. Boeing was one of four contractors that had
submitted proposals for this work. MSFC estimated the value of the
cost-plus-incentive-fee contract at $39 591 000 [555].

On October 31 NASA de:ided to add television cameras for interior coverage of the
Saturn Workshop [556]. .
On November 1 MSFC became a separate customer (apart from MICOM) of the South
Central Bell Telephone Company for administrative telephone service. Center personnel
received a telephone prefix of 453 designating the Center’s service [557].

At the Mississippi Test Facility there was a successful test of a Saturn V booster on
November 3 — the first test of the vehicle since a failure the previous Jure had caused -
fire on the test stand; the vehicle tested was the S-IC-12. It was fired for 125 secona.
the standard duration for ground tests, by the Boeing Company, maker of the stage. The
test apparently met all objectives [558}.

MSFC employees contributed $160 570 to the Combined Federal Campaign, $11 440
more than in 1968. Employee participation was 91.6 percent compared to 92 percent the
previous year. Approximately 90 percent of the contribution would go to the United
Givess Fund of Huntsville-Madison Cownty and several other counties in Alabama and
Tennessee where the emplovees lived. The rest would be divided between participating
organizations of the National Health Agencies and the Internaticnal Service Agencies
[559].
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On November 9, 1969, Federal District Judge Harold Cox ruled in favor of the
Government in the case of Pigott versus U. S.. a suit for damages allegedly caused by
static firing at MTF. Damages claimed in this suit were the same type as those claimed in
prior suits wherein Federal Judge Nixon ruled against the Government [560].

On November 10, 1969, NASA announced the resignation of Dr. George E. Mueller,
NASA Associate Administrator for MSF [561].

The Apollo 12 (AS-507) spacecraft carrying Astronauts Charles (Pete) Conrad, Jr.
(commander), Richard F. Gordon, Jr. (CM pilot). and Alan L. Bean (LM pilot) rose from
KSC Launch Complex 39, Pad A, at 11:22 a.m. EST. November 14 atop a Saturn V. The
countdown before the launch went smoothly except for an unscheduled 6-hour hold at
T-17 hours (spacecraft cryogenic loading) for replacement of the Service Module’s liquid
hydrogen tank number 2, which had been leaking. Three thousand invited guests,
including President and Mrs. Nixon, watched the launch. Curing rocket ascent. observers
on the ground saw two parallel streaks cf lightning flash between clouds and the launch
pad. NASA reported that electrical transients, later attributed to electrical potential
discharges from cilouds through spacecraft to ground, had suddenly shut off the
spacecraft’s electrical power and turned on numerous alarms in the CM. The spacecraft
automatically switched to backup battery power while the crew restored the primary
power system. Commander Conrad radioed, “We had everything in the world drop out.”
Control Center commented, ‘“We've had a couple of cardiac arrests down here, t00.”
“There wasn’t time up here,” Conrad said. However, the power system remained normal
throughout the rest of the mission.

Conrad and Bean began the transfer to the LM during the translunar coast 1-half hour
carlier than planned in order to obtain full TV coverage through the Goldstone tracking
station. The 56-minute transmission showed excellent color pictures of the CSM,
intravehicular transfer, LM interior, earth, and moon. A TV broadcast scheduled before
lunar orbit insertion was canceled because of the sun angle and glare on the spacecraft
windows. The spacecraft entered lunar orbit at 10:47 p.m. EST on November 17. During
the first lunar orbit, good quality TV coverage of the lunar surface was transmitted for
33 minutes. The crew provided an excellent description of the lunar features. Conrad and
Bean transferred to the LM for 1% hours of housekeeping, voice und telemetry tests, and
an oxygen-purge-system check; they then returned to the CM. Conrad and Bean reentered
the LM, and entry into the approach phase trajectory was close to normal. The crew
took over manual control at 370 feet, passed over the right side of thc target crater, and
landed on the moon’s Ocean of Storms about 600 feet from the Surveyor Il spacecraft
at 1:55 a.m. EST on November 19. Conrad reported extensive dust obscuring the view
during the final descent. Gordon, orbiting the moon in the CM, “Yankee Clipper,”
reported sighting the Surveyor Il and “Intrepid” on the moon. Conrad. inches shorter
than Neil A. Armstrong, who had stepped on the moon on July 21, had difficulty taking
the last step from the ladder, and when he iouched the lunar surface at 6:44 a.m. EST
on November 19, he said, “Whoopee! Man, that may have been a small step for Neil, but
that's a long one for me.” The LM had landed so gently that its shock-absorbing legs
were barely telescoped. Bean descended at 7:14 a.m. EST on November 19, Shortly atter
the color TV camera was removed from its bracket, transmission was lost and was not
regained for the remainder of the EVA. However, the crew collected 40 to 50 pounds of
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contingency samples and reported mounds resembling volcanoes. Conrad and Bean dusted
cach other off and entered the “Intrepid” after 3 hours and 56 minutes walking on the
lunar surface.

After resting inside the LM and checking plans for their second EVA period, the
astronauts left the LM at 10:55 p.m. EST on November 19, | hour and 40 minutes
ahead of schedule. After walking, Conrad reported that he had fallen once. but Bean had
picked him up without difficulty. The crew obtained the desired photographic
panoramas, core samples, trench sample, lunar environment sample, and assorted rock,
dirt, bedrock, and molten samples. The crew reported that the Surveyor footpad marks
were still visible and that the entire spacecraft looked brown, as if something had rained
on it. The crew retrieved parts of Surveyor IIi, including the TV camera and soil scoop.
They reentered the LM closing the hatch by 2:44 a.m. EST on November 20, after 3
hours and 49 minutes of walking on the lunar surface in the second EVA ceriod.

While the LM was on the moon, Gordon, orbiting the moon in the CSM, completed the
various photograph assignments.

At 9:26 a.m. EST on November 10, the LM successfully lifted off the moon after 31
hours and 31 minutes on the lunar surface, leaving behind the LM descent stage. The
rendezvous maneuvers occurred as planned, and the LM docked with the CSM at 12:58
p.m. EST on November 20. At 3:49 p.m. EST on November 21 the crew fired the engine
that injected the CSM into transearth trajectory after 89 hours and 2 minutes (44
revolutions) in lunar orbit. Good quality transmission of a question-and-answer period
with scientists and press was conducted for 37 minutes. The CSM was separated from the
SM, parachute deployment and other reentry events occurred as planned, and the
“Yankee Clipper’ splashed down in the mid-Pacific at 3:59 p.m. EST on November 24,
4.03 miles from the recovery ship USS Hornet. During the mission the largest U.S.
payload had been placed in lunar orbit (72 335 pounds aftzr lunar orbit insertion).
Apollo 12 had been the ninth Apollo mission to date, the sixth manned Apollo mission,
and the second manned lunar landing mission [562-566].

MSFC transferred technical management of the modified lunar module ascent stage
(LM-A) to MSFC on November 15 and the airlock module in December. Contractors for
these two modules were Grumman Aircraft Corporation and McDonnell Douglas
Corporation, respectively [567].

MSFC announced on November 20 that the top stage of the Saturn rocket which had
successfully boosted the Apollo 12 spacecraft tc the moon was currently in a large
elliptic orbit around the earth. On three previous missions the S-IVB stage had passed
benind the moon in a corridor 970 to 2750 nautical miles wide and had entered an orbit
around the sun on a path slightly closer and a little faster than that of earth. Passing the
trailing edge of the moon at those distances, the announcement reported, ‘‘the stage
receives a slight velocity increase due to lunar gravity, which slips the stage into sun
orbit. This means of discarding the stage is called a slingshot maneuver. During the
present mission, the stage passed outside the corridor — about 4000 nautical miles behind
the moon. It did not gain sufficient gravitational pull to make the sun orbit™ [568}.
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NOVEMBER — DECEMBER 1969

On November 24 MSFC shipped an F-1 engine and a J-2 engine from MSFC o New
Orleans en route to France as part of the NASA exhibit at the Paris Air Show [569].

On December 8 Dr. George E. Mucller. NASA Associate Administrator for Manned Space
Flight, made his annual staft visit to MSFC. 1t was his final official visit to the Center,
occurring only 2 days prior to the effective date of his resignation 1570].

On December 11 NASA announced the appointment of Tharles W. Mathews, Deputy
Associate Administrator for Manned Space Flight, as Acting Associate Administrator for

Manned Space Flight. replacing Dr. George E. Mueller, who resigned the previous day
1571].

On December 18 Dr. von Braun requested authorization of Dr. Mueller to proceed with
formal negotiations and an award of a contract witl the Bocing Company for the
procurement of long lead items and associated services for additional S-IC stages. MSFC
considered this action necessary “‘as an interim step pending the approval of the Saturn V
Procurement Plan. The estimated cost of this contract is $2.4 M and local approval is
intended™ {572].

Near the end of 1969 there was much Saturn activity associated with NASA’s Mississippi
Test Facility. A Saturn V second stage (S-11-12) had arrived at MTF on December 20 for
several months of acceptance testing, including a static firing, after shipment from the
North Amecrican Rockwell Corporation plant at Seal Beach. California. Following
extensive checks and inspections, the S-1I-12 would be test-fired in February 1970. It
would then be stored at MTF until needed at KSC.

Meanwhile, three other S-Il stages and one S-I stage were at MTF; S-11-9 was undergoing
final inspection before its scheduled shipment to KSC on January 8. There it would
become part of the Saturn V that would launch Apollo 14 to the moon. Stages S-1I-10
and S-1-11 were having modification checks before their shipment to the Kennedy
Center. S-11-10 would be shipped in May 1970, and S-II-11 would be shipped in October
1970. S-IC-13. booster stage for the Apollo 18 mission, was scheduled for static firing at
MTF lanuvary 14. Its shipment date to KSC had not yet been scheduled [573, 574].
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On January 2 MSFC shipped the test version of the Satum V vehicle’s third stage to the
McDonnell Douglas plant at Huniington Beach, California, for modification. The S-IVB
stage went from MSFC to the West Coast aboard the Super Guppy aircraft. The stage,
formerly identified as the S-IVB 500 F, or facilities stage, would be converted into a
Saturn V Workshop ‘“‘dynamics test article.”” Once the modification was complete, the
stage would be used in the Apollo Applications Program’s dynamics and acoustics testing
activity. The stage was formerly a part of the Saturn V facilities vehicle used to check
out manufacturing, testing, and launching facilities early in the Apollo/Saturn V program.
The stage had been returned to MSFC from KSC early in 1969 [575].

The Apollo 12 crewmen who visited the moon less than 2 months earlier spent 3 hours
in Huntsville on January 8. Astronauts Charles Conrad, Jr., Richard Gordon, Jr., and
Alan Bean tihanked the many MSFC employees who had helped to make their lunar trip
possible. The astronauts made speeches to severul thousand employees, and thousands of
others saw them as their motorcade passed through the Arsenal to the downtown
Huntsville area [576]. |

On lJanuary 8 NASA announced the appointment of Dale D. Myers, Vice-President and
General Manager of North American Rockwell Corporation’s Space Shuttle Program, as
NASA Associate Administrator for Manned Space Flight, effective January 12. Myers
would succeed Dr. George E. Mueller, who left NASA on December 10, 1969 [577].

On January 14 MSFC modified its contract with the Boeing Company to include changes
incorporated in the first stage of the Saturn V rocket. The changes had been made on
subsequent flight stages after the second Saturn V experienced excessive oscillations on
an unmanned research and development flight, April 4, 1968. Under the $4 360 260
modification, Boeing installed “accumulators.” or small gas reservoirs, in the liquid
oxygen prevalves of the first stcse to change the frequency pattern in the propulsion
system. Additional ground testing and studies of fiight data led to the decision to install
the accumulators [578].

On January 23 MASA awarded separate contracts to three firms to study the possible
modification of existing rocket engine test stands for use in developing a new Space
Shuttle engine. Not yet under development, the new engine would be used in clusters to
power a reusable space vehicle, or Shuttle, which would be flown as many as 100 times.
A total of 12 test positions in three locations would be examined, and recommendations
would be made as to the possible conversion of the siands for captive firing the new
propulsion system. All of the test facilities would be government property. No decision
had been made as to how many test positions would be needed in the Shuttle program.
Four of the test positions were at MSFC; Aerojet General Corporation, Sacramento,
would study the MSFC-Huntsville facilities. Four positions were at the NASA Rocket
Engine Test Site, Edwards, California, where the study would be done by the
Rocketdyne Division of North American Rockwell Corporation, Cancga Park, California.
And four positions were located at the NASA-Mississippi Test Facility, where the study
firm would be the Pratt and Whitney Division of United Aircraft, West Palm Beach,
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Dr. von Braun and family on the speake:s
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Dr. George Low (center), NASA
deputy administrator, answered
questions from newsmen at a
February 1970 press conference,
following his talk to Marshall Center
employees. With Low were Dr. von

Braun: Dale Myers, newly appointed

Dr. von Braun and family, Senator Sparkman,
and Governor Brewer stand.ng beside plaque

placed in memury of Dr. von Braun by citizens

of Hunisville and Madison County,
Alabama, at MSFC.
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Florida. The objectives of the studies were identical: to assess cach test position and
prepare a preliminary engineering report which would state the stands’ potentiai for
conversion to the shuttle engine program. Factors to be covered included methods of
modification, cost, and timing. All study work would be conducted simultaneously,
requiring 3 months. The Aerojet contract was for $1657 643, the other two contracts were
tor $150 000 cach [579-581].

On January 23 NASA rcleased its AAP “Launch Readiness and Delivery Schedule
ML-18.” which moved the scheduled AAP-1 launch date to November 15, 1972, but with
a target launch date of July 15, 1972,

NASA announced on January 27 that Dr. Wernher von Braun, head of MSFC for almost
a decade, wouid leave Huntsville for Washington, D.C., where he would head NASA’s
planning effort for future U.S. space missions. His title would be Deputy Associate
Administrator for Planning, National Aeronautics and Space Administration. Succeeding
him as Director at MSFC in Huntsville would be his long-time deputy, Dr. Eberhard Rees
[582].

Astronaut Walter Cunningham, who flew the first manned Apollo mission in 1968, visited
MSFC on January 28 and presented 45 **Snoopy” awards to MSFC employees who had
done an outstanding job promoting flight safety [583].

On January 28 and 29 there was a review meeting at MSFC concerning the design of the
manned lunar roving vehicle (LRV). Approximately 100 design planners and program
meznagers attended the 2-day session. A result of the meeting was confirmation of the
rover’s preliminary design, thus allowing the contractors to begin work [584].

AS-509, launched February 2, was the first vehicle to incorporate a center engine
accumulator in an S-1l stage to inhibit pogo oscillations. NASA announced that the

preliminary assessment indicated excellent center engine accumulator performance [S585,
586].

In February a number of local and visiting dignitaries were headlined in the MSFC area.
On February 10 Alabama Governor Albert Brewer spent an hour visiting MSFC
installation: . On February 20 Dr. Christian N. Barnard, ‘he surgeon known internationally
for his successful human heart transplants, visited MSFC for a Y.cture and discussion in
the Movris Auditorium. Near the end of February Dr. and Mrs. von Braun were honored
with several farewell parties and a giant downtown Huntsville parade and courthouse
ceremony before their move to Washington, D.C. |587, 588].

After soliciting proposals in September of 1969 from firms interested in defining control
systems for two different types of Space Shuttle vehicles, MSFC’s Aero-Astrodynamics
Laboratory evaluated proposals from 13 participants. As a result of the evaluation, MSFC
awarded a $49 982 contract to Honeywell, Inc., on February 11 [589].

On February 12 the House Committee on Science and Astronautics’ Subcommittee on

NASA Oversight released its report Manned Space Flight: Present and Future. Que of the
conclusions drawn by this staff study was that after 1974 the U.S. would have no
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Saturn and mobkil. launcher View of the audience as they listened to Dr. Christian
ahoard crawler at KSC Barnard at Morris Auditorium.

Dr. Christian Barnard (center) of the Groote Shurr Hospital stajy, Johannesburg,
South Africa, visited the Marshall Center to present a lecture. He also met
with Marshall Center leaders for a tour of the installation. Shown here from

left to right are: Dr. Wernher von Braun; Dr. Ernst Stuhlinger, MSFC's associate
director for science, who invited Dr. Barnard, Otto Ki'ma, vice president and
general manager of General Electric in Philadelphia; and Dr. Eberhard Rees,

MSFC deputy director, terhnical.
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capabiiity for lifting manned payloads over 60 000 pounds into space and would have
only three vehicles that could lift a 6C 000-pound payload uniess Saturn V production
was resumed or a substitute was developed. Also, the U.>. would have 1o long-duration,
manned, earth-orbital capability arter 1973 without extension of the Orbit~: Workshop
program or initiation of development of a Space Station.

On February 18 NASA requested proposals from the aerospace industry for preliminary
definition and planning studivs of a Space Shuttle main oropulsion system. High
performance liquid hydrogen, liquid oxygen fuelec engines would make up the Space
Shuttle’s main propulsion system for launch, orbital insertion and flight operations. and
reentry from ecarth orbit. Preliminary concepts czlled for a cluster of engires in tl.c
booster stage and a lesser number (two or thiee engines) in the orbiter stage. The engines
would be throttieable with a nominal sea level thrust of approximately 400 000 pounds
from each engine. The verticel take-off, horirontal landing Shuttle could be operational i1
1977 or 1978. From the proposals to be ~:bmitted, up to three firms would be selected
for paraliel 11-month Phase B studies under fixed price contructs to be managed by
MSFC. Industrial firms receiving the requests for proposais were North American
Rockwell Corporation, Rocketdyne Division, Canoga Park, California; United Aircraft
Corporation, Pratt and Whitney Aircraft Division, West Palm Beach, Florida; Aerojet
General Corporation, Sacramento, California; TRW Incorporated, Redondo Beach,
California: Bell Aerospace Systems, Buffalo, New York; and Marquardt Corporation, Van
Nuys, California [590].

NASA requusted prcposals on February 20 from the aerospace industry for preliminary
definition and planning studies of a Space Shuttle system for transporting crew,
passengers, and carg> to and from low earth orbit. The two-stage, fully reuseable Space
Shuttle would be a logistic vehicle for manned earth orbital operations including
placemcat, maintenance, and retrieval of experimental modules #nd satellites; delivery of
propulsive stags and payloads; delivery of propellants to a Space Station or orbiting
vehicle; and short duration special purpose orbital missions. Proposals were to be
submitted to NASA’s Officc of Manned Space Flight by March 23, 1970. From the
proposals. as maiy as three firms would be selected for parallel | 1-month Phase B studies
under fixed price contracts. The Phase B contracts would be managed by MSFC and
MSC. Industrial firms receiving the requests foir proposals were Lockheed Aiicraft
Corporation, Los Angeles, California; Chrysler Corporation, Detroit, Michigan; Gruimmman
Aircraft Engineering Ccrporation, Bethpage, Long island, New York:s the Boeing
Company, Seattle, Washington; General Dynamics Corporation, San Diego. California;
North American Rockwell Corporation, Downey, California; Martin-Marnietta Corporation,
Denver, Cclorado; and the McDonnell Douglas Astronautics Company, St. Louis, Missouri
[591].

NASA Headquarters announced on February 24 a change of the program name from
Apollo Applications Program to Skylab Program. The Skylab Program would be designed
to make maximum use of the existing space hardware developed for the Apollo lunar
landing series. Included in the cluster of components making up the Skylab would be the
Workshop, airlock, a multiple docking adapter, and an ATM. These components would be
;aunched by a Saturn V rocket with the first two stages providing propulsion Astronauts
in an Apollo command/service module would be launched by a Saturn IB rocket to
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rendezvous and dock with the Skylab. The ATM would be a solar observatory to be used
by the astronauts in studies of the sun from the earth’s atmosphere. MSFC would be
resnonsible for development of the Workshop, airlock. multiple docking adapter, and
A1IM [592].

Dr. Eberhard F.M. Rees became the director of MSFC, succeeding Dr. Wemher von
Braun. on March | {593].

In their Space Station Program Phase B Definitinn report, dated March 13, 1970, North
American Rockwell concluded that the Space Station could be designed to accommodate
a broad spectrum of rescarch and applications activitics in the following areas:
astronomy, earth applications, advanced technology, space phvsics. aercspace medicine,
manned space flight engineering and operations, bioscience and materials science, and
procesting {594].

On March 13 NASA Headquarters conducted a briefing on Space Station and Shuttle
programs for representatives of 17 nations NASA Administrator, Dr. Paine. said that
foreign participation was a step in NASA’s continuing efforts to inform other nations of
po-t-Apollo program nlanning so that they might determine the extent to which they
wished to participate [5¢5].

Representatives of three NASA Centers gathered in Huntsville on March 31 to start a
4-day tour of Skylab government and contractor facilities. Those on the tour included
Dr. Robert R. Gilruth, Dr. Christopher C. Kraft. Kenneth S. Kleinknecht. Clifford F.
Charlesworth. Dr. Maxine E. Faget. Sigurd A. Sjotert. Dr. Donald K. Slayton. George
Abbey, Robert F. Thompson, Dr. C.A. Berry, Eugene F. Kranz, and Cadwell Johnson, all
of MSC. From KSC there was General Thomas W. Morgain, and from MSFC there were
Di. Eberhard Recs, Ed Mohlere. Lee B. James, Ludie Richard, Dr. F.A. Speer, Dr. Walter
Haeussermann, Karl L. Heimburg, Brooks Moore, Leland F. Belew, and Jack Lee. At the
Marshall Center on this date the group viewed Skylab work in several laboratories. 'n the
afternoon they departed for a 3-day tour of contracior facilities. Companies visited were
McDonnell Douglas Astronautics Company, St Louis, Missouri; Martin-Marietta
Corporation, Denver, Colorado; and North American Rockwell Cerporation and
McDonnell Douglas in the Los Angeles area. The group also visited the NASA-Flight
Research Center at Edwards. California [596].

The first U.S. satellite. the 30.8-pound Explorer I, launched from Cape Canaveral,
Florida, by a Jupiter C booster on January 31, 1958, reentered the atmosphere over the
South Pacific on March 31, 1970. This pioneering satellite had discovered the Van Allen
radiation belts and had completed more than 58 000 revolutions of the earth. Dr.
Wernher von Braun, NASA Deputy Associate Administrator for Planning, who was
Director of the Army Ballistic Missile Agency at the time of launch, said: “By today’s
standards Explorer | was a feeble, first step in space. But in its day it was an outstanding
accomplishment, done on short notice to place the free world in the space race....We
have come a long way from that tiny Explorer, demonstrated by the fact that the Saturn
V we arc now flying can place in Earth orbit about 10 000 times as much payload as the
little Jupiter-C that launched Explorer I"* [597].
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In early 1970, 67 awards were given to
Management Services, Inc., motor pool
drivers at an annual Safe Driver Awards
ceremony. The awards were presented for
safe driving records ranging from i to 8
years. Here the winners pose in fror of
the MSFC Space QOrientation Center.

Dr. Rees, Dr. von Braun, and Astronaut W.
Anders with National Aeronautics and Space
Council Group in Building 4619,

View inside Workshop mockup looking over space hardware at MSFC.
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Forward skirt i;eing joined
to OWS no. 1 Apollo 13 astronauts. Left to right:
Lovell, Swigert, Haise
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Space Shuttle mission capabilities were described by LeRoy E. Day. Manager. Space
Shuttle Tack Graup. NASA OMSF. in a paper presented on April | at the AIAA
Conference on Test Effectiveness in the *70’s at Palo Alto, California. *‘It is envisioned
that the Shuttle will eventually replace essentially all of the present day launch vehicles
or their derivatives except for very small vehicles of ihe Scout class and the very large
Saturn V. This will be possible because low operational costs of the reusabie Shuttle will
make it competitive even if it carries only a fraction of its full payload capability on
particular missions” {598].

MSFC announced on April 2 that eight aerospace firms had submitted proposals to MSFC
relative to a study contract aimed at defining the auxiliary propulsion system for a Space
Shattie vehicle. The proposals were being evaluated as of that day. Also under evaluation
in 1 separate action were bids from three acrospace firms for definition of the main
engine propulsion system for the Shuttle crafi. The firms submitting proposals on the
auxiliary propulsion system were Bell Aerospace Systems. Grumman Aerospace, Lockheed
Aircraft  Company. Martin-Marietta Corporation. McDonnell Douglas Astronautics
Company. Rocketdyne Division and Space Division of North American Rockwell
Corporation, and TRW. Incorporated. Aerospace firms that submitted bids for the main
propulsion system included Pratt and Whitney Division of United Airciaft, Aerojct
General, and Rocketdyne Division of North American Rockwell [599].

Between April 6 and April 22 MSFC awarded contracts to three aerospace contractors for
continuation of nuclear Shuttle definition studies. Contracts were awarded to McDonnell
Douglas Astronautics Company. $343 000. Lockheed Missiles and Space Company,
$282 000: and North American Rockwell Corporation’s Space Division, $245 000.5 A
variety of nuclear Shuttle concepts would be studied under the contract extensions.
These contracts assumed use of the NERVA engine, which at the time of these contracts
was under development by NASA and the Atomic Engery Commission. North American
Rockwel' would study a large, 33-foot-diameter nuclear stage which would be placed in
orvit by the Saturn V and refueled by an earth-to-orbit Shuttle which NASA was
considering for development Lockheed would study a completely modular concept in
which tnhe earth-to-orbit Shuttle would be used to transpoit modules to orbit for
assembly into the nuclear shuttle system. McDonnell Douglas would study both the
33-fcot-diameter system and the modular concept. The contract extensions were for 1
year [600-6021.

In its April 7 Apolio 12 Faillure/Anomaly Status Report, NASA announced that it had
revised launch mission rules and incorporated procedural and software changes to
minimize recurrence of the atmospheric electrical discharge that occurred with the flight
of Apollo 12.

MSC on April 10 awarded a $1.9 million contract to the Itek Corporation for design.
development, and delivery of multispectral photographic equipment for Project Skylab.
Itck would provide one 6-lens camera flight anit, one backup, and associated lenses and
magazines [603].
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NASA’s ili-fated Apollo 13 (AS-508) flight began with a successful lift-off as scheduled
from KSC Launch Complex 39, Pad A, 2t 2:13 p.m. EST on April 11, carrying
Astronauts James A. Lovell, Jr. (commander), John L. Swigert, Ji. (CM pilot), and Fred
W. Haise. Jr. (LM pilot). Perhaps a bad omen for the flight occurred when Swigert was
substitutcd from the backup crew for Thomas K. Mattingly II, who had failed to develop
immunit; after exposure to German measles. Approximately 4500 VIP’s were on hand
for the launch, including Vice-President Spiro T. Agnew, West German Chancellor Willy
Brandt, and NASA Administrator Dr. Thomas O. Paine. It was during the second-stage
boost that excessive vibration of the S-II stages’ center engine caused an early shutdown
of that engire. The second stage’s four outer engines burned about 34 seconds longer
than scheduled and the third stage (S-IVB) single engine burned 12 seconds longer to
compensate for the early engine cutoff. Preliminary analysis of flight data indicated that
an automatic early cutoff occurred due to action of “thrust OK switches™ on the center
engine. Large pressure oscillations in the liquid oxygen system, coupled with vibrations in
the center engine support structure, started a chain of events that led to center ci.gine
cutoff 132 seconds earlier than planned. However, sufficient propellants remained .or
translunar insertion.

On April 13 Lovell and Haise entered the LM for housekeeping and system checks. but
nunutes later, at 10:08 p.m. EST, the crew reported rapid loss of pressure in an oxygen
tank. Haise reported ‘“a pretty large bang associated with the caution and warning.” A
few minutes later the crew reported that the spacecraft was venting something ~ later
determined to be oxygen — out into space. Despite desperate efforts nothing seemed to
halt the drop in oxygen pressure. The spacecraft dipped repeatedly, apparently beczuse of
venting gas. The decision was made to abort the mission. With only minutes of power
remaining. the crew fed oxygen into the reserve tank. The public’s apparent boredom at
the beginning of the mission was transformed into deep concern for the ostronauts’
safety. Messages and offers of aid were sent to the U.S. from world leaders, and prayers
were offered by religious leaders on every continent.

The Apoilo 13 was placed on a free-return trajectory around the moon. During the
remainder of the transearth coast the crew continued emergency procedures to deal with
shortage of water t9 cool the LM electronic systems, decreasing temperatures in both
cabins, and build:¥p of carbon dioxide in the LM. The crew kept the spacecraft in
rotation to let the sun uniformly heat all sides. The astronauts meat the cool water
shortage by filling every plastic bag they could with water from the TM and carrying it
to the LM. The crew tried various ways to keep warm: wearing boots carried for walking
on the moon, sleeping in the three-foot-wide tunnel between the LM and CSM that
scemed warmer, and wearing extra clothing.

Officials on the ground developed new reentry procedures and verificd them in
ground-based simulations. Almost every move that the Apolle i3 crew made was first
proved on the ground. The crew viewed and photograp* the SM when it was
jettisoned, reporting that one entire panel was missing ana that a great deal o, debris was
Langing out. Parachute deployment and other reentry events occurred as planned, and the
Odyssey splashed down in the mid-Pacific southeast of American Samoa at 1:07 EST on
April 17, 4.02 miles from the recovery ship US Iwo Jima. The astronauts, exhausted but
in good health, were picked up by a recovery helicopter and were safely aboard the

245



. ’ 3%
P Cp e e e e e ™ e t

» CHARACTERISTICS
® WHGNT {LOADED)
12,000 18

4200 DUNERANS
© DIANETER

LRAEAR Y- ]
e 19 a0ms

ey » Ty

r
00O
. . nn
or .,
\ \ ° 13 RGG. / ‘RadiL 5.2 METAS
Y ‘
L ¥

QARG PONT

S . ek wwOw © VOLUME (MADITARLE)
Y e . i 1REP (QUPHENT - 1100 W N

304 CV. mTERS

@ LM waxowant

Multiple Docking Adapter

NASA Astronauts Charles Duke (left) and John

Young ran through practice exercises with a Final assembly of the
full scale model of tl.e Lunar Roving Vehicle ATM thermal systems
in June 1970 at the Marshall Center. The two unit at MSFC

astronauts, wearing pressurized space suits and
portable life support systems, spent hours
checking crew equipment and systems. They
were observed by engineers and technicians
from the Marshall Center, the Manned
Spacecraft Center, and LRV contractors.

. .

ELECIRON BEAM

R -, .
EXPERIMENT e “ - o
. . !\:vﬂa/ )
- 4 ' '

1
wrnap g,

. 4

* LU P
MO ONE

- u“w .
§-1V-B Orbital Workshop electron Artist’s concept of electron beam
beam experiment experiment in operation

246



B e et o

~ s

APRIL — MAY 1970

recovery ship less than | hour after splashdown. The primary Apollo 13 mission
oujectives were not achieved, but the Apollo 13 flight crew performance was outstanding
throughout the mission. NASA Administrator Dr. Thomas O. Paine announced on April
17 that an Apollo 13 Review Board, headed by Langley Research Center Director Edgar
M. Cortright, would be established to determine the cause of the accident. The Apollo 13
flight had been the 10th Apollo mission and the 3rd manned lunar landing attempt. The
accident was the first inflight failure in 22 manned flights in the U.S. space program
[604-608] .

MSFC Director Rees announced on April 16 that effective April 22 Mr. Roy Godfrey,
Manager, Saturn Program, Program Management, would be reassigned to Program
Development to serve as Manager. Space Shuttle Task Team [609].

On April 23 NASA awarded a $3 million contract to the Garrett Corporation fcr a
portable astronaut 1'fe support assembly (ALSA) to support extravehicular and
intravehicular activity in the Skylab program [610].

On April 30 Roy Godfrey. Manager of MSFC’s new Space Shuttle Task Team, informed
Dr. Rees: *... the Apollo/Saturn has without a doubt been one of the most stringently
managed programs of its kind. The application of technical and managerial resources
within the government and industry has perhaps been unprecedented in bringing to bear
disciplines of design control, analysis, and scrutiny of the system. Qualification of design
and continued quality control of manufacturing through multiple tests and inspections
have been successful in forcing the exposure of potentially critical flight failures.
Correction of failures to the most minute detail has been the rule. Regular and in-depth
technical audits have detected problems and corrective action has been applied to both
technical and managerial problems. Successive cross matric [sic] reviews of all disciplines
from different perspectives in design, quality, safety, management, as well as different
organizational levels; [sic] i.e., contractors, suppliers, government resident offices, S&E,
PM, and Headquarters have been intense and in-depth” [611].

NASA selected two aerospace industrial firms on May 12 for final negotiations of
parallel, 11-month contracts for definition and preliminary design studies of a reusable
Space Shuttle vehicle for possible future space flight missions. Fixed priced contracts
would be negotiated with McDonnell Douglas Corporation, St. Louis, Missouri, and North
American Rockwell Corporation, Space Division, Downey, California, valued at
approximately $8 million each. MSFC would manage the McDonnell Douglas work and
MSC would manage the North American Rockwell contract. Four firms submitted
proposals for the studies {612].

MSFC announced on May 15 that NASA had decided to launch Saturn IL and Saturn V
vehicles s¢heduled for the 1972-1973 Skylab Program from Launch Complex 39 at Cape
Kennedy. The decision to zonduct Saturn IB launches at LC 39, rather than Complexes
34 and 37, was reached after a comprehensive study of the capabilities and costs of both
locations, Skylab Program officials,said. The original plan was to launch only Saturn V’s
from LC 39 [613].
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Three Saturn IB boosters were delivered to the
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On May 21 MSFC negotiated a supplemental agreement with International Business
Machines Corporation for Saturn launch vehicle flight programming computer
requirements and development of computer programs. The supplement was valued at
more than $1.8 million dollars and extended the effort descrihed above through
December 1972. The supplement was part of 1BM’s original contract with NASA,
awarded in August 1964, to build and svoport 27 instrument units for Saturn launch
vehicles [614].

On May 26 MSFC announced that its Advanced Systems Analysis Office was investigating
possible uses of a Space Tug multipurpose vehicie to be developed simultaneously with a
larger Space Shuttle. This Tug, the only space vehicle that would work with and connect
all existing and future vehicles and systems, would first be used as a link between the
Space Shuttle and the Space Station to taxi cargo and passengers in earth orbit. Both
MSFC and MSC were working to develop space tug plans [615].

MSFC revealed on June 1 the relocation of several Saturn IB and Saturn V stages and
instrument units to avoid possible damage or destruction by hurricanes in the area of the
Michoud Assembly Facility in New Orleans, Louisiana. Three Saturn IB boosters would
be moved from Michoud to MSFC in mid-July [616].

On June 4 MSC awarded the following contracts: North American Rockwell Space
Division would receive a $305 700000 cost-plus-fixed-fee/award-fee supplemental
agreement to the Apollo spacecraft contract for four CSM modules for the Skylab
program. This agreement defined the March 1969 letter contract and brought the
estimated cost of the the contract for both Apollo and Skylab to $3 618 006 813. North
American Rockwell Space Division also would receive $250000 for a preliminary
plarning study of a reusable Space Tug with multipurpose applications [617, 618].

On June 9 the Martin Marietta Corporation of Denver, Colorado, received a modification
to its Skylab program payload integration contract from MSFC. The modification, valued
at $2 168 070, was for work on systems integration for the multiple docking adapter, a
major segment of Skylab’s Saturn Workshop. Schedules called for the work modification
to be completed by early 1972. The work would include design development, buying of
materials, manufacturing and quality control, testing several test models, and buying
ground support equipment and long-lead time materials. Martin Marietta’s contract with
MSFC gave the company responsibility for integration of all elements of the Skylab
Program, including the Saturn Workshop, Apollo Telescope Mount, airlock, MDA, and
other equipment [619].

The June 10, 1970, minutes of the Apollo Design Certification Review Board concurred
with an earlier MSFC position taken in May 1969 in support of termination of static
testing of Saturn V stages; however, this board ruled that a decision to continue static
firing for any new buy of vehicles would be reevaluated at a later date based on
circumstances at that time. These DCR Board minutes represented *‘the first time that a
Manned Space Flight Headquarters position concerning termination of static firing was
put in writing” 7520].
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scanner for the Skylab Works-op expeiiment to develop techniques and interpretive
methods for c.rth survey from orbital vehicles. This scanner would detect and measure
radiated and reflected solar energy from materials on earth [624].

In June 183 MSFC awarded a contract modification to Martin-Marictta Corporation for
work on the Skylab Program. The $13 460 726 contract was for continuing work on the
Skylab’s multiple docking adapter; the work was being done at Martin-Marietta’s Denver
facility. This modification covered design, development, fabrication, assembly, integration,
and testing of the MDA equipment. MSFC made the basic docking adapter structure. At
the time of this contract modification Martin was the prime contractor to MSFC for the
Skylab Program payload integration [625].

On June 23 NASA awarded a cuntract to the Rocketdyne Division of North American
Rockwell Corporation for Saturn rocket engine support work. Rocketdyne would provide
operational and flight support and launch site support for the H-1, ¥-1, ana J-2 rocket
engine programs. The $22 041 941 contract covered the period July 1, 1970, to June 30,
1971. At the time of this contract award, Rocketdyne was supporting H-1, "-1, and J-2
rocket engines for Saturn launch vehicles. As of this date all ot the rocket engines
required for the Saturn program had been fabricated and delivered to the space agency.
The rocket engines were purchased from Rocketdyne under separate contracts. MSFC
directed the development of the Saturn launch vehicles and would administer this
contract [626].

About 4000 employees and their families attended MSFC’s big Tenth Anniversary
Celebratios on Saturday, June 27, in the Redstone Arsenal picnic area. The crowd heard
presentations by Dr. Rees, and about 2800 had picnic-style lunch. There were rides and
prizes for the childien [627].

NASA held a “Skylab and Beyond™ press briefing and tour of production faciliv.es at
MSFC, on June 29 and 30. William C. Schneider, Skyla% Program Director, said that the
project was ‘‘in the very critical phase of firming up our designs” and predicted that the
1972 launch date would be met. Three missions were planned for the 8month lifetime of
the 48-foot-long Workshop. Primary task of the first mission would be to study
physiological and psvchological as- ts of space flight for 28 days. During the second
mission, for 56 days, telescopes would be operatcd. During ne third mission. for 56
days, earth resources would be surveyed with highly sensitive cameras [628].

After issuing requests for quotations to 45 firms for a proposed 12-month “Space Base
Nuclear System Safety Study,” MSFC awarded the contract to General Electric on June
30. The aim of this $369478 study would be to identify potential and inherent
radiological hazards of the space-base program and te recommend approaches for
eliminating the hazards or reducing them to an acceptabie risk level. The 50-man space
base as envisioned would begin with a Space Station in carth orbit in the mid-1970’s with
station modules being added periodically to eventually form the large base with modular
units designed for various functions. A space base would be exposed to radiation from
radioactive materials and systems on board plus nwiural radiation from outer space [629].
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Two weceks after the Apollo 13 Review Board presented its findings on June 15, NASA
Administrator Dr. Thomas O. Paine informed the US. Senate Committee on
Astronautical and Space Sciences that the recommendations of the Apollo 13 Review
Board would be implemented before the Apollo 14 mission would be approved for
launch. This would require postponing the launch date to no earlier than January 31,
1971. The Review Board had reported that a short circuit ignited electrical insulation in
spacecraft oxygen tank number 2, causing failure of the tank, subsequent loss of
electrical power, and abortion of the lunar landing mission 200 000 miles from Earth on
April 13. Command and Service Module systems would be modified to eliminate
potential comkustion hazards in high-pressure oxygen of the type revealed by the Apollo
13 accident {630}.

in a July 2 letter NASA Associate Administrator for Manned Space Flight, Dale D.
Myers, wrote Dr. Rees requesting particip tion in a review of the Apollo and Skylab
programs. Myers stated that the review would be a followup to the report of the Apolio
13 Review Board which included recommendation No. 9 that in essence called for
rcassessment of all Apollo spacecraft subsystems and the engineering organizations
responsible for them at MSFC and its prime contractors. Myers added that the scope of
the coverage under the recommendation had been expanded to include all elements of
Apollo (spacecraft, launch vehicle, and GSE) as well as Skylab. It would be a major
review, followedsby others, with more than 100 MSFC personnel participating directly in
various stages of the reviews.

On July 7 Dr. Wernher von Braun and eight other NASA Headquarters officials began
attending a series of meetings at MSFC to discuss the Skylab, the High Energy
Astronomy Observatory (HEAQ), and future scientific space projects. Although a new
and relatively small prcject a. of this date, the HEAO signified a type of payload that
could become one of the major scientific experiments in early phases of the Shuttle flight
program [631].

On July 8 MSFC modified an existing contract with Martin Marietta Corporation, Denver,
Colorado, for additional work on the Skylab Program. The $1 863 000 coatract
modification covered development, implementation, and operation cf a change integration
and configuration control system for the Skylab Program. At the time of this
announcement Martin wzs the Skylab payload integration contractor for MSFC. This
action brought th: contract total to $104 946 600 {632].

MSFC announced on July 13 that Richard G. Smith, formerly Deputy Manager,
Technical, Saturn Program, had assumed the duties of Manager, Saturn Program {633].

Fourteen employees of MSFC prescnted papers during the Space Shuttle conferen.e at
the Lewis Research Center, Cleveland, Olio, July 15-17. Two other employees chaired
sessions at the conference, and 30 additional employees attended the sessions. The 3-day
conference for United States and foreign contractors reviewed the status. progress. and
pians of technology programs required to support Space Shuttle development. Technical
topics included aerothermodynamics, configurations, structures, materials, electronics,
propulsion, biotechnology, and safety. Chairing these <essions were H.G. Paul and C.C.
Wood, both of MSFC’s Astronautics Laboratory. Presenting papers were 1.A. Forney,
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H.G. Struck, J.H. Jones, R.S. Ry 1n and M.H. Rheinfurtk, all of the Aero-Astrodynamics
Laboratory; W.0. Frost of Astrionics Labor..wory; and E.E. Engler. K.D. Coates. R.W
Scihock, C.E. Cataldo, J.E. Curry, E.C. McKannon, A.L. Worlund, and T.W. Winste.d, all
of Astronautics Laboratory [634].

On July 23 MSFC modified an existing contract with McDennell Douglas Astronzutics
Company for additional work on the Skylab airlock. Under the contract, McDonnell
Jouglas’ Eastern Division at St. Louis, Missouri, was building two Skylab airlock
modules, one for flight and one for spare. The contract modification totaled
538979 060. The airlock module would provide the major work area and support
equipment required to activate and operate the Workshop and would also form a
passageway for the astrcnauts to move from the Apollo command module and multiple
docking adapter into the Workshop. The airlock could also be depressurized and sealed
off for exit into space outside the vehicle [635].

In line with Recommendation No. 9 of the Apollo 13 Review Board, MSFC hosted a
massive review at MSFC on August 12-14. The review, directed by Dr. Rees, dealt
exclusively with the Saturn Program. Official NASA visitors included Charles W. Mathews,
heading the delegation from Headquarters, and C.C. Kraft of MSC.

Lee B. James, charged with responsibility for the Apollo 13 review at MSFC, felt that the
review had benefits beyond the recommendations of the Apollo 13 Review Board. “i
think a bigger purpose of the overall review was we found out in the Apollo program
that occasionally the entire program needs to be shaken down by the very top
management in an overall review ... that had seldom happened in Sky:ab, and this
Apollo 13 Review gave an occasion to really spend some time from this one point of
view to go through the entire Skylab program, and to really check it in the end from the
top management point of view. We get a lot of 2ood vut of these things: they turn up
different things if there isn’t any othei way to do this...I would watch for occasions
such as this to give the program an end-to-end review, and have a good orderly review
just for the good of the program™ [636-638}.

Within a year after Apollo astronauts first landed on the moon MSFC and other NASA
centers were faced with a major reduction in force. On August 14, 1970, MSFC Director
Rees wrote to MSFC employees as follows: “Over the past months since first we knew
that a reduction-in-force in all of NASA was probable, we have tried to keep you
inforraed on the developing situation. On July 15, it was a painful duty to tell you that
the MSFC pourtion of the reduction was 190 positions. In the interim, 69 eligible
employees have accepted their retirement. I can assure you that all but a very few of
these took retirement at this time rather than later because they knew it would ease the
impact of the RIF on their fellow employees. We are deeply indebted to all of them for
this unselfish gesture. This brings our net ioss of positions down to 121. While this is an
improvement in our overall position, ] am acutely conscious that this is small consolation
to 121 of our co-workers. Letters to our people who will leave the rolls of MSFC will be
delivered Monday, August 17, as well as letters to other employces affected by resulting
personnel actions -- change of grade or positions. ... It is our aim to reduce to the
absolute minimum the impact of the reduction-in-force on our employees and their
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Senator John J. Sparkman (second from
left) visited the Marshall Center in
November 1970 for talks with Dr.
Eberhard Rees, director, and other

MSFC officials and for a tour of some

of the facilities. His visit was sponsored

by the MARS Women's Club. From left
above are Mrs. Peggy Shanahan, President
of the club; Senator Sparkman; Mrs.

Martha Farish, MARS Club member; and

Dr. Rees. They are inspecting the lunar
rock on display in the lobby of Building
4200 at MSFC. Senator Sparkman
inspected the Skylab mockup during
his visit.
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families. We couldn’t make it pleasant, but we will do everything possible to minimize
hardship for you who have been our vaiued and respecied fellow workers.”

MSFC announced on August 17 that manufacture of the 15th and final Saturn V booster
stage (S-IC-15) had been completed by its builder, the Boeing Company, at the Michoud
Assembly facility in New Orleans. The stage was being shipped on August 17 by barge to
the Mississippi Test Facility where it would be prepared for a static test firing in late
September. S-IC-15 was scheduled to boost the Apollo 19 moon landing mission in 1974
[639].

On August 21 MSFC issued a modification to a contract held by IBM for changes to
digital computers. The modification, in the amount of $7 932 440, would coveir changes
required when the basic concept for the Workshop was altered in 1969. The computers
involved would be aboard the Apollo Telescope Mount. a major component of the Skylab
{640]}.

On August 21 MSFC awarded the North American Rockwell Corporation two
modifications to its basic contract for the second (S-11) stage of the Satum V launch
vehicle. The first modifications, valued at $1 768 228, covered changes to the basic
contract, originally awarded in 1962, for the manufacture and test of 15 S-1I flight stages
for the Saturn V. The amendment wss due to stage design changes. The second
modification called for North Americun a= Seal Beach to identify the S-II’s capasilities in
leunching possible Space Station missions and to determine what production impacts
would result from Space Station mission studies being conducted by MSFC. This
modification was valued at $2 429 005, and the work was to be completed by March 31,
1971 [641].

More than 150 representatives of NASA and industry conducted a week-long critical
design review of the Skylab multiple docking adapter during the week of August 24 at
the Martin Marietta facility in Denver, Colorado. This was scheduled as the final technical
review before approval would be ziven for manufacturing flight hardware. Skylab officials
from MSFC, MSC, KSC, and NASA Headquarters attended. The MSFC delegation was
headed by F.M. Drummond, manager of the Airlock/MDA Project. Martin Marietta was
the Skylab payload integration contractor for the Marshall Center. While MSFC was
building the multiple docking adapter external structure, Martin was integrating the
experiments. Other coatractors included the Bendix Corporation and McDonnell Douglas
Corporation {642].

On August 27 MSFC issued a modification to an existing contract with the McDonaell
Douglas Astronautics Company for Skylab program work. The modification would pay
for the conversion of the original Orbital Workshop to be launched by a Saturn IB rocket
to a completely outfitted Workshon to be lau.ched by a Saturn V. The original contract
with the firm was for $97 340 000 and called for one Orbital Workshop and one backup;
this modification added $60 918 000. Originally the plan was to launch the second stage
(S-1VB) of a Saturn IB into earth orbit. The S-IVB would be filled with fuel so that it
could propel itself into orbit. Astronauts launched by a second Saturn IB would then
rendezvous with the empty stage and convert it into living and working quarters. In 1969
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a decision was made to outfit an S-1VB on the ground and launch it ready for use. The

On August 28 a group of MSFC engineers successfully completed a week-long series of
tests of Skylab program hardware in simulated weightlessness aboard a USAF KC-135,
four-engine-jet, research aircraft. Tests included operation of flight-configuration doors for
film cassette compartments, retrieval and replacement of film cassettes, and evaluation of
handrails and foot restraints. A lunar soil penetration experiment was conducted aboard
the aircraft to study load-bearing characteristics of lunar soil and performance of the
LRV wheels on the moon. The KC-135 was flown in parabolas, with 30 seconds of
weightlessness a:hieved on each parabola in a technique that most nearly duplicated zero
g [644].

On August 31 NASA published its “Skylab Launch Readiness and Delivery Schedule
ML-19,” which moved the scheduled Skylab lannch date to November 1, 1972, and
dropped the July 15, 1972, target date scneduled under the earlier ML-18 schedule.

On September 3 MSFC awarded the Ball Brothers Research Corporation, Boulder,
Colorado, a $195 000 space agency contract to study a solar telescope for possible
inclusion in a manned solar observatory on a future flight -pportunity. At the time of
this contract award, NASA’s first manned solar observatory (Apollo Telescope Mount)
was scheduled for launch in 1972 as an element of the Skylab cluster. This ATM
containing solar experiments designed by five principal investigators was being built at
MSFC. The space agency had asked Ball Brothers to define requirements for a 26-inch,

solar telescope as a major new experiment to be included in a follow-on observatory
[645].

On September 8 NASA issued a supplemental agreement to the McDonnell Douglas
Astronautics Company in the amount of $97 057 455 for S-{VB program realignment.
The basic contract, with a value of $1 026 393 830, covered the furnishing of the S-IVB
stages for Saturmn iB and Saturn V. The supplemental agreement adjusted the contract as
a result of schedule stretchouts. Costs would cover storage of completed stages;
maintenance of ground support equipment, tooling, and facilities over an extended
period; and maintaining engineering capability. Period of performance under the
agreement would be extended from May 15, 1970. through July 31, 1972. The contract
was being administered by MSFC which had responsibility for Saturn vehicle development
[646].

MSFC announced on September 8 that the flight design of the Saturn Workshop, a part
of the Skylab program, would be accepted in a series of important reviews scheduled for
the next few weeks at MSFC in Huntsville .and at Huntington Beach, California.
Government engineers, astronauts, and industry representatives would determine i+
changes were necessary before the final approval would be given for completing e flight
Workshop currently scheduled for launch into earth orbit in 1972, Firsi in the review
series would be an astronaut procedures review on September 9 2.3 10 at MSFC.
Astronauts would s'udy many proposed Workshop procedures in a - uckup. A critical
design review would be conducted September 14-18 at the M. Donnell Dougias
Astronautics Company facility at Huntington Beach, California. M.. ~:nell Douglas was
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manufacturing the Workshop for the space agency. More than 200 government and
industry representatives were expected to participate in the critical design review. A

Workshiop crew station review would be held September 21-24 at MSFC. Astronaut
crewmen would “walk through’ many of the Skylab tasks in this review.

Results of the reviews would be considered in a Workshop Critical Review Board meeting
October 2 at Huntington Beach, with Leland Belew, manager of the Skylab Program
Ofrice at MSFC, presiding. Many of the same participants would have taken part in a
preliminary review of the results September 28 and 29 at Huntington Beach, with William
K. Simmons, Jr., manager of the Workshop project under Belew, acting as chairman
[647].

On September 8 MSC and North American Rockwell Space Division selected
Messerschmitt-Boelkow-Blohm of Munich. West Germany, and BAC of Bristol, England.
to conduct subsystems studies for NASA’s Space Shuttle. In a major step tor
international cooperation in space, Messerschmitt would study the attitude control system
and BAC wouid study structures. acrodynamics and flight-test instrumentation, and data
handling under contracts financed by their respective governiments. Work would be
performed in Downey, California [648].

Dr. Ernst Stuhlinger headed a four-member MSFC team that attended a Space Station
meeting at Ames Research Center on September 9 and 10. At the meeting were
approximately 500 NASA members, company executives, representatives from universities
and colleges, engineers, scientists, and members of government from both inside the U.S.
and abroad. In rrporting to Dr. Rees concerning the meeting, Dr. Stuhlinger indicated
that there seemed to be general concensus that the three inaior projects in the space
program for inmnediate consideration should occur in the tollowing priority: (1) broad
activities 1n applications and exploration; (2) Shuttle; (3) and the Station. The concensus
seemed to be that the U.S. at this time could not afford all three. Therefore, the first
should have highest priority. The Shuttle would be useful without the Station, but the
Station could not be operated and utilized properly without the Shuttle. Therefore, the
Shuttle should have Priority No. 2, and the Station should be postponed until the
financial situation proved to be better in terms of the nation’s space commitments [649j.

MSFC announced on Sepiember 10 that a test model of the Apollo Telescope Mount
solar observatory was being returned to MSFC. from MSC where it recently underwent
extensive thermal vacuum chamber tests. The ATM ‘hermal systems unit was being
barged to Huntsville from Houston. Upon arrival here in late September, the model
would be disassembled and used in other test programs. The unit’s rack, without the
experiment canister, would be converted by MSFC into an astronaut trainer. This trainer
would be sent kack to MSC for use by Skylab crewmen there. The cxperiment canister
would be used in further environmental control system evaluations at MSFC.

Thermal vacuum chamber tests of the ATM test model were completed on August 17,
well ahead of schedule, in the MSC Apollo vacuum test chamber. The ATM prototype
and flight units, both of which were being fabricated at MSFC, would be flown to
Houston for a series of tests in the same vacuum chamber. The ATM would have a
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cluster of telescopes and other scientific instruments which would be used to study the
sun from earth orbit - abcove the distorting effect of the atmosphere. The ATM was
scheduled for launching in 1972 as a part of the Skylab program [650].

One of the extensive recommendations of the report of the Apollo 13 Review Board was
that “*“NASA should conduct a thorough reexamination of all of its spacecraft, launch
vehicle, and ground systems which contain high-density oxygen, or other strong oxidizers,
to identify and evaluate potential combustion hazards in the light of information
developed in this investigation.” Further indication of NASA’s extensive reappraisal
following the Apollo 13 accident was included in a September 15, 1970, letter from Dale
Myers to Dr. Rees in which Myers requested that “a similar investigation .. .be
undertaken to include the MSFC in-house facilities, laboratories, and test equipment
which may handle high-density oxygen or other oxidizers and are not directly related to
the Apollo program. 1 think that we would be in a vulnerable position if we were to have
an accident in one of our facilities not directly related to Apollo and had not examined
these with the same rigor that we exercised in examining the Apollo flight and ground
support systems.”

Dr. Thomas Q. Paine, who joincd NASA in 1968 as deputy administrator and became
administrator later that year, departed NASA on June 15 to return to the General
Electric Company. No successor was named immediately. During an earlier press
conference Dr. Paine said that Dr. George Low would automatically become acting
administrator pending action by the President [651].

MSC announced on September 15 the selection of Singer-General Precision, incorporated,
Link Division, to receive a $4-million, cost-plus-award-fee contract to design, develop,
instail, and support a Skylab simulator for astronaut and ground crew training at MSC
[652].

On September 21 a Saturn Workshop crew station review began at MSFC as a part of the
Skylab Program. A group of nine astronauts head~d by Richard Truly participated in the
week-long review conducted in a mockup at MSFC. Government and industry engineers
mcnitored the astronaut crewmen's progress and commented as they “‘walked through?
many of the Workshop tasks. Medical experiments scheduled for the Skylab flight were
reviewed during the week. This crew station review followed a critical design review
conducted September 14-18 at the McDonnell Douglas Astronautics Company facility at
Huntington Beach, California. At the time of this review, McDonnell Douglas was
manufacturing the Workshop for the space agency [653].

Meetings to select requirements for the main engine design of the proposed Space Shuttle
began on September 22 at MSFC and continued through the following day. About 100
people from three NASA centers, the U.S. Air Force, and several NASA contractors
attended the series of meetings. The work of three study contractors for the Space
Shuttie’s main engine was reviewed. The companies were Aerojet General Corporation,
Rocketdyne Division of North American Rockwell Corporation, and Pratt and Whitney
Division of United Aircraft Corporation. At the time of this 2-day meeting the three
companies had |1-month study contracts with NASA for main engine design work. They
each had spent about 3 months on their preliminary studv. Decisions were currently

263

lPu» Sk ]



et

P

Fours sen

SEPTEMBER — OCTOBER 1970

being made on what would be required for the Shuttle’s main engine system. The
contractors would then incorporale these requirements into their studies. Attending the
meetings were representatives from NASA Headquarters, MSC, MSFC, and the Air Force;
Space Shuttle study contractors from McDonnell Douglas Corporation and North
American Rockwell Corporation; and the three main engine study contractors.
Preliminary design reviews fo. the three contractors were scheduled to be held at MSFC
in about 2 months, giving the companies a final 6 months to complete their design work
betore their study contracts ended [654].

As a followup to Dale Myers’ July 2 letter to the Center Directors concerning the Apollo
13 Review Board Recommendation No. 9, Charles Mathews on September 25 wrote Dr.
Eberhard Rees confirming arrangements for a Skylab subsystems review, with a review
team headed by himself which would meet at MSFC on November 17-19, 1970, and MSC
and KSC early in 1971.

The last in a series of 15 Satum V first stages (S-IC-15) was successfully captive-fired for
2 minutes 15 seconds at MTF on September 30. thus ending a 5-year static firing
program at MTF. Captive testing of the S-IC stages had begun at MTF on May 16. 1967,
to check out and flight-certify stages for manned lunar missions. Meanwhile. as a result of
NASA direction in February and March 1970 to delete the requirement for storage of
stages at Seal Beach, five stages (S-II-11 through S-II-15) would be shipped from MTF to
KSC during the 6-month period between July and December 1970. The S-1I final
assembly line at Seal Beach came to a halt with the completion of systems installation of
the S-II-15 in July 1970. This final stage was checked out and shipped to MTF in
September [655, 656].

NASA’s Flight Research Center announced on October 12 that tests had demonstrated
that unpowered approaches and landing maneuvers of the Space Shuctle could be made
safely and readily by qualified pilots and did not require highly trained test pilots. Pilots
had flown landing approaches in a four-engine jet transport configured to simulate the
Space Shuttle during a NASA study of energy-management techniques for the proposed
Shuttle Orbiter [657].

After issuing requests for quotations to 13 aerospace firms for a study to define space
biology payloads for possible use in a manned earth orbital research facility, NASA
awarded the $230 528 contiact to General Dynamics/Convair on October 13. The Ames
Research Center would assist MSFC in directing this i2-month study and would be
responsible for experiment selection and definition. At the time of this announcement
Ames was actively engaged in development of biological flight experiments for the Skylab
program and unmanned missions. The overall purpose of the study would be to learn the
problems involved in integrating space biology experiments with manned space flights,
particularly space biology applicable to manned earth orbiting space stations. Payloads
described in this study would feature research activities defined by NASA as suitable for
incorporation in the manned earth orbital space program in the period 1974 to 1980
[658].

Cosmonauts Adrian Nikolayev and Vitali Sevastynov, crewmen for the Soviet Soyuz 9,
arrived at MSFC on Qctober 20 for a 2-day visit. Astronaut Edwin Aldrin, a member of
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the Apollo 11 lunar landing crew, accompanied the two Soviet cosmonauts as host for
the American tour [659].

On October 21 Russian Cosmonauts Sevastyanov aud Nikolayev were briefed on the
Skylab mission during a tour of MSFC {660] .

On October 26 and 27, U.S.-U.S.S.R. talks on the possibilities for compatible rendezvous
and docking arrangements in space were held in Moscow between the NASA delegation
headed by MSC Director, Dr. Robert R. Gilruth, and a Sovie® Academy of Sciences team
headed by Academician Georgy I. Petrov. During the exchange of basic information on
docking systems, NASA officials described Gemini and Apollo techniques, procedures,
and docking adapters and the Skylab project. The Soviet team (:scribed plans for a
future system similar to Apollo’s, with a tunnei between the spacecraft to accommodate
docking apparatus. Agreement was reached that 12 scientific technical elements required
further joint study, including guidance systems for rendezvous, docking hardware,
coordinate systems, and reference markings {661].

On October 28 MSFC modified an existing contract with the Bocing Company for work
on Satumn V launch vehicle’s first stages. The contract modification totaled $21 029 756.
This change extended the contract performance period through March 31, 1973. Space
agency officiais said that the extension was caused by a redirection of th~ Apollo
program calling for longer periods between missions. At the time of this modification, the
Bocing Company was building the Saturn V first stages (S-1V) at the Michoud Assembly
Facility. Work under this contract modification would be performed at the Michoud
plant [662].

MSFC announced on October 29 that NASA had issued a request for quotations lor a
study entitled, “Shuttle Orbital Applications and Requirements.” AS envisioned at the
time of this request for quotation, the vehicle would consist of a large booster stage that
would carry the orbiter to an altitude of about 200 000 feet before sepurating and tlying
back to earth. The smaller stage, carrying the payload, would proceed i orbit, complete
the mission, and return to earth. Under direction of MSFC, the contractor selected would
analyze the use of the Space Shuttle and flight systems delivered by it to earth orbit, fc
accomplishing and supporting various prospective missions. The contract would do the
preliminary definition of a selected manned-support module and any other new hardware
necessary to supplement the orbiter’s mission support capability. A manned support
module — like a small “house trailer in space”™ — would be carried to earth orbit by a
Shuttle vehicle to serve as temporary living quarters for a crew of four. It would be small
enough to fit into the Shuttle cargo bay, probably about 20 fect long and less than 15
feet in diameter. It would have no propulsion system. The support module could be
joined with experiment modules, satellites, planegary probes, and other objects.

Also, the contractor would define the operational and design interfaces between the
ground support systems, Shuttle, manned support module, special purpose flight
hardware, and prospective payloads or classes of pzyloads. Another objective of the study
was tc provide total mission descriptions, including definition of the new flight hardware
required, systems interfaces, support requirements, new hardware costs and schedules, and
pertinent integration and pielaunch schedules for selected Shuttle-payload combinations.
Due date for the quotations was set as November 23, 1970 [663].
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On November 8 NASA invited industry to submit proposals on the preliminary design of
a Rescarch and Applications Module {RAM) which could be used with the Space Station
and Space Shuttle currently being studied. Proposals for the [2-month design studies
would be due January 8, 1971. Conceptual (Phase A) studies of the RAM had recently
been completed. The firm selected for this new contract would carry the work through
preliminary design. At the time of this invitation to submit proposals, NASA was
studying the use of a Space Shuttle for low cost transportation to orbit, and it was
studying the Space Station as a semipermanent facility which would have general and
special purpose laboratories. The RAM concept offered an economical way to extend the
capabilities of both the Shuttle and Space Station. These modules would provide versatile
and economical laboratory facilities for doing earth orbital research and applications
work. Two modes of operating RAM units were being considered by the space agency.
Plans were to operatc RAM’s either attached to the Shuttle or Spuace Station or as
free-flying units. Free-flying modules could be returned to the earth by the Shuttle or to
the Space Station for servicing and maintenance. Such free-flying modules might be
required for experiments which could be extremely sensitive to vibrations. vontamination,
or unique pointing accuracy [664].

An awards ceremony to observe the successful completion of more than four years of
Saturn V launch vehicle test firings occurred at MTF on November 9. Among guests
invited to the ceremcny were Mississippi Governor John B. Williams and U.S. Senater
John Stennis. They headed the list of federal, state, and local government officials who
paid tribute to the work of several thousand workers at the NASA test site during the
Saturn V test program. MTF workers represented NASA, private contractors, and several
other government agencics. In addition to NASA officials attending. mayors and other
government officials from MTF’s surrounding communities and counties in southemn
Mississippi and southeast Louisiana also attended the ceremony [665].

On Novemb: r 9 NASA’s Apollo 14 spacecraft was moved from the assemoly building to

the launch pad at KSC in preparation for the launch toward the moon on January 31
[666].

A proposal for a Space Station to be assembled in orb’* one module at a time was being
studied at MSFC and MSC, NASA anncunced on November i2. This Station, to provide
a centralized facility for research, applications, and operations for 6 to 12 men over 10
years, would be composed of cylindrical modules 14 feet in diameter and 58 feet long,
joined to form a variety of shapes. Individual modules would be carried into orbit on a
reusable Shuttle vehicle. This Station would be assembled within months in a circular
orbit 200-300 miles high with a 55 degree i.iclination [66.].

Two Skylab Program reviews were under way as of Novem“er 17 at MSFC. An
extravehicular activity critical design review was being held at the Skylab mockup area
and the Neutral Buovancy Simulater. The EVA review, which started on November 16,
included astronaut performances under normal earth gavity in the Saf:rn Workshop
mockup and simulated weightlessness in the Neutral Buoyancy Simulator. icn astronauts
from the Manned Spacecraft Center, headed by Russell Schweickart, took part in the
review activities on November 16. The review lasted a week.
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Charles W. Mathews, Deputy Associate Administrator, Cifice of Manned Space Flight,
NASA Headquarters, was chairman of a Skylab Subsystem Review Team meeting which
began the same day The team members inspected the Sk: b mockup arca, tourcd
simulation facilities in Astrionics and Manufacturing Engineering Laboratories, and viewed
Apollo Telescope Mount hardware being assembled in the Manufacturing Engineering
Laboratory. The review team ended its activities on November 19 [668].

A major milestone in the manned lunar roving vehicle (LRV) program was reached va
November 17 when a special training vehicle arrived at MSFC from the Boeing Company,
LRV prime contractor. The vehicle, called a *“1-G trainer” because it would operate in
earth’s gravity, was built for Boeing by its major LRV subcontractor, the Delco
Electronics Division of General Motors Corporation ‘““This milestone is second in
importance only to the final accomplishment of delivery of the f.-st tlight LRV,” said
S.F. Morea, LRV project manager from MSFC, during brief delivery ceiemonies at the
GM Defense Research Laboratories, Santa Barbara, California, where the trainer was built.
Morea. Astronaut Charles Duke, and officicls of both Boeing and Delco Electronics were
present at the informal ceremony. The 1-G trainer would be shipped to MSC to arrive
there in about | week. The vehicle would be used in 4 training program to teach
astronauts how to operate the vehicle under many simulated situations [669].

On November [8 the flight model of the Skylab multiple docking adapter was flown
from MSFC to Martin Marietta Corporation Space Center in Denver, Colorado aboard
the Super Guppy aircraft. It would be outfitted with controls und display panels tor solar
astronomy and carth resource expenments, storage vaults for experimen: film ~nd a
thrust-attitude control system. When comipletely equipped, the adapter wrild be mated
with the Skylab airlock flight version at McDonneil Douglas Astronautics ¢ «zany in St.
Louis, Missouri, and the unit would perform a simulated mission in the altitude chamber
[670].

On December 2 MSFC announced that a Saturn Workshop would be shipped on
December 4 from the McDonnell Douglas Astronautics Company fa.ility 2. Huntington
Beach, California, t. M5C in Houston, Texas, for extensive ground tests. This Workshop
was a ground test version of one which would be used in the Skylab Picgram to
accommodate teams of thre= astronauts for stays of up to 56 days in earth orbit [67i].

A 2-week preliminary design review of main engines for the proposed Space Shuttle
ended at MSFC on December 11. More than 170 representatives of government and
private industry attended the meetings. About 60 representatives were from the three
prime study contractors for the Shuttle’s main propulsion system: Aerojet General
Corporation, Pratt and Whitney Division of United Aircraft Corporation, und Rocketdyne
Divisicn of North American Rockwell Corporation. Government participants represeiced
NASA Headquarters, the U.S. Air Force, and several NASA field centers. The three
aerospace companies had 11-month study contracts with NASA to define Shutile engine
requirements, provide piototype designs, and determine design feasibility to meet
technical requirements. The purpcse of these meetings was to review the design
approaches taken by the contractors, to discuss potential problems in th. designs, and to
assure that all three efforts were proceeding satisfactordy under the same basic design
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requiremer ts. Jerry Thomson. chief engineer of the Shuttle Engine Office. Space Shuttle
Task Team, was coordinator for the meetings [672].

A meeting to review two parallel studies of a prope..d chemical inter-orbital Space
Shuttle was held at MSFC on Dece,aber lo. Two aerospace firms, North American
Rockwell Corporation and McDonnell Douglas Astionautics Co:npany, were making
detailed analyses of what modifications would be required to asapt either the second
(S-11) stage or the third (S-IVB) stage of the Suturn V launch veh cle into an inter-orbital
Shuttle for operation to and from earth orbit and lunar orbit. MSFC managers were
assuming that further lunar exploration, if approved and funded, would require a Snuttle
much larger than the Apo'lo spacecraft in order to transport larger payloads and crews
between earth orbit and the moon. Primary objectives of the two analyses were to make
preliminary designs of how the stages must be modified, deter...ine orbital launch
operaious and procedures, and gather information on preliminary costs, logistics, and
facilities. Whichever stage would be chosen would be carried into earth Hrbit attached to
2 newly developed Space Shuttle booster. North American was building the S-I1 stage and
McDonnell Douglas was building the S-IVB stage. About 45 people, most of them from
MSFC, attended the all-day meeting. called a “mid-ter